
 Detail Report For:  Superset     :       Set            :       
 Case       A :    Base Case / Est. Run 1: Base est. run 
 Superset 1 A 

 Set 1 3221: SANDBLASTING SUPPORT BLDG 

 Superset 1 A 

 Set 1 3221: SANDBLASTING SUPPORT BLDG 

 Subset 11 3221: SANDBLASTING SUPPORT BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 834.0 72 4,261 0 0 72 4,261 1,832 724 0 107 6,818 
 g Deactivate industrial space Deactivate Indust. Space;sqft 417.0 14 812 78 1 14 891 349 138 0 20 1,379 
 h Characterize contaminated  Characterize Cont. Space; sqft 83.0 11 652 0 0 11 652 281 111 0 16 1,044 
 j Fix contamination in space Fix Cont. in Space; sqft 834.0 27 1,532 0 0 27 1,532 659 260 0 39 2,450 
Total for Task A ( 6 detail records) 139 8,183 228 1 139 8,412 3,519 1,391 0 206 13,321 
Total for Subset 11 ( 6 detail records) 139 8,183 228 1 139 8,412 3,519 1,391 0 206 13,321 
 Total for Set 1 139 8,183 228 1 139 8,412 3,519 1,391 0 206 13,321 

 Set 2 3222: (SHUTDOWN 3/99) STORAGE BLDG 

 Subset 21 3222: (SHUTDOWN 3/99) STORAGE BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 1,061.0 91 5,421 0 0 91 5,421 2,331 922 0 136 8,673 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 106.0 14 833 0 0 14 833 358 142 0 21 1,333 
 j Fix contamination in space Fix Cont. in Space; sqft 1,061.0 34 1,948 0 0 34 1,948 838 331 0 50 3,117 
Total for Task A ( 5 detail records) 155 9,128 150 0 155 9,278 3,925 1,552 0 230 14,754 
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 Superset 1 A 
 Set 2 3222: (SHUTDOWN 3/99) STORAGE BLDG 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 21 ( 6 detail records) 311 18,214 1,150 0 311 19,364 7,832 3,096 0 460 30,292 
 Total for Set 2 311 18,214 1,150 0 311 19,364 7,832 3,096 0 460 30,292 

 Set 3 3223: (SHUTDOWN 3/99) STORAGE BLDG 

 Subset 31 3223: (SHUTDOWN 3/99) STORAGE BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 247.0 21 1,262 0 0 21 1,262 543 215 0 32 2,019 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 25.0 3 196 0 0 3 196 84 33 0 5 314 
 j Fix contamination in space Fix Cont. in Space; sqft 247.0 8 454 0 0 8 454 195 77 0 12 726 
Total for Task A ( 5 detail records) 48 2,837 150 0 48 2,987 1,220 482 0 71 4,690 
Total for Subset 31 ( 5 detail records) 48 2,837 150 0 48 2,987 1,220 482 0 71 4,690 
 Total for Set 3 48 2,837 150 0 48 2,987 1,220 482 0 71 4,690 
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 Superset 1 A 
 Set 4 3225: BOTTLE DOCK 

 Set 4 3225: BOTTLE DOCK 

 Subset 41 3225: BOTTLE DOCK 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 300.0 26 1,533 0 0 26 1,533 659 261 0 38 2,452 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 30.0 4 236 0 0 4 236 101 40 0 6 377 
 j Fix contamination in space Fix Cont. in Space; sqft 300.0 10 551 0 0 10 551 237 94 0 14 881 
Total for Task A ( 5 detail records) 55 3,245 150 0 55 3,395 1,395 552 0 81 5,342 
Total for Subset 41 ( 5 detail records) 55 3,245 150 0 55 3,395 1,395 552 0 81 5,342 
 Total for Set 4 55 3,245 150 0 55 3,395 1,395 552 0 81 5,342 

 Set 5 0332: PACKAGING TEST FACILITY 

 Subset 51 332: PACKAGING TEST FACILITY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Charac terize industrial  Charact. Indust. Space; sqft 400.0 34 2,044 0 0 34 2,044 879 347 0 51 3,270 
 g Deactivate industrial space Deactivate Indust. Space;sqft 400.0 13 779 75 1 13 855 335 132 0 20 1,322 
 h Characterize contaminated  Characterize Cont. Space; sqft 400.0 54 3,144 0 0 54 3,144 1,352 534 0 79 5,030 
 j Fix contamination in space Fix Cont. in Space; sqft 400.0 13 735 0 0 13 735 316 125 0 19 1,175 
Total for Task A ( 5 detail records) 129 7,627 225 1 129 7,852 3,279 1,297 0 192 12,428 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 g Remove tank residue Remove Tank Residue; gal 1.0 600 35,128 50,000 0 600 85,128 15,105 5,972 0 888 106,205 
Total for Task E ( 1 detail record) 600 35,128 50,000 0 600 85,128 15,105 5,972 0 888 106,205 
Total for Subset 51 ( 6 detail records) 729 42,755 50,225 1 729 92,980 18,384 7,268 0 1,080 118,633 
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 Superset 1 A 
 Set 5 0332: PACKAGING TEST FACILITY 
 Total for Set 5 729 42,755 50,225 1 729 92,980 18,384 7,268 0 1,080 118,633 

 Set 7 0303M: URANIUM OXIDE FACILITY 

 Subset 71 303M: Furnace Room 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 9.0 1,377 83,277 13,500 0 1,377 96,777 35,809 14,157 0 2,061 146,743 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,334.0 581 34,063 0 0 581 34,063 14,647 5,791 0 860 54,501 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 2,239.0 344 20,137 1,399 10 344 21,547 8,659 3,423 0 509 33,629 
 j Fix contamination in space Fix Cont. in Space; sqft 2,095.0 67 3,847 0 0 67 3,847 1,654 654 0 99 6,156 
Total for Task A ( 4 detail records) 2,369 141,324 14,899 10 2,369 156,234 60,769 24,025 0 3,529 241,028 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 2.0 8 489 600 90 8 1,179 210 83 0 12 1,472 
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 2 detail records) 44 2,575 600 90 44 3,265 1,107 438 0 65 4,810 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 8.0 2,189 128,818 8,800 6,000 2,189 143,618 55,392 21,899 0 3,246 220,909 
Total for Task D ( 1 detail record) 2,189 128,818 8,800 6,000 2,189 143,618 55,392 21,899 0 3,246 220,909 
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 Superset 1 A 
 Set 7 0303M: URANIUM OXIDE FACILITY 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 40.0 2 120 5 0 2 125 52 20 0 3 196 
 m Remove LLW ducting Smear/fix LLW ducting; linft 229.0 106 6,097 0 0 106 6,097 2,622 1,037 0 157 9,755 
 p Remove LLW large equip Large equip, LLW; pick 14.0 2,730 159,009 17,500 0 2,730 176,509 68,374 27,031 0 4,035 271,914 
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 4 detail records) 2,995 174,312 18,505 0 2,995 192,816 74,954 29,633 0 4,425 297,403 
Total for Subset 71 ( 12 detail records) 7,605 447,542 43,404 6,100 7,605 497,047 192,443 76,082 0 11,279 765,572 
 Total for Set 7 7,605 447,542 43,404 6,100 7,605 497,047 192,443 76,082 0 11,279 765,572 

 Set 8 0334: PROCESS SEWER MONITOR FACILITY 300 

 Subset 81 334: 334 Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.5 77 4,626 750 0 77 5,376 1,989 787 0 114 8,152 
 h Characterize contaminated  Characterize Cont. Space; sqft 600.0 80 4,716 0 0 80 4,716 2,028 802 0 119 7,545 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 150.0 23 1,349 94 1 23 1,443 580 229 0 34 2,253 
 j Fix contamination in space Fix Cont. in Space; sqft 300.0 10 551 0 0 10 551 237 94 0 14 881 
Total for Task A ( 4 detail records) 190 11,242 844 1 190 12,087 4,834 1,911 0 282 18,832 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 30,000.0 1,530 89,833 3,600 0 1,530 93,433 38,628 15,272 0 2,267 147,333 
Total for Task E ( 1 detail record) 1,530 89,833 3,600 0 1,530 93,433 38,628 15,272 0 2,267 147,333 
Total for Subset 81 ( 5 detail records) 1,720 101,075 4,444 1 1,720 105,520 43,462 17,183 0 2,549 166,165 
 Total for Set 8 1,720 101,075 4,444 1 1,720 105,520 43,462 17,183 0 2,549 166,165 
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 Superset 1 A 
 Set 9 0334A: WASTE ACID STORAGE BUILDING 

 Set 9 0334A: WASTE ACID STORAGE BUILDING 

 Subset 91 334A: Ground Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.5 77 4,626 750 0 77 5,376 1,989 787 0 114 8,152 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,000.0 268 15,719 0 0 268 15,719 6,759 2,672 0 397 25,150 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 400.0 61 3,597 250 2 61 3,849 1,547 612 0 91 6,008 
 j Fix contamination in space Fix Cont. in Space; sqft 800.0 26 1,469 0 0 26 1,469 632 250 0 38 2,351 
Total for Task A ( 4 detail records) 432 25,412 1,000 2 432 26,414 10,927 4,320 0 640 41,661 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 400.0 20 1,198 48 0 20 1,246 515 204 0 30 1,964 
 q Remove clean large equip Large equip, clean; pick 2.0 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Task E ( 2 detail records) 332 19,370 2,048 0 332 21,418 8,329 3,293 0 491 33,040 
Total for Subset 91 ( 6 detail records) 764 44,782 3,048 2 764 47,832 19,256 7,613 0 1,132 74,701 
 Total for Set 9 764 44,782 3,048 2 764 47,832 19,256 7,613 0 1,132 74,701 

 Set 10 0333: N FUELS BUILDING 

 Subset 101 333: Room 10 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 96.0 14,688 888,284 144,000 0 14,688 1,032,284 381,962 151,008 0 21,979 1,565,255 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 72,927.0 9,481 557,133 116,683 0 9,481 673,816 239,567 94,713 0 14,054 1,008,096 
 f Characterize industrial  Charact. Indust. Space; sqft 1,950.0 168 9,963 0 0 168 9,963 4,284 1,694 0 249 15,941 
 h Characterize contaminated  Characterize Cont. Space; sqft 144,001.0 19,296 1,131,779 0 0 19,296 1,131,779 486,665 192,402 0 28,586 1,810,846 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 72,927.0 11,202 655,878 45,579 342 11,202 701,799 282,027 111,499 0 16,585 1,095,325 
 j Fix contamination in space Fix Cont. in Space; sqft 138,878.0 4,444 255,036 0 0 4,444 255,036 109,665 43,356 0 6,538 408,057 
Total for Task A ( 6 detail records) 59,278 3,498,072 306,263 342 59,278 3,804,677 1,504,171 594,672 0 87,991 5,903,520 
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 Superset 1 A 
 Set 10 0333: N FUELS BUILDING 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 19.0 86 4,884 5,700 0 86 10,584 2,100 830 0 126 13,514 
Total for Task B ( 1 detail record) 86 4,884 5,700 0 86 10,584 2,100 830 0 126 13,514 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtas k Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Drain process fluids, LLW Drain Process Fluids, ft 7,500.0 4,350 256,176 196,875 0 4,350 453,051 110,156 43,550 0 6,453 606,757 
 c Drain water lines Drain Water Lines; ft 4,000.0 3,440 197,349 3,000 0 3,440 200,349 84,860 33,549 0 5,060 318,758 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 136.0 560 33,251 40,800 6,120 560 80,171 14,298 5,653 0 833 100,122 
 e Drain wet transformers Drain Wet Transformers; cuft 53.0 899 53,070 0 3,180 899 56,250 22,820 9,022 0 1,334 88,092 
 f Capture refrigerant Capture Refrigerant;  2' fan 9.0 322 18,772 0 0 322 18,772 8,072 3,191 0 476 30,035 
Total for Task C ( 5 detail records) 9,571 558,618 240,675 9,300 9,571 808,593 240,206 94,965 0 14,157 1,143,764 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 17.0 4,651 273,738 18,700 12,750 4,651 305,188 117,707 46,536 0 6,898 469,431 
Total for Task D ( 1 detail record) 4,651 273,738 18,700 12,750 4,651 305,188 117,707 46,536 0 6,898 469,431 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove LLW tank Remove LLW Tank; gal 5,756.0 1,025 59,977 1,669 0 1,025 61,646 25,790 10,196 0 1,517 97,632 
 f Remove clean tank Remove Clean Tank; gal 5,400.0 275 16,170 648 0 275 16,818 6,953 2,749 0 408 26,520 
 i Remove LLW piping Piping, LLW; linft 130.0 12 699 0 0 12 699 300 119 0 18 1,118 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 25.0 3 176 0 0 3 176 76 30 0 5 282 
 m Remove LLW ducting Smear/fix LLW ducting; linft 2,600.0 1,209 69,225 0 0 1,209 69,225 29,767 11,768 0 1,777 110,760 
 p Remove LLW large equip Large equip, LLW; pick 118.0 23,010 1,340,215 147,500 0 23,010 1,487,715 576,292 227,836 0 34,011 2,291,843 
Total for Task E ( 6 detail records) 25,534 1,486,461 149,817 0 25,534 1,636,279 639,178 252,698 0 37,736 2,528,155 
Total for Subset 101 ( 19 detail records) 99,121 5,821,773 721,155 22,392 99,121 6,565,320 2,503,363 989,701 0 146,908 10,058,384 
 Total for Set 10 99,121 5,821,773 721,155 22,392 99,121 6,565,320 2,503,363 989,701 0 146,908 10,058,384 
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 Superset 1 A 
 Set 11 MO-052: MOBILE OFFICE 

 Set 11 MO-052: MOBILE OFFICE 

 Subset 111 MO-052: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 38 2,313 375 0 38 2,688 995 393 0 57 4,076 
 d Characterize office space Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239 
 j Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430 
Total for Task A ( 4 detail records) 423 24,855 375 0 423 25,230 10,687 4,225 0 627 40,142 
Total for Subset 111 ( 4 detail records) 423 24,855 375 0 423 25,230 10,687 4,225 0 627 40,142 
 Total for Set 11 423 24,855 375 0 423 25,230 10,687 4,225 0 627 40,142 

 Set 151 3224: (SHUTDOWN 3/99) STORAGE BLDG 

 Subset 1511 3224: (SHUTDOWN 3/99) STORAGE BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 272.0 23 1,390 0 0 23 1,390 598 236 0 35 2,224 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Charac terize contaminated  Characterize Cont. Space; sqft 27.0 4 212 0 0 4 212 91 36 0 5 340 
 j Fix contamination in space Fix Cont. in Space; sqft 272.0 9 500 0 0 9 500 215 85 0 13 799 
Total for Task A ( 5 detail records) 51 3,027 150 0 51 3,177 1,301 515 0 76 4,993 
Total for Subset 1511 ( 5 detail records) 51 3,027 150 0 51 3,177 1,301 515 0 76 4,993 
 Total for Set 151 51 3,027 150 0 51 3,177 1,301 515 0 76 4,993 
 Total for SU 1 110,964 6,518,288 824,479 28,496 110,964 7,371,263 2,802,864 1,108,109 0 164,468 11,282,236 
 Superset 2 B 
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 Superset 2 B 
 Set 13 0303F: PUMPHOUSE 

 Set 13 0303F: PUMPHOUSE 

 Subset 131 303F: North 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.2 31 1,851 300 0 31 2,151 796 315 0 46 3,261 
 b Housekeep clean space Housekeep Clean Area; sqft 400.0 8 469 0 0 8 469 202 80 0 12 750 
 f Characterize industrial  Charact. Indust. Space; sqft 1,296.0 111 6,622 0 0 111 6,622 2,847 1,126 0 166 10,594 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,296.0 43 2,525 243 2 43 2,770 1,086 429 0 64 4,285 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,296.0 174 10,186 0 0 174 10,186 4,380 1,732 0 257 16,298 
 j Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808 
Total for Task A ( 6 detail records) 408 24,032 543 2 408 24,577 10,334 4,085 0 605 38,996 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 440.0 22 1,318 53 0 22 1,370 567 224 0 33 2,161 
 m Remove LLW ducting Smear/fix LLW ducting; linft 60.0 28 1,597 0 0 28 1,597 687 272 0 41 2,556 
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 3 detail records) 206 12,001 1,053 0 206 13,054 5,161 2,040 0 305 20,255 
Total for Subset 131 ( 9 detail records) 614 36,033 1,596 2 614 37,631 15,494 6,126 0 910 59,251 
 Total for Set 13 614 36,033 1,596 2 614 37,631 15,494 6,126 0 910 59,251 

 Set 14 0303G: STORAGE BUILDING 

 Subset 141 303G: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,592.0 347 20,372 0 0 347 20,372 8,760 3,463 0 515 32,595 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,296.0 199 11,656 810 6 199 12,472 5,012 1,981 0 295 19,465 
 j Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808 
Total for Task A ( 4 detail records) 634 37,183 1,260 6 634 38,450 15,989 6,321 0 939 60,760 
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 Superset 2 B 
 Set 14 0303G: STORAGE BUILDING 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
Total for Task E ( 1 detail record) 1 31 20 0 1 51 13 5 0 1 69 
Total for Subset 141 ( 5 detail records) 634 37,214 1,280 6 634 38,500 16,002 6,326 0 940 60,829 
 Total for Set 14 634 37,214 1,280 6 634 38,500 16,002 6,326 0 940 60,829 

 Set 15 0303K: WASTE & MATERIAL STORAGE 

 Subset 151 303K: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,792.0 508 29,803 0 0 508 29,803 12,815 5,067 0 753 47,685 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,296.0 199 11,656 810 6 199 12,472 5,012 1,981 0 295 19,465 
 j Fix contamination in space Fix Cont. in Space; sqft 2,496.0 80 4,584 0 0 80 4,584 1,971 779 0 117 7,334 
Total for Task A ( 4 detail records) 833 48,819 1,260 6 833 50,085 20,992 8,299 0 1,234 79,376 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 8.0 33 1,956 2,400 360 33 4,716 841 333 0 49 5,890 
Total for Task C ( 1 detail record) 33 1,956 2,400 360 33 4,716 841 333 0 49 5,890 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 1.0 274 16,102 1,100 750 274 17,952 6,924 2,737 0 406 27,614 
Total for Task D ( 1 detail record) 274 16,102 1,100 750 274 17,952 6,924 2,737 0 406 27,614 
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 Superset 2 B 
 Set 15 0303K: WASTE & MATERIAL STORAGE 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 m Remove LLW ducting Smear/fix LLW ducting; linft 20.0 9 532 0 0 9 532 229 91 0 14 852 
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
 o Remove contaminated  Remove Cont. Batteries; ea 1.0 2 100 27 30 2 157 43 17 0 3 216 
 p Remove LLW large equip Large equip, LLW; pick 2.0 390 22,716 2,500 0 390 25,216 9,768 3,862 0 576 38,845 
Total for Task E ( 4 detail records) 402 23,378 2,547 30 402 25,955 10,053 3,974 0 593 39,982 
Total for Subset 151 ( 10 detail records) 1,541 90,255 7,307 1,146 1,541 98,708 38,810 15,343 0 2,282 152,861 
 Total for Set 15 1,541 90,255 7,307 1,146 1,541 98,708 38,810 15,343 0 2,282 152,861 

 Set 16 3707G: CHANGE HOUSE 

 Subset 161 3707G: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.2 31 1,851 300 0 31 2,151 796 315 0 46 3,261 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 192.0 25 1,467 307 0 25 1,774 631 249 0 37 2,654 
 h Characterize contaminated  Characterize Cont. Space; sqft 384.0 51 3,018 0 0 51 3,018 1,298 513 0 76 4,829 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 192.0 29 1,727 120 1 29 1,848 743 294 0 44 2,884 
 j Fix contamination in space Fix Cont. in Space; sqft 192.0 6 353 0 0 6 353 152 60 0 9 564 
Total for Task A ( 5 detail records) 143 8,415 727 1 143 9,143 3,618 1,431 0 212 14,192 
Total for Subset 161 ( 5 detail records) 143 8,415 727 1 143 9,143 3,618 1,431 0 212 14,192 
 Total for Set 16 143 8,415 727 1 143 9,143 3,618 1,431 0 212 14,192 
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 Superset 2 B 
 Set 17 3712: STORAGE BUILDING 

 Set 17 3712: STORAGE BUILDING 

 Subset 171 3712: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 f Characterize industrial  Charact. Indust. Space; sqft 1,800.0 155 9,197 0 0 155 9,197 3,955 1,563 0 230 14,714 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,800.0 60 3,507 338 3 60 3,847 1,508 596 0 88 5,951 
 h Characterize contaminated  Characterize Cont. Space; sqft 17,640.0 2,364 138,642 0 0 2,364 138,642 59,616 23,569 0 3,502 221,827 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,980.0 304 17,807 1,238 9 304 19,054 7,657 3,027 0 450 29,739 
 j Fix contamination in space Fix Cont. in Space; sqft 28,440.0 910 52,227 0 0 910 52,227 22,458 8,879 0 1,339 83,564 
Total for Task A ( 6 detail records) 4,251 249,139 6,075 12 4,251 255,226 107,130 42,354 0 6,296 404,709 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 1 detail record) 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
Total for Task E ( 1 detail record) 1 31 20 0 1 51 13 5 0 1 69 
Total for Subset 171 ( 8 detail records) 4,324 253,341 6,095 12 4,324 259,448 108,937 43,068 0 6,403 411,453 
 Total for Set 17 4,324 253,341 6,095 12 4,324 259,448 108,937 43,068 0 6,403 411,453 
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 Superset 2 B 
 Set 18 0313: N FUELS MANUFACTURING SUPPORT FAC. 

 Set 18 0313: N FUELS MANUFACTURING SUPPORT FAC. 

 Subset 181 313: N Main 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 19.0 2,907 175,806 28,500 0 2,907 204,306 75,597 29,887 0 4,350 309,790 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 60,768.0 7,900 464,243 97,229 0 7,900 561,472 199,625 78,921 0 11,711 840,018 
 g Deactivate industrial space Deactivate Indust. Space;sqft 40,064.0 1,327 78,053 7,512 62 1,327 85,628 33,563 13,269 0 1,968 132,460 
 h Characterize contaminated  Characterize Cont. Space; sqft 188,256.0 25,226 1,479,602 0 0 25,226 1,479,602 636,229 251,532 0 37,371 2,367,363 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 66,380.0 10,196 596,996 41,488 311 10,196 638,795 256,708 101,489 0 15,096 996,993 
 j Fix contamination in space Fix Cont. in Space; sqft 119,543.0 3,825 219,529 0 0 3,825 219,529 94,397 37,320 0 5,627 351,246 
 k Cut out contaminated  Cut concretel;sq.ft. cut face 72.0 17 987 0 4,529 17 5,516 424 168 0 25 6,108 
Total for Task A ( 7 detail records) 51,399 3,015,216 174,728 4,903 51,399 3,194,847 1,296,543 512,587 0 76,149 5,003,977 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 19.0 86 4,884 5,700 0 86 10,584 2,100 830 0 126 13,514 
Total for Task B ( 1 detail record) 86 4,884 5,700 0 86 10,584 2,100 830 0 126 13,514 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 8,080.0 6,949 398,645 6,060 0 6,949 404,705 171,417 67,770 0 10,221 643,891 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 130.0 536 31,784 39,000 5,850 536 76,634 13,667 5,403 0 796 95,705 
 e Drain wet transformers Drain Wet Transformers; cuft 36.0 611 36,048 0 2,160 611 38,208 15,501 6,128 0 906 59,836 
 f Capture refrigerant Capture Refrigerant;  2' fan 4.0 143 8,343 0 0 143 8,343 3,587 1,418 0 212 13,349 
Total for Task C ( 4 detail records) 8,238 474,819 45,060 8,010 8,238 527,889 204,172 80,719 0 12,136 812,781 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove contaminated lead Remove Cont. Lead Bricks; ea 5.0 3 171 100 0 3 271 74 29 0 4 374 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 3.0 821 48,307 3,300 2,250 821 53,857 20,772 8,212 0 1,217 82,841 
Total for Task D ( 2 detail records) 824 48,478 3,400 2,250 824 54,128 20,845 8,241 0 1,222 83,214 
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 Superset 2 B 
 Set 18 0313: N FUELS MANUFACTURING SUPPORT FAC. 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 1.0 967 57,081 12,500 0 967 69,581 24,545 9,704 0 1,435 103,829 
 e Remove haz tank Remove Haz Tank; gal 29,017.0 3,917 229,966 4,759 0 3,917 234,724 98,885 39,094 0 5,805 372,704 
 f Remove clean tank Remove Clean Tank; gal 440.0 22 1,318 53 0 22 1,370 567 224 0 33 2,161 
 g Remove tank residue Remove Tank Residue; gal 0.1 72 4,215 6,000 0 72 10,215 1,813 717 0 107 12,745 
 j Remove haz  piping Remove  HAZ Piping; linft 1,200.0 449 25,851 0 0 449 25,851 11,116 4,395 0 661 41,362 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 892.0 110 6,294 0 0 110 6,294 2,706 1,070 0 162 10,070 
 m Remove LLW ducting Smear/fix LLW ducting; linft 1,616.0 751 43,026 0 0 751 43,026 18,501 7,314 0 1,105 68,842 
 p Remove LLW large equip Large equip, LLW; pick 39.0 7,605 442,952 48,750 0 7,605 491,702 190,469 75,302 0 11,241 757,474 
 q Remove clean large equip Large equip, clean; pick 56.0 8,736 508,827 56,000 0 8,736 564,827 218,796 86,501 0 12,913 870,124 
Total for Task E ( 9 detail records) 22,630 1,319,529 128,062 0 22,630 1,447,591 567,398 224,320 0 33,461 2,239,309 
Total for Subset 181 ( 23 detail records) 83,177 4,862,927 356,950 15,163 83,177 5,235,039 2,091,059 826,698 0 123,093 8,152,796 
 Total for Set 18 83,177 4,862,927 356,950 15,163 83,177 5,235, 039 2,091,059 826,698 0 123,093 8,152,796 

 Set 19 0311TF: TANK FARM BETWEEN BLDGS 303F - 303G 

 Subset 191 311TF: Grn 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 150.0 20 1,146 240 0 20 1,386 493 195 0 29 2,074 
 h Characterize contaminated  Characterize Cont. Space; sqft 400.0 54 3,144 0 0 54 3,144 1,352 534 0 79 5,030 
Total for Task A ( 3 detail records) 532 32,049 4,740 0 532 36,789 13,781 5,448 0 795 56,018 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove LLW tank Remove LLW Tank; gal 10,000.0 1,780 104,199 2,900 0 1,780 107,099 44,805 17,714 0 2,635 169,618 
 f Remove clean tank Remove Clean Tank; gal 23,500.0 1,199 70,369 2,820 0 1,199 73,189 30,259 11,963 0 1,776 115,411 
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 3 detail records) 3,135 183,654 6,720 0 3,135 190,374 78,971 31,221 0 4,642 300,567 
Total for Subset 191 ( 6 detail records) 3,667 215,703 11,460 0 3,667 227,163 92,752 36,670 0 5,437 356,585 
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 Superset 2 B 
 Set 19 0311TF: TANK FARM BETWEEN BLDGS 303F - 303G 
 Total for Set 19 3,667 215,703 11,460 0 3,667 227,163 92,752 36,670 0 5,437 356,585 

 Set 20 3720: CHEMISTRY AND METAL SCIENCES LABORATORY 

 Subset 201 3720: Outside 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 42.0 6,426 388,624 63,000 0 6,426 451,624 167,108 66,066 0 9,616 684,799 
 b Housekeep clean space Housekeep Clean Area; sqft 12,016.0 240 14,087 0 0 240 14,087 6,057 2,395 0 356 22,539 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 16,902.0 2,197 129,125 27,043 0 2,197 156,168 55,524 21,951 0 3,257 233,642 
 d Characterize office space Charact. Office Space; sqft 6,000.0 252 15,011 0 0 252 15,011 6,455 2,552 0 375 24,017 
 e Deactivate office space Deactivate Office Space; sqft 6,000.0 576 33,945 0 44 576 33,989 14,596 5,771 0 855 54,355 
 f Characterize industrial  Charact. Indust. Space; sqft 6,016.0 517 30,737 0 0 517 30,737 13,217 5,225 0 770 49,179 
 g Deactivate industrial space Deactivate Indust. Space;sqft 6,016.0 199 11,720 1,128 9 199 12,858 5,040 1,992 0 296 19,890 
 h Characterize contaminated  Characterize Cont. Space; sqft 54,984.0 7,368 432,148 0 0 7,368 432,148 185,824 73,465 0 10,915 691,437 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 16,902.0 2,596 152,010 10,564 79 2,596 162,653 65,364 25,842 0 3,844 253,859 
 j Fix contamination in space Fix Cont. in Space; sqft 45,820.0 1,466 84,144 0 0 1,466 84,144 36,182 14,304 0 2,157 134,630 
Total for Task A ( 10 detail records) 21,839 1,291,550 101,735 132 21,839 1,393,418 555,367 219,564 0 32,440 2,168,348 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 30.0 135 7,711 9,000 0 135 16,711 3,316 1,311 0 198 21,338 
Total for Task B ( 1 detail record) 135 7,711 9,000 0 135 16,711 3,316 1,311 0 198 21,338 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 19,750.0 16,985 974,410 14,813 0 16,985 989,222 418,996 165,650 0 24,983 1,573,868 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 3.0 12 733 900 135 12 1,768 315 125 0 18 2,209 
 e Drain wet transformers Drain Wet Transformers; cuft 2.0 34 2,003 0 120 34 2,123 861 340 0 50 3,324 
 f Capture refrigerant Capture Refrigerant;  2' fan 8.0 286 16,686 0 0 286 16,686 7,175 2,837 0 423 26,697 
Total for Task C ( 4 detail records) 17,318 993,832 15,713 255 17,318 1,009,799 427,348 168,951 0 25,475 1,606,098 
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 Superset 2 B 
 Set 20 3720: CHEMISTRY AND METAL SCIENCES LABORATORY 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Rem ove contaminated lead Remove Cont. Lead Bricks; ea 109.0 63 3,728 2,180 0 63 5,908 1,603 634 0 94 8,144 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 57.0 15,595 917,829 62,700 42,750 15,595 1,023,279 394,666 156,031 0 23,129 1,573,976 
Total for Task D ( 2 detail records) 15,658 921,556 64,880 42,750 15,658 1,029,186 396,269 156,665 0 23,223 1,582,120 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove Glovebox Remove Glovebox; ea 7.0 4,365 258,932 707,000 0 4,365 965,932 111,341 44,019 0 6,490 1,121,292 
 b Remove hood Remove Hood; ea 55.0 53,178 3,139,431 687,500 0 53,178 3,826,931 1,349,95 533,703 0 78,948 5,710,590 
 f Remove clean tank Remove Clean Tank; gal 78.0 4 234 9 0 4 243 100 40 0 6 383 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 380.0 47 2,681 0 0 47 2,681 1,153 456 0 69 4,290 
 m Remove LLW ducting Smear/fix LLW ducting; linft 760.0 353 20,235 0 0 353 20,235 8,701 3,440 0 519 32,376 
 p Remove LLW large equip Large equip, LLW; pick 11.0 2,145 124,935 13,750 0 2,145 138,685 53,722 21,239 0 3,171 213,646 
 q Remove clean large equip Large equip, clean; pick 4.0 624 36,345 4,000 0 624 40,345 15,628 6,179 0 922 62,152 
Total for Task E ( 7 detail records) 60,716 3,582,794 1,412,259 0 60,716 4,995,053 1,540,601 609,075 0 90,125 7,144,729 
Total for Subset 201 ( 24 detail records) 115,666 6,797,443 1,603,587 43,137 115,666 8,444,168 2,922,901 1,155,565 0 171,462 12,522,634 
 Total for Set 20 115,666 6,797,443 1,603,587 43,137 115,666 8,444,168 2,922,901 1,155,565 0 171,462 12,522,634 
 Total for SU 2 209,765 12,301,331 1,989,002 59,467 209,765 14,349,800 5,289,573 2,091,226 0 310,739 21,730,599 
 Superset 3 C 
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 Superset 3 C 
 Set 21 0305A: ELECTRICIAN & PIPEFITTER SHOP 

 Set 21 0305A: ELECTRICIAN & PIPEFITTER SHOP 

 Subset 211 305A: ELECTRICIAN & PIPEFITTER SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 2,952.0 254 15,082 0 0 254 15,082 6,485 2,564 0 378 24,132 
 g Deactivate industrial space Deactivate Indust. Space;sqft 2,952.0 98 5,751 554 5 98 6,309 2,473 978 0 145 9,760 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,952.0 396 23,201 0 0 396 23,201 9,977 3,944 0 586 37,122 
 j Fix contamination in space Fix Cont. in Space; sqft 2,952.0 94 5,421 0 0 94 5,421 2,331 922 0 139 8,674 
Total for Task A ( 5 detail records) 995 58,709 2,054 5 995 60,767 25,245 9,980 0 1,477 95,992 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 2 detail records) 208 11,953 150 0 208 12,103 5,140 2,032 0 306 19,275 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 2.0 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Task E ( 1 detail record) 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Subset 211 ( 9 detail records) 1,519 89,091 4,504 5 1,519 93,600 38,309 15,146 0 2,250 147,054 
 Total for Set 21 1,519 89,091 4,504 5 1,519 93,600 38,309 15,146 0 2,250 147,054 
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 Superset 3 C 
 Set 23 0305P: ENGINEERING TESTING SUPPORT BLDG - PORTABLE 

 Set 23 0305P: ENGINEERING TESTING SUPPORT BLDG -  

 Subset 231 305P: ENGINEERING TESTING SUPPORT BLDG - PORTABLE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 768.0 32 1,921 0 0 32 1,921 826 327 0 48 3,074 
 e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 77.0 10 605 0 0 10 605 260 103 0 15 968 
 j Fix contamination in space Fix Cont. in Space; sqft 768.0 25 1,410 0 0 25 1,410 606 240 0 36 2,257 
Total for Task A ( 5 detail records) 82 4,862 150 0 82 5,012 2,091 827 0 122 7,929 
Total for Subset 231 ( 5 detail records) 82 4,862 150 0 82 5,012 2,091 827 0 122 7,929 
 Total for Set 23 82 4,862 150 0 82 5,012 2,091 827 0 122 7,929 

 Set 24 3232: STORAGE BLDG 

 Subset 241 3232: STORAGE BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 f Characterize industrial  Charact. Indust. Space; sqft 2,059.0 177 10,520 0 0 177 10,520 4,524 1,788 0 263 16,832 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,030.0 34 2,007 193 2 34 2,201 863 341 0 51 3,405 
 h Charac terize contaminated  Characterize Cont. Space; sqft 206.0 28 1,619 0 0 28 1,619 696 275 0 41 2,590 
 j Fix contamination in space Fix Cont. in Space; sqft 2,059.0 66 3,781 0 0 66 3,781 1,626 643 0 97 6,050 
Total for Task A ( 5 detail records) 351 20,703 643 2 351 21,347 8,902 3,519 0 521 33,769 
Total for Subset 241 ( 5 detail records) 351 20,703 643 2 351 21,347 8,902 3,519 0 521 33,769 
 Total for Set 24 351 20,703 643 2 351 21,347 8,902 3,519 0 521 33,769 
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 Superset 3 C 
 Set 25 0305: ENGINEERING TESTING FACILITY 

 Set 25 0305: ENGINEERING TESTING FACILITY 

 Subset 251 305: 1st Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 7.0 1,071 64,771 10,500 0 1,071 75,271 27,851 11,011 0 1,603 114,133 
 b Housekeep clean space Housekeep Clean Area; sqft 18,260.0 365 21,407 0 0 365 21,407 9,205 3,639 0 541 34,252 
 f Characterize industrial  Charact. Indust. Space; sqft 15,320.0 1,318 78,273 0 0 1,318 78,273 33,657 13,306 0 1,960 125,237 
 g Deactivate industrial space Deactivate Indust. Space;sqft 15,320.0 508 29,847 2,873 24 508 32,743 12,834 5,074 0 753 50,651 
 h Characterize contaminated  Characterize Cont. Space; sqft 19,680.0 2,637 154,675 0 0 2,637 154,675 66,510 26,295 0 3,907 247,481 
 j Fix contamination in space Fix Cont. in Space; sqft 15,360.0 492 28,207 0 0 492 28,207 12,129 4,795 0 723 45,131 
Total for Task A ( 6 detail records) 6,390 377,180 13,373 24 6,390 390,576 162,187 64,121 0 9,486 616,884 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 21.0 95 5,398 6,300 0 95 11,698 2,321 918 0 139 14,937 
Total for Task B ( 1 detail record) 95 5,398 6,300 0 95 11,698 2,321 918 0 139 14,937 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 4,000.0 3,440 197,349 3,000 0 3,440 200,349 84,860 33,549 0 5,060 318,758 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 15.0 62 3,667 4,500 675 62 8,842 1,577 623 0 92 11,043 
 f Capture refrigerant Capture Refrigerant;  2' fan 19.0 680 39,629 0 0 680 39,629 17,041 6,737 0 1,006 63,407 
Total for Task C ( 3 detail records) 4,182 240,645 7,500 675 4,182 248,820 103,477 40,910 0 6,157 393,207 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 17.0 2,652 154,465 17,000 0 2,652 171,465 66,420 26,259 0 3,920 264,145 
Total for Task E ( 1 detail record) 2,652 154,465 17,000 0 2,652 171,465 66,420 26,259 0 3,920 264,145 
Total for Subset 251 ( 11 detail records) 13,319 777,689 44,173 699 13,319 822,560 334,406 132,207 0 19,702 1,289,173 
 Total for Set 25 13,319 777,689 44,173 699 13,319 822,560 334,406 132,207 0 19,702 1,289,173 
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 Superset 3 C 
 Set 26 0305B: HAZARDOUS WASTE STORAGE FACILITY 

 Set 26 0305B: HAZARDOUS WASTE STORAGE FACILITY 

 Subset 261 305B: Interior 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 5.0 765 46,265 7,500 0 765 53,765 19,894 7,865 0 1,145 81,524 
 b Housekeep clean space Housekeep Clean Area; sqft 1,300.0 26 1,524 0 0 26 1,524 655 259 0 39 2,439 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 1,400.0 182 10,695 2,240 0 182 12,935 4,599 1,818 0 270 19,353 
 d Characterize office space Charact. Office Space; sqft 1,300.0 55 3,252 0 0 55 3,252 1,398 553 0 81 5,204 
 e Deactivate office space Deactivate Office Space; sqft 1,300.0 125 7,355 0 9 125 7,364 3,163 1,250 0 185 11,777 
 g Deactivate industrial space Deactivate Indust. Space;sqft 5,750.0 191 11,202 1,078 9 191 12,289 4,817 1,904 0 282 19,011 
 h Characterize contaminated  Characterize Cont. Space; sqft 19,620.0 2,629 154,204 0 0 2,629 154,204 66,308 26,215 0 3,895 246,726 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 2,400.0 369 21,585 1,500 11 369 23,096 9,281 3,669 0 546 36,047 
 j Fix contamination in space Fix Cont. in Space; sqft 9,176.0 294 16,851 0 0 294 16,851 7,246 2,865 0 432 26,961 
Total for Task A ( 9 detail records) 4,634 272,933 12,318 30 4,634 285,281 117,361 46,399 0 6,875 449,040 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 7.0 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 
Total for Task B ( 1 detail record) 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 1,337.0 1,150 65,964 1,003 0 1,150 66,967 28,364 11,214 0 1,691 106,545 
 f Capture refrigerant Capture Refrigerant;  2' fan 5.0 179 10,429 0 0 179 10,429 4,484 1,773 0 265 16,686 
Total for Task C ( 2 detail records) 1,329 76,393 1,003 0 1,329 77,395 32,849 12,987 0 1,956 123,231 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 2.0 547 32,205 2,200 1,500 547 35,905 13,848 5,475 0 812 55,227 
 g Remove special hazards RCRA Closure Contract; ea 1.0 0 0 116,000 0 0 116,000 0 0 0 0 116,000 
Total for Task D ( 2 detail records) 547 32,205 118,200 1,500 547 151,905 13,848 5,475 0 812 171,227 
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 Superset 3 C 
 Set 26 0305B: HAZARDOUS WASTE STORAGE FACILITY 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 2.0 1,934 114,161 25,000 0 1,934 139,161 49,089 19,407 0 2,871 207,658 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 370.0 46 2,611 0 0 46 2,611 1,123 444 0 67 4,177 
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 3 detail records) 2,447 144,030 28,000 0 2,447 172,030 61,933 24,485 0 3,630 258,449 
Total for Subset 261 ( 17 detail records) 8,989 527,360 161,621 1,530 8,989 690,510 226,765 89,651 0 13,318 1,006,926 
 Total for Set 26 8,989 527,360 161,621 1,530 8,989 690,510 226,765 89,651 0 13,318 1,006,926 

 Set 27 0314: ENGINEERING DEVELOPMENT LABORATORY 

 Subset 271 314: BSMY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 30.0 4,590 277,589 45,000 0 4,590 322,589 119,363 47,190 0 6,869 489,142 
 b Housekeep clean space Housekeep Clean Area; sqft 5,300.0 106 6,214 0 0 106 6,214 2,672 1,056 0 157 9,942 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 22,892.0 2,976 174,886 36,627 0 2,976 211,513 75,201 29,731 0 4,411 316,444 
 d Characterize office space Charact. Office Space; sqft 5,300.0 223 13,259 0 0 223 13,259 5,702 2,254 0 331 21,215 
 e Deactivate office space Deactivate Office Space; sqft 5,300.0 509 29,985 0 39 509 30,023 12,893 5,097 0 755 48,014 
 h Characterize contaminated  Characterize Cont. Space; sqft 54,940.0 7,362 431,802 0 0 7,362 431,802 185,675 73,406 0 10,906 690,883 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 22,892.0 3,516 205,882 14,308 107 3,516 220,297 88,529 35,000 0 5,206 343,826 
 j Fix contamination in space Fix Cont. in Space; sqft 45,784.0 1,465 84,078 0 0 1,465 84,078 36,153 14,293 0 2,155 134,524 
 k Cut out contaminated  Cut concretel;sq.ft. cut face 76.0 18 1,042 0 4,780 18 5,822 448 177 0 27 6,447 
Total for Task A ( 9 detail records) 20,765 1,224,735 95,935 4,926 20,765 1,325,597 526,636 208,205 0 30,818 2,060,438 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 57.0 257 14,651 17,100 0 257 31,751 6,300 2,491 0 377 40,542 
 b Isolate process lines Isolate process line; ea 1.0 73 4,213 300 0 73 4,513 1,811 716 0 108 7,040 
Total for Task B ( 2 detail records) 330 18,864 17,400 0 330 36,264 8,111 3,207 0 484 47,582 
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 Superset 3 C 
 Set 27 0314: ENGINEERING DEVELOPMENT LABORATORY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 52.0 214 12,714 15,600 2,340 214 30,654 5,467 2,161 0 319 38,282 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 2 detail records) 286 16,885 15,600 2,340 286 34,825 7,261 2,870 0 424 44,956 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 10.0 2,736 161,023 11,000 7,500 2,736 179,523 69,240 27,374 0 4,058 276,136 
Total for Task D ( 1 detail record) 2,736 161,023 11,000 7,500 2,736 179,523 69,240 27,374 0 4,058 276,136 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 5.0 4,834 285,403 62,500 0 4,834 347,903 122,723 48,518 0 7,177 519,145 
 d Remove LLW tank Remove LLW Tank; gal 2,000.0 356 20,840 580 0 356 21,420 8,961 3,543 0 527 33,924 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 24.0 3 169 0 0 3 169 73 29 0 4 271 
 m Remove LLW ducting Smear/fix LLW ducting; linft 478.0 222 12,727 0 0 222 12,727 5,473 2,164 0 327 20,363 
 n Remove clean batteries Remove Clean Batteries; ea 4.0 2 123 80 0 2 203 53 21 0 3 277 
 o Remove contaminated  Remove Cont. Batteries; ea 2.0 3 199 54 60 3 313 86 34 0 5 433 
 p Remove LLW large equip Large equip, LLW; pick 25.0 4,875 283,944 31,250 0 4,875 315,194 122,096 48,270 0 7,206 485,560 
 q Remove clean large equip Large equip, clean; pick 10.0 1,560 90,862 10,000 0 1,560 100,862 39,071 15,447 0 2,306 155,379 
Total for Task E ( 8 detail records) 11,856 694,267 104,464 60 11,856 798,791 298,535 118,025 0 17,555 1,215,351 
Total for Subset 271 ( 22 detail records) 35,973 2,115,774 244,399 14,826 35,973 2,374,999 909,783 359,682 0 53,340 3,644,463 
 Total for Set 27 35,973 2,115,774 244,399 14,826 35,973 2,374,999 909,783 359,682 0 53,340 3,644,463 
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 Superset 3 C 
 Set 29 MO-830: MOBILE OFFICE 

 Set 29 MO-830: MOBILE OFFICE 

 Subset 291 MO-830: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 128.0 5 320 0 0 5 320 138 54 0 8 512 
 h Characterize contaminated  Characterize Cont. Space; sqft 128.0 17 1,006 0 0 17 1,006 433 171 0 25 1,610 
 j Fix contamination in space Fix Cont. in Space; sqft 128.0 4 235 0 0 4 235 101 40 0 6 376 
Total for Task A ( 4 detail records) 42 2,487 150 0 42 2,637 1,069 423 0 62 4,129 
Total for Subset 291 ( 4 detail records) 42 2,487 150 0 42 2,637 1,069 423 0 62 4,129 
 Total for Set 29 42 2,487 150 0 42 2,637 1,069 423 0 62 4,129 
 Total for SU 3 60,275 3,537,964 455,639 17,061 60,275 4,010,664 1,521,325 601,454 0 89,315 6,133,443 
 Superset 4 D 

 Set 30 3228: CRAFT LUNCHROOM  

 Subset 301 3228: CRAFT LUNCHROOM 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Charac terize industrial  Charact. Indust. Space; sqft 188.0 16 961 0 0 16 961 413 163 0 24 1,537 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 19.0 3 149 0 0 3 149 64 25 0 4 239 
 j Fix contamination in space Fix Cont. in Space; sqft 188.0 6 345 0 0 6 345 148 59 0 9 552 
Total for Task A ( 5 detail records) 40 2,380 150 0 40 2,530 1,024 405 0 60 3,959 
Total for Subset 301 ( 5 detail records) 40 2,380 150 0 40 2,530 1,024 405 0 60 3,959 
 Total for Set 30 40 2,380 150 0 40 2,530 1,024 405 0 60 3,959 
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 Superset 4 D 
 Set 31 3229: STORAGE BLDG 

 Set 31 3229: STORAGE BLDG 

 Subset 311 3229: STORAGE BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 292.0 25 1,492 0 0 25 1,492 642 254 0 37 2,387 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Charac terize Cont. Space; sqft 29.0 4 228 0 0 4 228 98 39 0 6 365 
 j Fix contamination in space Fix Cont. in Space; sqft 292.0 9 536 0 0 9 536 231 91 0 14 858 
Total for Task A ( 5 detail records) 54 3,181 150 0 54 3,331 1,368 541 0 80 5,240 
Total for Subset 311 ( 5 detail records) 54 3,181 150 0 54 3,331 1,368 541 0 80 5,240 
 Total for Set 31 54 3,181 150 0 54 3,331 1,368 541 0 80 5,240 

 Set 32 3231: ELECTRICIAN SHOP 

 Subset 321 3231: ELECTRICIAN SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 1,845.0 159 9,426 0 0 159 9,426 4,053 1,603 0 236 15,082 
 g Deactivate industrial space Deactivate Indust. Space;sqft 923.0 31 1,798 173 1 31 1,973 773 306 0 45 3,052 
 h Characterize contaminated  Characterize Cont. Space; sqft 185.0 25 1,454 0 0 25 1,454 625 247 0 37 2,326 
 j Fix contamination in space Fix Cont. in Space; sqft 1,845.0 59 3,388 0 0 59 3,388 1,457 576 0 87 5,421 
Total for Task A ( 5 detail records) 288 16,992 323 1 288 17,317 7,307 2,889 0 428 27,512 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task E ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 
Total for Subset 321 ( 6 detail records) 288 16,992 323 1 288 17,317 7,307 2,889 0 428 27,512 
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 Superset 4 D 
 Set 32 3231: ELECTRICIAN SHOP 
 Total for Set 32 288 16,992 323 1 288 17,317 7,307 2,889 0 428 27,512 

 Set 33 3234: STORAGE BLDG 

 Subset 331 3234: STORAGE BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 88.0 8 450 0 0 8 450 193 76 0 11 719 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 9.0 1 71 0 0 1 71 30 12 0 2 113 
 j Fix contamination in space Fix Cont. in Space; sqft 88.0 3 162 0 0 3 162 69 27 0 4 259 
Total for Task A ( 5 detail records) 27 1,607 150 0 27 1,757 691 273 0 40 2,722 
Total for Subset 331 ( 5 detail records) 27 1,607 150 0 27 1,757 691 273 0 40 2,722 
 Total for Set 33 27 1,607 150 0 27 1,757 691 273 0 40 2,722 

 Set 34 3704: INSULATORS STORAGE 

 Subset 341 3704: INSULATORS STORAGE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 800.0 69 4,087 0 0 69 4,087 1,758 695 0 102 6,540 
 g Deactivate industrial space Deactivate Indust. Space;sqft 800.0 27 1,559 150 1 27 1,710 670 265 0 39 2,645 
 h Characterize contaminated  Characterize Cont. Space; sqft 80.0 11 629 0 0 11 629 270 107 0 16 1,006 
 j Fix contamination in space Fix Cont. in Space; sqft 800.0 26 1,469 0 0 26 1,469 632 250 0 38 2,351 
Total for Task A ( 6 detail records) 147 8,669 300 1 147 8,970 3,728 1,474 0 218 14,172 
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 Superset 4 D 
 Set 34 3704: INSULATORS STORAGE 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 50.0 43 2,467 38 0 43 2,504 1,061 419 0 63 3,984 
Total for Task C ( 1 detail record) 43 2,467 38 0 43 2,504 1,061 419 0 63 3,984 
Total for Subset 341 ( 8 detail records) 199 11,650 938 1 199 12,589 5,010 1,981 0 295 19,579 
 Total for Set 34 199 11,650 938 1 199 12,589 5,010 1,981 0 295 19,579 

 Set 36 3707E: CONSTRUCTION STORAGE 

 Subset 361 3707E: CONSTRUCTION STORAGE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 800.0 69 4,087 0 0 69 4,087 1,758 695 0 102 6,540 
 g Deactivate industrial space Deactivate Indust. Space;sqft 800.0 27 1,559 150 1 27 1,710 670 265 0 39 2,645 
 h Characterize contaminated  Characterize Cont. Space; sqft 80.0 11 629 0 0 11 629 270 107 0 16 1,006 
 j Fix contamination in space Fix Cont. in Space; sqft 800.0 26 1,469 0 0 26 1,469 632 250 0 38 2,351 
Total for Task A ( 6 detail records) 147 8,669 300 1 147 8,970 3,728 1,474 0 218 14,172 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 4.0 18 1,028 1,200 0 18 2,228 442 175 0 26 2,845 
Total for Task B ( 1 detail record) 18 1,028 1,200 0 18 2,228 442 175 0 26 2,845 
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 Superset 4 D 
 Set 36 3707E: CONSTRUCTION STORAGE 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 50.0 43 2,467 38 0 43 2,504 1,061 419 0 63 3,984 
Total for Task C ( 1 detail record) 43 2,467 38 0 43 2,504 1,061 419 0 63 3,984 
Total for Subset 361 ( 8 detail records) 208 12,164 1,538 1 208 13,703 5,231 2,068 0 308 21,001 
 Total for Set 36 208 12,164 1,538 1 208 13,703 5,231 2,068 0 308 21,001 

 Set 37 3719: COMPUTER FACILITY 

 Subset 371 3719: COMPUTER FACILITY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 3,013.0 259 15,394 0 0 259 15,394 6,619 2,617 0 385 24,630 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,013.0 100 5,870 565 5 100 6,440 2,524 998 0 148 9,962 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,013.0 404 23,681 0 0 404 23,681 10,183 4,026 0 598 37,889 
 j Fix contamination in space Fix Cont. in Space; sqft 3,013.0 96 5,533 0 0 96 5,533 2,379 941 0 142 8,853 
Total for Task A ( 5 detail records) 1,012 59,731 2,065 5 1,012 61,800 25,684 10,154 0 1,502 97,639 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 8.0 36 2,056 2,400 0 36 4,456 884 350 0 53 5,690 
Total for Task B ( 1 detail record) 36 2,056 2,400 0 36 4,456 884 350 0 53 5,690 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 400.0 344 19,735 300 0 344 20,035 8,486 3,355 0 506 31,876 
 f Capture refrigerant Capture Refrigerant;  2' fan 10.0 358 20,857 0 0 358 20,857 8,969 3,546 0 529 33,372 
Total for Task C ( 2 detail records) 702 40,592 300 0 702 40,892 17,455 6,901 0 1,035 65,248 
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 Superset 4 D 
 Set 37 3719: COMPUTER FACILITY 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 n Remove clean batteries Remove Clean Batteries; ea 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task E ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 
Total for Subset 371 ( 9 detail records) 1,750 102,379 4,765 5 1,750 107,149 44,023 17,404 0 2,591 168,577 
 Total for Set 37 1,750 102,379 4,765 5 1,750 107,149 44,023 17,404 0 2,591 168,577 

 Set 38 3746D: TECHNICAL SERVICE ANNEX 

 Subset 381 3746D: TECHNICAL SERVICE ANNEX 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 1,260.0 108 6,438 0 0 108 6,438 2,768 1,094 0 161 10,300 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,260.0 42 2,455 236 2 42 2,693 1,056 417 0 62 4,166 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,260.0 169 9,903 0 0 169 9,903 4,258 1,684 0 250 15,845 
 j Fix contamination in space Fix Cont. in Space; sqft 1,260.0 40 2,314 0 0 40 2,314 995 393 0 59 3,702 
Total for Task A ( 5 detail records) 375 22,034 386 2 375 22,423 9,475 3,746 0 555 35,643 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 100.0 86 4,934 75 0 86 5,009 2,121 839 0 126 7,969 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 2 detail records) 158 9,105 75 0 158 9,180 3,915 1,548 0 232 14,643 
Total for Subset 381 ( 8 detail records) 537 31,397 761 2 537 32,160 13,501 5,337 0 794 50,998 
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 Superset 4 D 
 Set 38 3746D: TECHNICAL SERVICE ANNEX 
 Total for Set 38 537 31,397 761 2 537 32,160 13,501 5,337 0 794 50,998 

 Set 40 0377: LABORATORY 

 Subset 401 377: Mech Room 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 900.0 18 1,055 0 0 18 1,055 454 179 0 27 1,688 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 4,040.0 525 30,864 6,464 0 525 37,328 13,272 5,247 0 779 55,846 
 f Characterize industrial  Charact. Indust. Space; sqft 900.0 77 4,598 0 0 77 4,598 1,977 782 0 115 7,357 
 g Deactivate industrial space Deactivate Indust. Space;sqft 900.0 30 1,753 169 1 30 1,924 754 298 0 44 2,976 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 3,290.0 505 29,589 2,056 15 505 31,661 12,723 5,030 0 748 49,414 
 j Fix contamination in space Fix Cont. in Space; sqft 3,494.0 112 6,416 0 0 112 6,416 2,759 1,091 0 164 10,266 
Total for Task A ( 7 detail records) 1,421 83,529 10,189 17 1,421 93,735 35,918 14,200 0 2,106 143,852 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 10.0 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 
Total for Task B ( 1 detail record) 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Drain non-rad liq chem Drain Non-Rad Liq Chem; ft 47.0 40 2,385 1,598 0 40 3,983 1,026 405 0 60 5,414 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 10.0 41 2,445 3,000 450 41 5,895 1,051 416 0 61 7,362 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 3 detail records) 153 9,002 4,598 450 153 14,050 3,871 1,530 0 227 19,451 
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 Superset 4 D 
 Set 40 0377: LABORATORY 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove contaminated lead Remove Cont. Lead Bricks; ea 213.0 124 7,285 4,260 0 124 11,545 3,132 1,238 0 183 15,915 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 1.0 274 16,102 1,100 750 274 17,952 6,924 2,737 0 406 27,614 
Total for Task D ( 2 detail records) 397 23,387 5,360 750 397 29,497 10,056 3,976 0 589 43,529 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 0.0 0 0 0 0 0 0 0 0 0 0 0 
 e Remove haz tank Remove Haz Tank; gal 3,117.0 421 24,703 511 0 421 25,214 10,622 4,199 0 624 40,036 
 i Remove LLW piping Piping, LLW; linft 354.0 33 1,902 0 0 33 1,902 818 323 0 49 3,044 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 50.0 6 353 0 0 6 353 152 60 0 9 564 
 m Remove LLW ducting Smear/fix LLW ducting; linft 424.0 197 11,289 0 0 197 11,289 4,854 1,919 0 290 18,062 
 p Remove LLW large equip Large equip, LLW; pick 3.0 585 34,073 3,750 0 585 37,823 14,651 5,792 0 865 58,267 
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 7 detail records) 1,710 99,579 7,261 0 1,710 106,840 42,819 16,928 0 2,528 166,587 
Total for Subset 401 ( 20 detail records) 3,726 218,067 30,408 1,217 3,726 249,692 93,769 37,071 0 5,516 380,532 
 Total for Set 40 3,726 218,067 30,408 1,217 3,726 249,692 93,769 37,071 0 5,516 380,532 

 Set 41 3705: PHOTOGRAPHY BUILDING 

 Subset 411 3705: PHOTOGRAPHY BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 4.0 612 37,012 6,000 0 612 43,012 15,915 6,292 0 916 65,219 
 b Housekeep clean space Housekeep Clean Area; sqft 6,971.0 139 8,173 0 0 139 8,173 3,514 1,389 0 207 13,076 
 f Characterize industrial  Charact. Indust. Space; sqft 6,971.0 600 35,616 0 0 600 35,616 15,315 6,055 0 892 56,986 
 g Deactivate industrial space Deactivate Indust. Space;sqft 6,971.0 231 13,581 1,307 11 231 14,899 5,840 2,309 0 342 23,048 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,971.0 934 54,789 0 0 934 54,789 23,559 9,314 0 1,384 87,662 
 j Fix contamination in space Fix Cont. in Space; sqft 6,971.0 223 12,802 0 0 223 12,802 5,505 2,176 0 328 20,482 
Total for Task A ( 6 detail records ) 2,739 161,972 7,307 11 2,739 169,290 69,648 27,535 0 4,069 266,473 
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 Superset 4 D 
 Set 41 3705: PHOTOGRAPHY BUILDING 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 23.0 104 5,912 6,900 0 104 12,812 2,542 1,005 0 152 16,359 
Total for Task B ( 1 detail record) 104 5,912 6,900 0 104 12,812 2,542 1,005 0 152 16,359 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 600.0 516 29,602 450 0 516 30,052 12,729 5,032 0 759 47,814 
 f Capture refrigerant Capture Refrigerant;  2' fan 5.0 179 10,429 0 0 179 10,429 4,484 1,773 0 265 16,686 
Total for Task C ( 2 detail records) 695 40,031 450 0 695 40,481 17,213 6,805 0 1,024 64,500 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 411 ( 10 detail records) 3,694 217,001 15,657 11 3,694 232,669 93,310 36,890 0 5,475 362,870 
 Total for Set 41 3,694 217,001 15,657 11 3,694 232,669 93,310 36,890 0 5,475 362,870 

 Set 42 MO-842: MOBILE OFFICE 

 Subset 421 MO-842: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 720.0 30 1,801 0 0 30 1,801 775 306 0 45 2,882 
 h Characterize contaminated  Characterize Cont. Space; sqft 720.0 96 5,659 0 0 96 5,659 2,433 962 0 143 9,054 
 j Fix contamination in space Fix Cont. in Space; sqft 720.0 23 1,322 0 0 23 1,322 569 225 0 34 2,116 
Total for Task A ( 4 detail records) 165 9,708 150 0 165 9,858 4,174 1,650 0 245 15,682 
Total for Subset 421 ( 4 detail records) 165 9,708 150 0 165 9,858 4,174 1,650 0 245 15,682 
 Total for Set 42 165 9,708 150 0 165 9,858 4,174 1,650 0 245 15,682 
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 Superset 4 D 
 Set 43 MO-026: MOBILE OFFICE 

 Set 43 MO-026: MOBILE OFFICE 

 Subset 431 MO-026: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,344.0 56 3,362 0 0 56 3,362 1,446 572 0 84 5,380 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,344.0 180 10,563 0 0 180 10,563 4,542 1,796 0 267 16,901 
 j Fix contamination in space Fix Cont. in Space; sqft 1,344.0 43 2,468 0 0 43 2,468 1,061 420 0 63 3,949 
Total for Task A ( 4 detail records) 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
Total for Subset 431 ( 4 detail records) 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
 Total for Set 43 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 

 Set 44 MO-557: MOBILE OFFICE 

 Subset 441 MO-557: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,680.0 71 4,203 0 0 71 4,203 1,807 715 0 105 6,725 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,680.0 225 13,204 0 0 225 13,204 5,678 2,245 0 334 21,126 
 j Fix contamination in space Fix Cont. in Space; sqft 1,680.0 54 3,085 0 0 54 3,085 1,327 524 0 79 4,936 
Total for Task A ( 4 detail records) 365 21,417 150 0 365 21,567 9,209 3,641 0 541 34,418 
Total for Subset 441 ( 4 detail records) 365 21,417 150 0 365 21,567 9,209 3,641 0 541 34,418 
 Total for Set 44 365 21,417 150 0 365 21,567 9,209 3,641 0 541 34,418 
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 Superset 4 D 
 Set 45 MO-558: MOBILE OFFICE 

 Set 45 MO-558: MOBILE OFFICE 

 Subset 451 MO-558: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,680.0 71 4,203 0 0 71 4,203 1,807 715 0 105 6,725 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,680.0 225 13,204 0 0 225 13,204 5,678 2,245 0 334 21,126 
 j Fix contamination in space Fix Cont. in Space; sqft 1,680.0 54 3,085 0 0 54 3,085 1,327 524 0 79 4,936 
Total for Task A ( 4 detail records) 365 21,417 150 0 365 21,567 9,209 3,641 0 541 34,418 
Total for Subset 451 ( 4 detail records) 365 21,417 150 0 365 21,567 9,209 3,641 0 541 34,418 
 Total for Set 45 365 21,417 150 0 365 21,567 9,209 3,641 0 541 34,418 

 Set 46 3703A: (SHUTDOWN 3/99) MODULAR OFFICES 

 Subset 461 3703A: (SHUTDOWN 3/99) MODULAR OFFICES 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 b Housekeep clean space Housekeep Clean Area; sqft 1,848.0 37 2,167 0 0 37 2,167 932 368 0 55 3,466 
 d Characterize office space Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397 
 e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239 
 j Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430 
Total for Task A ( 6 detail records) 437 25,633 150 0 437 25,783 11,022 4,358 0 647 41,163 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
Total for Task B ( 1 detail record) 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
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 Superset 4 D 
 Set 46 3703A: (SHUTDOWN 3/99) MODULAR OFFICES 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 250.0 215 12,334 188 0 215 12,522 5,304 2,097 0 316 19,922 
 f Capture refrigerant Capture Refrigerant;  2' fan 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task C ( 2 detail records) 215 12,334 188 0 215 12,522 5,304 2,097 0 316 19,922 
Total for Subset 461 ( 9 detail records) 674 39,253 1,838 0 674 41,090 16,879 6,673 0 996 64,642 
 Total for Set 46 674 39,253 1,838 0 674 41,090 16,879 6,673 0 996 64,642 
 Total for SU 4 12,386 725,933 57,277 1,238 12,386 784,448 312,151 123,409 0 18,345 1,220,008 
 Superset 5 E 

 Set 48 3713: CARPENTER SHOP 

 Subset 481 3713: CARPENTER SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 4,800.0 96 5,627 0 0 96 5,627 2,420 957 0 142 9,004 
 f Characterize industrial  Charact. Indust. Space; sqft 4,800.0 413 24,524 0 0 413 24,524 10,545 4,169 0 614 39,239 
 g Deactivate industrial space Deactivate Indust. Space;sqft 4,800.0 159 9,351 900 7 159 10,259 4,021 1,590 0 236 15,870 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,800.0 643 37,726 0 0 643 37,726 16,222 6,413 0 953 60,361 
 j Fix contamination in space Fix Cont. in Space; sqft 4,800.0 154 8,815 0 0 154 8,815 3,790 1,499 0 226 14,104 
Total for Task A ( 6 detail records) 1,618 95,296 2,400 7 1,618 97,704 40,977 16,200 0 2,400 154,882 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
Total for Task B ( 1 detail record) 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
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 Superset 5 E 
 Set 48 3713: CARPENTER SHOP 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 600.0 516 29,602 450 0 516 30,052 12,729 5,032 0 759 47,814 
Total for Task C ( 1 detail record) 516 29,602 450 0 516 30,052 12,729 5,032 0 759 47,814 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 481 ( 9 detail records) 2,312 135,270 5,350 7 2,312 140,627 58,166 22,996 0 3,422 221,789 
 Total for Set 48 2,312 135,270 5,350 7 2,312 140,627 58,166 22,996 0 3,422 221,789 

 Set 49 3717: SPARE PARTS WAREHOUSE 

 Subset 491 3717: SPARE PARTS WAREHOUSE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 9,657.0 1,255 73,776 15,451 0 1,255 89,227 31,724 12,542 0 1,861 133,492 
 f Characterize industrial  Charact. Indust. Space; sqft 9,657.0 831 49,340 0 0 831 49,340 21,216 8,388 0 1,235 78,943 
 g Deactivate industrial space Deactivate Indust. Space;sqft 9,657.0 320 18,814 1,811 15 320 20,640 8,090 3,198 0 474 31,928 
 h Characterize contaminated  Characterize Cont. Space; sqft 9,657.0 1,294 75,899 0 0 1,294 75,899 32,637 12,903 0 1,917 121,439 
 j Fix contamination in space Fix Cont. in Space; sqft 9,657.0 309 17,734 0 0 309 17,734 7,626 3,015 0 455 28,375 
Total for Task A ( 6 detail records) 4,162 244,815 18,762 15 4,162 263,592 105,271 41,619 0 6,171 410,482 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 6.0 27 1,542 1,800 0 27 3,342 663 262 0 40 4,268 
Total for Task B ( 1 detail record) 27 1,542 1,800 0 27 3,342 663 262 0 40 4,268 
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 Superset 5 E 
 Set 49 3717: SPARE PARTS WAREHOUSE 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 600.0 516 29,602 450 0 516 30,052 12,729 5,032 0 759 47,814 
 f Capture refrigerant Capture Refrigerant;  2' fan 3.0 107 6,257 0 0 107 6,257 2,691 1,064 0 159 10,012 
Total for Task C ( 2 detail records) 623 35,860 450 0 623 36,310 15,420 6,096 0 918 57,825 
Total for Subset 491 ( 9 detail records) 4,812 282,217 21,012 15 4,812 303,244 121,353 47,977 0 7,129 472,575 
 Total for Set 49 4,812 282,217 21,012 15 4,812 303,244 121,353 47,977 0 7,129 472,575 

 Set 50 3717B: STANDARDS LABORATORY 

 Subset 501 3717B: STANDARDS LABORATORY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 8,902.0 766 45,482 0 0 766 45,482 19,557 7,732 0 1,139 72,771 
 g Deactivate industrial space Deactivate Indust. Space;sqft 8,902.0 295 17,343 1,669 14 295 19,026 7,457 2,948 0 437 29,432 
 h Characterize contaminated  Characterize Cont. Space; sqft 8,902.0 1,193 69,965 0 0 1,193 69,965 30,085 11,894 0 1,767 111,945 
 j Fix contamination in space Fix Cont. in Space; sqft 8,902.0 285 16,348 0 0 285 16,348 7,029 2,779 0 419 26,156 
Total for Task A ( 5 detail records) 2,691 158,391 3,169 14 2,691 161,574 68,108 26,926 0 3,991 256,609 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 15.0 68 3,856 4,500 0 68 8,356 1,658 655 0 99 10,669 
Total for Task B ( 1 detail record) 68 3,856 4,500 0 68 8,356 1,658 655 0 99 10,669 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 600.0 516 29,602 450 0 516 30,052 12,729 5,032 0 759 47,814 
 f Capture refrigerant Capture Refrigerant;  2' fan 6.0 215 12,514 0 0 215 12,514 5,381 2,127 0 318 20,023 
Total for Task C ( 2 detail records) 731 42,117 450 0 731 42,567 18,110 7,160 0 1,077 67,837 
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 Superset 5 E 
 Set 50 3717B: STANDARDS LABORATORY 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 501 ( 9 detail records) 3,646 213,450 9,119 14 3,646 222,583 91,783 36,286 0 5,398 350,653 
 Total for Set 50 3,646 213,450 9,119 14 3,646 222,583 91,783 36,286 0 5,398 350,653 

 Set 51 3722: FABRICATION SHOP 

 Subset 511 3722: FABRICATION SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 2,520.0 328 19,252 4,032 0 328 23,284 8,278 3,273 0 486 34,835 
 h Characterize contaminated  Characterize Cont. Space; sqft 10,080.0 1,351 79,224 0 0 1,351 79,224 34,066 13,468 0 2,001 126,758 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 5,040.0 774 45,328 3,150 24 774 48,501 19,491 7,706 0 1,146 75,698 
 j Fix contamination in space Fix Cont. in Space; sqft 5,040.0 161 9,255 0 0 161 9,255 3,980 1,573 0 237 14,809 
Total for Task A ( 5 detail records) 2,767 162,312 8,682 24 2,767 171,018 69,794 27,593 0 4,099 268,405 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
Total for Task B ( 1 detail record) 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 500.0 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845 
Total for Task C ( 1 detail record) 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845 
Total for Subset 511 ( 7 detail records) 3,219 188,266 10,557 24 3,219 198,846 80,954 32,005 0 4,765 311,806 
 Total for Set 51 3,219 188,266 10,557 24 3,219 198,846 80,954 32,005 0 4,765 311,806 
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 Superset 5 E 
 Set 53 0303A: STORAGE BUILDING 

 Set 53 0303A: STORAGE BUILDING 

 Subset 531 303A: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,592.0 347 20,372 0 0 347 20,372 8,760 3,463 0 515 32,595 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,296.0 199 11,656 810 6 199 12,472 5,012 1,981 0 295 19,465 
 j Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808 
Total for Task A ( 4 detail records) 634 37,183 1,260 6 634 38,450 15,989 6,321 0 939 60,760 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
Total for Task E ( 1 detail record) 1 31 20 0 1 51 13 5 0 1 69 
Total for Subset 531 ( 5 detail records) 634 37,214 1,280 6 634 38,500 16,002 6,326 0 940 60,829 
 Total for Set 53 634 37,214 1,280 6 634 38,500 16,002 6,326 0 940 60,829 

 Set 54 0303B: STORAGE BUILDING 

 Subset 541 303B: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,592.0 347 20,372 0 0 347 20,372 8,760 3,463 0 515 32,595 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,296.0 199 11,656 810 6 199 12,472 5,012 1,981 0 295 19,465 
 j Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808 
Total for Task A ( 4 detail records) 634 37,183 1,260 6 634 38,450 15,989 6,321 0 939 60,760 
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 Superset 5 E 
 Set 54 0303B: STORAGE BUILDING 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
Total for Task E ( 1 detail record) 1 31 20 0 1 51 13 5 0 1 69 
Total for Subset 541 ( 5 detail records) 634 37,214 1,280 6 634 38,500 16,002 6,326 0 940 60,829 
 Total for Set 54 634 37,214 1,280 6 634 38,500 16,002 6,326 0 940 60,829 

 Set 55 0304: URANIUM CONCRETION FACILITY 

 Subset 551 304: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,496.0 334 19,617 0 0 334 19,617 8,435 3,335 0 495 31,388 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 624.0 96 5,612 390 3 96 6,005 2,413 954 0 142 9,372 
 j Fix contamination in space Fix Cont. in Space; sqft 1,248.0 40 2,292 0 0 40 2,292 985 390 0 59 3,667 
Total for Task A ( 5 detail records) 516 30,297 840 3 516 31,140 13,028 5,151 0 765 49,318 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 m Remove LLW ducting Smear/fix LLW ducting; linft 40.0 19 1,065 0 0 19 1,065 458 181 0 27 1,704 
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
 p Remove LLW large equip Large equip, LLW; pick 1.0 195 11,358 1,250 0 195 12,608 4,884 1,931 0 288 19,422 
Total for Task E ( 3 detail records) 214 12,453 1,270 0 214 13,723 5,355 2,117 0 316 21,196 
Total for Subset 551 ( 9 detail records) 735 43,008 2,410 3 735 45,421 18,493 7,311 0 1,088 71,225 
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 Superset 5 E 
 Set 55 0304: URANIUM CONCRETION FACILITY 
 Total for Set 55 735 43,008 2,410 3 735 45,421 18,493 7,311 0 1,088 71,225 

 Set 56 0304A: URANIUM CONCRETION CHANGE ROOM  

 Subset 561 304A: URANIUM CONCRETION CHANGE ROOM 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 h Characterize contaminated  Characterize Cont. Space; sqft 504.0 68 3,961 0 0 68 3,961 1,703 673 0 100 6,338 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 126.0 19 1,133 79 1 19 1,213 487 193 0 29 1,892 
 j Fix contamination in space Fix Cont. in Space; sqft 252.0 8 463 0 0 8 463 199 79 0 12 740 
Total for Task A ( 4 detail records) 110 6,482 229 1 110 6,712 2,787 1,102 0 163 10,601 
Total for Subset 561 ( 4 detail records) 110 6,482 229 1 110 6,712 2,787 1,102 0 163 10,601 
 Total for Set 56 110 6,482 229 1 110 6,712 2,787 1,102 0 163 10,601 

 Set 57 0303C: MATERIAL EVALUATION LABORATORY 

 Subset 571 303C: MATERIAL EVALUATION LABORATORY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 6.0 918 55,518 9,000 0 918 64,518 23,873 9,438 0 1,374 97,828 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 920.0 120 7,028 1,472 0 120 8,500 3,022 1,195 0 177 12,717 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,840.0 247 14,462 0 0 247 14,462 6,218 2,458 0 365 23,138 
 i Deactivate contaminated  Deactivate Cont. Spac e; sqft 920.0 141 8,274 575 4 141 8,853 3,558 1,407 0 209 13,818 
 j Fix contamination in space Fix Cont. in Space; sqft 1,840.0 59 3,379 0 0 59 3,379 1,453 574 0 87 5,406 
 k Cut out contaminated  Cut concretel;sq.ft. cut face 175.0 42 2,399 0 11,008 42 13,407 1,032 408 0 62 14,846 
Total for Task A ( 6 detail records) 1,526 91,060 11,047 11,012 1,526 113,119 39,156 15,480 0 2,274 167,755 
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 Superset 5 E 
 Set 57 0303C: MATERIAL EVALUATION LABORATORY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 10.0 41 2,445 3,000 450 41 5,895 1,051 416 0 61 7,362 
 e Drain wet transformers Drain Wet Transformers; cuft 2.0 34 2,003 0 120 34 2,123 861 340 0 50 3,324 
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 3 detail records) 111 6,533 3,000 570 111 10,103 2,809 1,111 0 165 14,023 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 5.0 1,368 80,511 5,500 3,750 1,368 89,761 34,620 13,687 0 2,029 138,068 
Total for Task D ( 1 detail record) 1,368 80,511 5,500 3,750 1,368 89,761 34,620 13,687 0 2,029 138,068 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 2.0 1,934 114,161 25,000 0 1,934 139,161 49,089 19,407 0 2,871 207,658 
 m Remove LLW ducting Smear/fix LLW ducting; linft 20.0 9 532 0 0 9 532 229 91 0 14 852 
Total for Task E ( 2 detail records) 1,943 114,694 25,000 0 1,943 139,694 49,318 19,498 0 2,885 208,510 
Total for Subset 571 ( 12 detail records) 4,948 292,798 44,547 15,332 4,948 352,677 125,903 49,776 0 7,352 528,356 
 Total for Set 57 4,948 292,798 44,547 15,332 4,948 352,677 125,903 49,776 0 7,352 528,356 

 Set 58 3708: RADIOANALYTICAL LABORATORY 

 Subset 581 3708: RADIOANALYTICAL LABORATORY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 20.0 3,060 185,059 30,000 0 3,060 215,059 79,575 31,460 0 4,579 326,095 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 5,500.0 715 42,018 8,800 0 715 50,818 18,068 7,143 0 1,060 76,028 
 h Characterize contaminated  Characterize Cont. Space; sqft 13,200.0 1,769 103,746 0 0 1,769 103,746 44,611 17,637 0 2,620 165,993 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 5,500.0 845 49,465 3,438 26 845 52,928 21,270 8,409 0 1,251 82,607 
 j Fix contamination in space Fix Cont. in Space; sqft 11,000.0 352 20,200 0 0 352 20,200 8,686 3,434 0 518 32,321 
Total for Task A ( 5 detail records) 6,741 400,488 42,238 26 6,741 442,751 172,210 68,083 0 10,028 683,044 
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 Superset 5 E 
 Set 58 3708: RADIOANALYTICAL LABORATORY 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 10.0 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 
Total for Task B ( 1 detail record) 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Drain non-rad liq chem Drain Non-Rad Liq Chem; ft 200.0 172 10,150 6,800 0 172 16,950 4,364 1,725 0 255 23,040 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 20.0 82 4,890 6,000 900 82 11,790 2,103 831 0 123 14,724 
 e Drain wet transformers Drain Wet Transformers; cuft 1.0 17 1,001 0 60 17 1,061 431 170 0 25 1,662 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.5 90 5,214 0 0 90 5,214 2,242 886 0 132 8,343 
Total for Task C ( 4 detail records) 361 21,255 12,800 960 361 35,015 9,140 3,613 0 535 47,769 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 15.0 4,104 241,534 16,500 11,250 4,104 269,284 103,860 41,061 0 6,087 414,204 
Total for Task D ( 1 detail record) 4,104 241,534 16,500 11,250 4,104 269,284 103,860 41,061 0 6,087 414,204 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 5.0 4,834 285,403 62,500 0 4,834 347,903 122,723 48,518 0 7,177 519,145 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 75.0 9 529 0 0 9 529 228 90 0 14 847 
 l Remove TRU ducting Ducting, TRU; linft 30.0 46 2,632 0 0 46 2,632 1,132 447 0 68 4,212 
 m Remove LLW ducting Smear/fix LLW ducting; linft 337.0 157 8,973 0 0 157 8,973 3,858 1,525 0 230 14,356 
 p Remove LLW large equip Large equip, LLW; pick 9.0 1,755 102,220 11,250 0 1,755 113,470 43,954 17,377 0 2,594 174,802 
Total for Task E ( 5 detail records) 6,801 399,757 73,750 0 6,801 473,507 171,895 67,959 0 10,083 713,361 
Total for Subset 581 ( 16 detail records) 18,052 1,065,604 148,288 12,236 18,052 1,226,128 458,210 181,153 0 26,799 1,865,490 
 Total for Set 58 18,052 1,065,604 148,288 12,236 18,052 1,226,128 458,210 181,153 0 26,799 1,865,490 
 Total for SU 5 39,103 2,301,524 244,071 27,643 39,103 2,573,238 989,655 391,259 0 57,995 3,954,153 
 Superset 6 F 
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 Superset 6 F 
 Set 59 0303J: MATERIAL STORAGE BUILDING 

 Set 59 0303J: MATERIAL STORAGE BUILDING 

 Subset 591 303J: MATERIAL STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 1,826.0 37 2,141 0 0 37 2,141 921 364 0 54 3,425 
 f Characterize industrial  Charact. Indust. Space; sqft 3,652.0 314 18,659 0 0 314 18,659 8,023 3,172 0 467 29,854 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,826.0 60 3,557 342 3 60 3,903 1,530 605 0 90 6,037 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,652.0 489 28,703 0 0 489 28,703 12,342 4,880 0 725 45,925 
 j Fix contamination in space Fix Cont. in Space; sqft 3,652.0 117 6,707 0 0 117 6,707 2,884 1,140 0 172 10,730 
Total for Task A ( 6 detail records) 1,170 69,019 1,842 3 1,170 70,865 29,678 11,733 0 1,737 112,276 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 10.0 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 
Total for Task B ( 1 detail record) 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 
Total for Subset 591 ( 7 detail records) 1,215 71,590 4,842 3 1,215 76,435 30,784 12,170 0 1,803 119,389 
 Total for Set 59 1,215 71,590 4,842 3 1,215 76,435 30,784 12,170 0 1,803 119,389 

 Set 62 3707D: INFORMATION SERVICES BUILDING 

 Subset 621 3707D: INFORMATION SERVICES BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 d Characterize office space Charact. Office Space; sqft 8,577.0 360 21,458 0 0 360 21,458 9,227 3,648 0 536 34,332 
 e Deactivate office space Deactivate Office Space; sqft 8,577.0 824 48,524 0 63 824 48,587 20,865 8,249 0 1,222 77,701 
 h Characterize contaminated  Characterize Cont. Space; sqft 8,577.0 1,149 67,411 0 0 1,149 67,411 28,987 11,460 0 1,703 107,858 
 j Fix contamination in space Fix Cont. in Space; sqft 8,577.0 274 15,751 0 0 274 15,751 6,773 2,678 0 404 25,201 
Total for Task A ( 5 detail records) 2,761 162,396 1,500 63 2,761 163,959 69,830 27,607 0 4,094 261,397 
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 Superset 6 F 
 Set 62 3707D: INFORMATION SERVICES BUILDING 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 10.0 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 
Total for Task B ( 1 detail record) 45 2,570 3,000 0 45 5,570 1,105 437 0 66 7,113 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 4.0 143 8,343 0 0 143 8,343 3,587 1,418 0 212 13,349 
Total for Task C ( 1 detail record) 143 8,343 0 0 143 8,343 3,587 1,418 0 212 13,349 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 1 detail record) 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Subset 621 ( 8 detail records) 3,417 200,568 7,500 63 3,417 208,131 86,244 34,097 0 5,063 328,472 
 Total for Set 62 3,417 200,568 7,500 63 3,417 208,131 86,244 34,097 0 5,063 328,472 

 Set 63 3707H: CHANGE HOUSE 

 Subset 631 3707H: CHANGE HOUSE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.2 31 1,851 300 0 31 2,151 796 315 0 46 3,261 
 d Characterize office space Charact. Office Space; sqft 1,200.0 50 3,002 0 0 50 3,002 1,291 510 0 75 4,803 
 e Deactivate office space Deactivate Office Space; sqft 1,200.0 115 6,789 0 9 115 6,798 2,919 1,154 0 171 10,871 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,200.0 161 9,431 0 0 161 9,431 4,056 1,603 0 238 15,090 
 j Fix contamination in space Fix Cont. in Space; sqft 1,200.0 38 2,204 0 0 38 2,204 948 375 0 56 3,526 
Total for Task A ( 5 detail records) 395 23,277 300 9 395 23,586 10,009 3,957 0 587 37,552 
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 Superset 6 F 
 Set 63 3707H: CHANGE HOUSE 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 12.0 54 3,084 3,600 0 54 6,684 1,326 524 0 79 8,535 
Total for Task B ( 1 detail record) 54 3,084 3,600 0 54 6,684 1,326 524 0 79 8,535 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Task C ( 1 detail record) 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Subset 631 ( 7 detail records) 621 36,229 4,050 9 621 40,287 15,578 6,159 0 919 62,025 
 Total for Set 63 621 36,229 4,050 9 621 40,287 15,578 6,159 0 919 62,025 

 Set 64 3711: MAINTENANCE STORAGE BUILDING 

 Subset 641 3711: MAINTENANCE STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 3,200.0 416 24,447 5,120 0 416 29,567 10,512 4,156 0 617 44,235 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,400.0 858 50,301 0 0 858 50,301 21,629 8,551 0 1,270 80,481 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 3,200.0 492 28,780 2,000 15 492 30,795 12,375 4,893 0 728 48,062 
 j Fix contamination in space Fix Cont. in Space; sqft 6,400.0 205 11,753 0 0 205 11,753 5,054 1,998 0 301 18,805 
Total for Task A ( 5 detail records) 2,123 124,533 8,620 15 2,123 133,168 53,549 21,171 0 3,145 207,888 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task E ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 
Total for Subset 641 ( 6 detail records) 2,123 124,533 8,620 15 2,123 133,168 53,549 21,171 0 3,145 207,888 
 Total for Set 64 2,123 124,533 8,620 15 2,123 133,168 53,549 21,171 0 3,145 207,888 
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 Superset 6 F 
 Set 65 3715: STORAGE BUILDING 

 Set 65 3715: STORAGE BUILDING 

 Subset 651 3715: STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 6,400.0 550 32,699 0 0 550 32,699 14,061 5,559 0 819 52,318 
 g Deactivate industrial space Deactivate Indust. Space;sqft 6,400.0 212 12,469 1,200 10 212 13,679 5,361 2,120 0 314 21,160 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,100.0 415 24,365 0 0 415 24,365 10,477 4,142 0 615 38,983 
 j Fix contamination in space Fix Cont. in Space; sqft 6,400.0 205 11,753 0 0 205 11,753 5,054 1,998 0 301 18,805 
Total for Task A ( 5 detail records) 1,536 90,538 2,700 10 1,536 93,248 38,931 15,391 0 2,279 147,571 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 500.0 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 1.0 4 244 300 45 4 589 105 42 0 6 736 
Total for Task C ( 2 detail records) 434 24,913 675 45 434 25,633 10,713 4,235 0 639 40,581 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task E ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 
Total for Subset 651 ( 9 detail records) 1,974 115,708 3,675 55 1,974 119,438 49,754 19,670 0 2,924 188,863 
 Total for Set 65 1,974 115,708 3,675 55 1,974 119,438 49,754 19,670 0 2,924 188,863 
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 Superset 6 F 
 Set 66 3731: LABORATORY EQUIPMENT CENTRAL POOL 

 Set 66 3731: LABORATORY EQUIPMENT CENTRAL POOL 

 Subset 661 3731: LABORATORY EQUIPMENT CENTRAL POOL 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 3,200.0 64 3,752 0 0 64 3,752 1,613 638 0 95 6,002 
 f Characterize industrial  Charact. Indust. Space; sqft 3,200.0 275 16,349 0 0 275 16,349 7,030 2,779 0 409 26,159 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,200.0 106 6,234 600 5 106 6,839 2,681 1,060 0 157 10,580 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,200.0 429 25,150 0 0 429 25,150 10,815 4,276 0 635 40,241 
 j Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0 0 102 5,876 2,527 999 0 151 9,402 
Total for Task A ( 6 detail records) 1,129 66,615 2,100 5 1,129 68,720 28,645 11,325 0 1,676 108,689 
Total for Subset 661 ( 6 detail records) 1,129 66,615 2,100 5 1,129 68,720 28,645 11,325 0 1,676 108,689 
 Total for Set 66 1,129 66,615 2,100 5 1,129 68,720 28,645 11,325 0 1,676 108,689 

 Set 67 0384: POWER HOUSE BUILDING 

 Subset 671 384: POWER HOUSE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 14.0 2,142 129,541 21,000 0 2,142 150,541 55,703 22,022 0 3,205 228,266 
 b Housekeep clean space Housekeep Clean Area; sqft 34,318.0 686 40,233 0 0 686 40,233 17,300 6,840 0 1,017 64,373 
 f Characterize industrial  Charact. Indust. Space; sqft 34,318.0 2,951 175,338 0 0 2,951 175,338 75,395 29,807 0 4,391 280,540 
 g Deactivate industrial space Deactivate Indust. Space;sqft 34,318.0 1,137 66,859 6,435 54 1,137 73,347 28,749 11,366 0 1,686 113,462 
 h Characterize contaminated  Characterize Cont. Space; sqft 19,159.0 2,567 150,581 0 0 2,567 150,581 64,750 25,599 0 3,803 240,929 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,000.0 154 8,994 625 5 154 9,623 3,867 1,529 0 227 15,019 
 j Fix contamination in space Fix Cont. in Space; sqft 17,159.0 549 31,511 0 0 549 31,511 13,550 5,357 0 808 50,417 
Total for Task A ( 7 detail records) 10,187 603,056 28,060 58 10,187 631,174 259,314 102,519 0 15,137 993,007 
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 Superset 6 F 
 Set 67 0384: POWER HOUSE BUILDING 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 200.0 824 48,899 60,000 9,000 824 117,899 21,026 8,313 0 1,225 147,238 
 f Capture refrigerant Capture Refrigerant;  2' fan 4.0 143 8,343 0 0 143 8,343 3,587 1,418 0 212 13,349 
Total for Task C ( 2 detail records) 967 57,242 60,000 9,000 967 126,242 24,614 9,731 0 1,437 160,587 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove resin Remove Resin; gal 16,218.0 9,893 584,523 32,436 0 9,893 616,959 251,345 99,369 0 14,691 967,672 
Total for Task D ( 1 detail record) 9,893 584,523 32,436 0 9,893 616,959 251,345 99,369 0 14,691 967,672 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove haz tank Remove Haz Tank; gal 846.0 114 6,705 139 0 114 6,843 2,883 1,140 0 169 10,866 
 f Remove clean tank Remove Clean Tank; gal 6,195.0 316 18,551 743 0 316 19,294 7,977 3,154 0 468 30,424 
 g Remove tank residue Remove Tank Residue; gal 10.0 6,000 351,280 500,000 0 6,000 851,280 151,050 59,718 0 8,883 1,062,048 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 1,000.0 123 7,056 0 0 123 7,056 3,034 1,200 0 181 11,289 
 q Remove clean large equip Large equip, clean; pick 119.0 18,564 1,081,258 119,000 0 18,564 1,200,258 464,941 183,814 0 27,439 1,849,012 
Total for Task E ( 5 detail records) 25,118 1,464,849 619,882 0 25,118 2,084,731 629,885 249,024 0 37,142 2,963,640 
Total for Subset 671 ( 15 detail records) 46,164 2,709,669 740,378 9,058 46,164 3,459,105 1,165,158 460,644 0 68,406 5,084,906 
 Total for Set 67 46,164 2,709,669 740,378 9,058 46,164 3,459,105 1,165,158 460,644 0 68,406 5,084,906 
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 Superset 6 F 
 Set 70 3716: STORAGE BUILDING 

 Set 70 3716: STORAGE BUILDING 

 Subset 701 3716: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 20.0 3 153 32 0 3 185 66 26 0 4 276 
 f Characterize industrial  Charact. Indust. Space; sqft 3,200.0 275 16,349 0 0 275 16,349 7,030 2,779 0 409 26,159 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,600.0 53 3,117 300 2 53 3,420 1,340 530 0 79 5,290 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,200.0 429 25,150 0 0 429 25,150 10,815 4,276 0 635 40,241 
 j Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0 0 102 5,876 2,527 999 0 151 9,402 
Total for Task A ( 6 detail records) 1,321 78,405 4,832 2 1,321 83,240 33,714 13,329 0 1,965 130,283 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 m Remove LLW ducting Smear/fix LLW ducting; linft 30.0 14 799 0 0 14 799 343 136 0 21 1,278 
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
Total for Task E ( 2 detail records) 14 829 20 0 14 849 357 141 0 21 1,347 
Total for Subset 701 ( 8 detail records) 1,335 79,235 4,852 2 1,335 84,089 34,071 13,470 0 1,986 131,630 
 Total for Set 70 1,335 79,235 4,852 2 1,335 84,089 34,071 13,470 0 1,986 131,630 

 Set 72 0303E: STORAGE BUILDING 

 Subset 721 303E: Floor 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.2 31 1,851 300 0 31 2,151 796 315 0 46 3,261 
 h Characterize contaminated  Characterize Cont. Space; sqft 43,039.0 5,767 338,266 0 0 5,767 338,266 145,454 57,505 0 8,544 541,225 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 324.0 50 2,914 203 2 50 3,118 1,253 495 0 74 4,866 
 j Fix contamination in space Fix Cont. in Space; sqft 1,296.0 41 2,380 0 0 41 2,380 1,023 405 0 61 3,808 
Total for Task A ( 4 detail records) 5,889 345,410 503 2 5,889 345,914 148,526 58,720 0 8,724 553,161 
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 Superset 6 F 
 Set 72 0303E: STORAGE BUILDING 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 n Remove clean batteries Remove Clean Batteries; ea 1.0 1 31 20 0 1 51 13 5 0 1 69 
Total for Task E ( 1 detail record) 1 31 20 0 1 51 13 5 0 1 69 
Total for Subset 721 ( 5 detail records) 5,890 345,441 523 2 5,890 345,965 148,540 58,725 0 8,725 553,230 
 Total for Set 72 5,890 345,441 523 2 5,890 345,965 148,540 58,725 0 8,725 553,230 

 Set 73 0306E: DEVELOPMENT FABRICATION & TEST LAB 

 Subset 731 306E: Roof 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 10.0 1,530 92,530 15,000 0 1,530 107,530 39,788 15,730 0 2,290 163,047 
 b Housekeep clean space Housekeep Clean Area; sqft 24,560.0 491 28,793 0 0 491 28,793 12,381 4,895 0 728 46,069 
 d Characterize office space Charact. Office Space; sqft 12,048.0 506 30,141 0 0 506 30,141 12,961 5,124 0 753 48,226 
 e Deactivate office space Deactivate Office Space; sqft 12,048.0 1,157 68,161 0 88 1,157 68,249 29,309 11,587 0 1,717 109,146 
 f Characterize industrial  Charact. Indust. Space; sqft 34,840.0 2,996 178,005 0 0 2,996 178,005 76,542 30,261 0 4,457 284,807 
 g Deactivate industrial space Deactivate Indust. Space;sqft 34,840.0 1,154 67,876 6,533 54 1,154 74,463 29,187 11,539 0 1,711 115,188 
 h Characterize contaminated  Characterize Cont. Space; sqft 42,039.0 5,633 330,406 0 0 5,633 330,406 142,075 56,169 0 8,345 528,650 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 900.0 138 8,094 563 4 138 8,661 3,481 1,376 0 205 13,518 
 j Fix contamination in space Fix Cont. in Space; sqft 41,464.0 1,327 76,144 0 0 1,327 76,144 32,742 12,945 0 1,952 121,831 
Total for Task A ( 9 detail records) 14,933 880,150 22,095 147 14,933 902,392 378,465 149,626 0 22,158 1,430,482 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 29.0 131 7,454 8,700 0 131 16,154 3,205 1,267 0 192 20,627 
 b Isolate process lines Isolate process line; ea 2.0 146 8,425 600 0 146 9,025 3,623 1,432 0 215 14,080 
Total for Task B ( 2 detail records) 277 15,879 9,300 0 277 25,179 6,828 2,699 0 407 34,707 

 Tuesday, March 20, 2001 Page 50 of 111 



 Superset 6 F 
 Set 73 0306E: DEVELOPMENT FABRICATION & TEST LAB 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Drain process fluids, LLW Drain Process Fluids, ft 150.0 87 5,124 3,938 0 87 9,061 2,203 871 0 129 12,135 
 b Drain non-rad liq chem Drain Non-Rad Liq Chem; ft 315.0 271 15,986 10,710 0 271 26,696 6,874 2,718 0 402 36,288 
 c Drain water lines Drain Water Lines; ft 5,510.0 4,739 271,848 4,133 0 4,739 275,980 116,895 46,214 0 6,970 439,089 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 38.0 157 9,291 11,400 1,710 157 22,401 3,995 1,579 0 233 27,975 
 f Capture refrigerant Capture Refrigerant;  2' fan 39.0 1,397 81,344 0 0 1,397 81,344 34,978 13,828 0 2,064 130,150 
Total for Task C ( 5 detail records) 6,650 383,592 30,180 1,710 6,650 415,482 164,945 65,211 0 9,798 645,638 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove resin Remove Resin; gal 2.0 1 72 4 0 1 76 31 12 0 2 119 
Total for Task D ( 1 detail record) 1 72 4 0 1 76 31 12 0 2 119 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 6.0 5,801 342,483 75,000 0 5,801 417,483 147,268 58,222 0 8,612 622,973 
 f Remove clean tank Remove Clean Tank; gal 610.0 31 1,827 73 0 31 1,900 785 311 0 46 2,996 
 i Remove LLW piping Piping, LLW; linft 150.0 14 806 0 0 14 806 347 137 0 21 1,290 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 1,140.0 141 8,044 0 0 141 8,044 3,459 1,367 0 207 12,870 
 q Remove clean large equip Large equip, clean; pick 38.0 5,928 345,276 38,000 0 5,928 383,276 148,469 58,697 0 8,762 590,441 
Total for Task E ( 5 detail records) 11,915 698,435 113,073 0 11,915 811,509 300,327 118,734 0 17,648 1,230,570 
Total for Subset 731 ( 22 detail records) 33,776 1,978,129 174,652 1,857 33,776 2,154,638 850,596 336,282 0 50,013 3,341,516 
 Total for Set 73 33,776 1,978,129 174,652 1,857 33,776 2,154,638 850,596 336,282 0 50,013 3,341,516 
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 Superset 6 F 
 Set 75 0306W: MATERIALS DEVELOPMENT LABORATORY 

 Set 75 0306W: MATERIALS DEVELOPMENT LABORATORY 

 Subset 751 306W: Room 132 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 80.0 12,240 740,237 120,000 0 12,240 860,237 318,302 125,840 0 18,316 1,304,379 
 b Housekeep clean space Housekeep Clean Area; sqft 8,931.0 179 10,470 0 0 179 10,470 4,502 1,780 0 265 16,753 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 27,600.0 3,588 210,853 44,160 0 3,588 255,013 90,667 35,845 0 5,319 381,525 
 d Characterize office space Charact. Office Space; sqft 6,531.0 274 16,339 0 0 274 16,339 7,026 2,778 0 408 26,142 
 e Deactivate office space Deactivate Office Space; sqft 6,531.0 627 36,949 0 48 627 36,997 15,888 6,281 0 931 59,166 
 f Characterize industrial  Charact. Indust. Space; sqft 2,400.0 206 12,262 0 0 206 12,262 5,273 2,085 0 307 19,619 
 g Deactivate industrial space Deactivate Indust. Space;sqft 2,400.0 80 4,676 450 4 80 5,129 2,011 795 0 118 7,935 
 h Characterize contaminated  Characterize Cont. Space; sqft 66,240.0 8,876 520,615 0 0 8,876 520,615 223,864 88,504 0 13,150 832,983 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 27,600.0 4,239 248,224 17,250 129 4,239 265,603 106,736 42,198 0 6,277 414,538 
 j Fix contamination in space Fix Cont. in Space; sqft 55,200.0 1,766 101,369 0 0 1,766 101,369 43,589 17,233 0 2,598 162,191 
Total for Task A ( 10 detail records) 32,076 1,901,993 181,860 181 32,076 2,084,034 817,857 323,339 0 47,688 3,225,230 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 28.0 126 7,197 8,400 0 126 15,597 3,095 1,224 0 185 19,915 
Total for Task B ( 1 detail record) 126 7,197 8,400 0 126 15,597 3,095 1,224 0 185 19,915 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Drain non-rad liq chem Drain Non-Rad Liq Chem; ft 750.0 645 38,062 25,500 0 645 63,562 16,367 6,471 0 957 86,400 
 c Drain water lines Drain Water Lines; ft 9,000.0 7,740 444,035 6,750 0 7,740 450,785 190,935 75,486 0 11,385 717,206 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 213.0 878 52,077 63,900 9,585 878 125,562 22,393 8,853 0 1,305 156,808 
 e Drain wet transformers Drain Wet Transformers; cuft 1.0 17 1,001 0 60 17 1,061 431 170 0 25 1,662 
 f Capture refrigerant Capture Refrigerant;  2' fan 41.0 1,468 85,515 0 0 1,468 85,515 36,772 14,538 0 2,170 136,825 
Total for Task C ( 5 detail records) 10,748 620,691 96,150 9,645 10,748 726,486 266,897 105,517 0 15,843 1,098,900 
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 Superset 6 F 
 Set 75 0306W: MATERIALS DEVELOPMENT LABORATORY 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove bulk lead Remove Bulk Lead; lb 750.0 113 6,619 375 0 113 6,994 2,846 1,125 0 167 10,965 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 181.0 49,522 2,914,508 199,100 135,750 49,522 3,249,358 1,253,23 495,466 0 73,445 4,998,063 
Total for Task D ( 2 detail records) 49,634 2,921,127 199,475 135,750 49,634 3,256,352 1,256,085 496,592 0 73,612 5,009,028 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 39.0 37,708 2,226,142 487,500 0 37,708 2,713,642 957,241 378,444 0 55,981 4,049,328 
 d Remove LLW tank Remove LLW Tank; gal 500.0 89 5,210 145 0 89 5,355 2,240 886 0 132 8,481 
 e Remove haz tank Remove Haz Tank; gal 500.0 68 3,963 82 0 68 4,045 1,704 674 0 100 6,422 
 f Remove clean tank Remove Clean Tank; gal 121.0 6 362 15 0 6 377 156 62 0 9 594 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 3,042.0 375 21,464 0 0 375 21,464 9,230 3,649 0 552 34,342 
 m Remove LLW ducting Smear/fix LLW ducting; linft 755.0 351 20,102 0 0 351 20,102 8,644 3,417 0 516 32,163 
 p Remove LLW large equip Large equip, LLW; pick 75.0 14,625 851,831 93,750 0 14,625 945,581 366,287 144,811 0 21,617 1,456,680 
Total for Task E ( 7 detail records) 53,222 3,129,074 581,492 0 53,222 3,710,566 1,345,502 531,943 0 78,907 5,588,010 
Total for Subset 751 ( 25 detail records) 145,806 8,580,083 1,067,377 145,576 145,806 9,793,035 3,689,436 1,458,614 0 216,235 14,941,085 
 Total for Set 75 145,806 8,580,083 1,067,377 145,576 145,806 9,793,035 3,689,436 1,458,614 0 216,235 14,941,085 

 Set 76 3731A: GRAPHITE MACHINE SHOP 

 Subset 761 3731A: North 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 9.0 1,377 83,277 13,500 0 1,377 96,777 35,809 14,157 0 2,061 146,743 
 b Housekeep clean space Housekeep Clean Area; sqft 3,200.0 64 3,752 0 0 64 3,752 1,613 638 0 95 6,002 
 f Characterize industrial  Charact. Indust. Space; sqft 3,200.0 275 16,349 0 0 275 16,349 7,030 2,779 0 409 26,159 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,200.0 106 6,234 600 5 106 6,839 2,681 1,060 0 157 10,580 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,200.0 429 25,150 0 0 429 25,150 10,815 4,276 0 635 40,241 
 j Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0 0 102 5,876 2,527 999 0 151 9,402 
Total for Task A ( 6 detail records) 2,353 140,639 14,100 5 2,353 154,744 60,475 23,909 0 3,508 239,127 
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 Superset 6 F 
 Set 76 3731A: GRAPHITE MACHINE SHOP 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 23.0 104 5,912 6,900 0 104 12,812 2,542 1,005 0 152 16,359 
Total for Task B ( 1 detail record) 104 5,912 6,900 0 104 12,812 2,542 1,005 0 152 16,359 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Drain wet transformers Drain Wet Transformers; cuft 6.0 102 6,008 0 360 102 6,368 2,583 1,021 0 151 9,973 
Total for Task C ( 1 detail record) 102 6,008 0 360 102 6,368 2,583 1,021 0 151 9,973 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 k Remove clean pipe > 24" Piping, Clean>24in; linft 160.0 20 1,129 0 0 20 1,129 485 192 0 29 1,806 
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 2 detail records) 488 28,388 3,000 0 488 31,388 12,207 4,826 0 721 48,420 
Total for Subset 761 ( 10 detail records) 3,046 180,946 24,000 365 3,046 205,311 77,807 30,761 0 4,532 313,879 
 Total for Set 76 3,046 180,946 24,000 365 3,046 205,311 77,807 30,761 0 4,532 313,879 
 Total for SU 6 246,499 14,488,746 2,042,568 157,009 246,499 16,688,323 6,230,161 2,463,087 0 365,427 25,381,571 
 Superset 7 G 
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 Superset 7 G 
 Set 77 3506A: POWERHOUSE MAINTENANCE SHOP 

 Set 77 3506A: POWERHOUSE MAINTENANCE SHOP 

 Subset 771 3506A: POWERHOUSE MAINTENANCE SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 f Characterize industrial  Charact. Indust. Space; sqft 1,881.0 162 9,610 0 0 162 9,610 4,132 1,634 0 241 15,377 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,981.0 265 15,570 0 0 265 15,570 6,695 2,647 0 393 24,912 
 j Fix contamination in space Fix Cont. in Space; sqft 1,881.0 60 3,454 0 0 60 3,454 1,485 587 0 89 5,527 
Total for Task A ( 5 detail records) 533 31,410 450 0 533 31,860 13,506 5,340 0 791 50,706 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Subset 771 ( 6 detail records) 542 31,924 1,050 0 542 32,974 13,727 5,427 0 804 52,129 
 Total for Set 77 542 31,924 1,050 0 542 32,974 13,727 5,427 0 804 52,129 

 Set 78 3506B: MAINTENANCE SHOP 

 Subset 781 3506B: MAINTENANCE SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 f Characterize industrial  Charact. Indust. Space; sqft 864.0 74 4,414 0 0 74 4,414 1,898 750 0 111 7,063 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 86.0 12 676 0 0 12 676 291 115 0 17 1,081 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 j Fix contamination in space Fix Cont. in Space; sqft 864.0 28 1,587 0 0 28 1,587 682 270 0 41 2,539 
Total for Task A ( 6 detail records) 159 9,453 450 0 159 9,903 4,065 1,607 0 237 15,574 
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 Superset 7 G 
 Set 78 3506B: MAINTENANCE SHOP 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 1 detail record) 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Subset 781 ( 8 detail records) 204 12,053 1,050 0 204 13,103 5,183 2,049 0 303 20,334 
 Total for Set 78 204 12,053 1,050 0 204 13,103 5,183 2,049 0 303 20,334 

 Set 80 3701D: OFFICE BUILDING 

 Subset 801 3701D: OFFICE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 d Characterize office space Charact. Office Space; sqft 6,606.0 277 16,527 0 0 277 16,527 7,106 2,810 0 413 26,443 
 e Deactivate office space Deactivate Office Space; sqft 6,606.0 635 37,373 0 48 635 37,421 16,070 6,353 0 941 59,845 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,096.0 817 47,912 0 0 817 47,912 20,602 8,145 0 1,210 76,659 
 j Fix contamination in space Fix Cont. in Space; sqft 3,303.0 106 6,066 0 0 106 6,066 2,608 1,031 0 155 9,705 
Total for Task A ( 6 detail records) 1,988 117,130 1,500 48 1,988 118,678 50,366 19,912 0 2,949 188,956 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 12.0 54 3,084 3,600 0 54 6,684 1,326 524 0 79 8,535 
Total for Task B ( 1 detail record) 54 3,084 3,600 0 54 6,684 1,326 524 0 79 8,535 
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 Superset 7 G 
 Set 80 3701D: OFFICE BUILDING 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 1,000.0 860 49,337 750 0 860 50,087 21,215 8,387 0 1,265 79,690 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 2 detail records) 932 53,509 750 0 932 54,259 23,009 9,096 0 1,371 86,364 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 801 ( 10 detail records) 3,129 182,809 6,850 48 3,129 189,708 78,608 31,078 0 4,630 299,393 
 Total for Set 80 3,129 182,809 6,850 48 3,129 189,708 78,608 31,078 0 4,630 299,393 

 Set 81 3709: PAINT SHOP 

 Subset 811 3709: PAINT SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 3,108.0 267 15,879 0 0 267 15,879 6,828 2,699 0 398 25,407 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,108.0 103 6,055 583 5 103 6,643 2,604 1,029 0 153 10,276 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,108.0 416 24,427 0 0 416 24,427 10,504 4,153 0 617 39,084 
 j Fix contamination in space Fix Cont. in Space; sqft 3,108.0 99 5,708 0 0 99 5,708 2,454 970 0 146 9,132 
Total for Task A ( 6 detail records) 1,039 61,322 2,083 5 1,039 63,410 26,369 10,425 0 1,543 100,203 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 8.0 36 2,056 2,400 0 36 4,456 884 350 0 53 5,690 
Total for Task B ( 1 detail record) 36 2,056 2,400 0 36 4,456 884 350 0 53 5,690 
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 Superset 7 G 
 Set 81 3709: PAINT SHOP 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 400.0 344 19,735 300 0 344 20,035 8,486 3,355 0 506 31,876 
Total for Task C ( 1 detail record) 344 19,735 300 0 344 20,035 8,486 3,355 0 506 31,876 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove haz tank Remove Haz Tank; gal 100.0 13 793 16 0 13 809 341 135 0 20 1,284 
 q Remove clean large equip Large equip, clean; pick 2.0 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Task E ( 2 detail records) 325 18,965 2,016 0 325 20,981 8,155 3,224 0 481 32,360 
Total for Subset 811 ( 10 detail records) 1,745 102,078 6,799 5 1,745 108,882 43,894 17,353 0 2,583 170,129 
 Total for Set 81 1,745 102,078 6,799 5 1,745 108,882 43,894 17,353 0 2,583 170,129 

 Set 82 3746: IRRADIATION PHYSICS BUILDING 

 Subset 821 3746: IRRADIATION PHYSICS BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 d Characterize office space Charact. Office Space; sqft 2,203.0 93 5,511 0 0 93 5,511 2,370 937 0 138 8,818 
 e Deactivate office space Deactivate Office Space; sqft 2,203.0 212 12,463 0 16 212 12,479 5,359 2,119 0 314 19,957 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,203.0 295 17,315 0 0 295 17,315 7,445 2,943 0 437 27,703 
 j Fix contamination in space Fix Cont. in Space; sqft 2,203.0 70 4,046 0 0 70 4,046 1,740 688 0 104 6,473 
Total for Task A ( 5 detail records) 823 48,588 1,500 16 823 50,104 20,893 8,260 0 1,222 79,257 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 7.0 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 
Total for Task B ( 1 detail record) 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 
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 Superset 7 G 
 Set 82 3746: IRRADIATION PHYSICS BUILDING 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 300.0 258 14,801 225 0 258 15,026 6,364 2,516 0 379 23,907 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 2 detail records) 330 18,973 225 0 330 19,198 8,158 3,225 0 485 30,581 
Total for Subset 821 ( 8 detail records) 1,184 69,360 3,825 16 1,184 73,201 29,825 11,791 0 1,753 114,817 
 Total for Set 82 1,184 69,360 3,825 16 1,184 73,201 29,825 11,791 0 1,753 114,817 

 Set 84 3718S: STORAGE BUILDING 

 Subset 841 3718S: STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 530.0 46 2,708 0 0 46 2,708 1,164 460 0 68 4,333 
 g Deactivate industrial space Deactivate Indust. Space;sqft 133.0 4 259 25 0 4 284 111 44 0 7 440 
 h Characterize contaminated  Characterize Cont. Space; sqft 53.0 7 417 0 0 7 417 179 71 0 11 666 
 j Fix contamination in space Fix Cont. in Space; sqft 530.0 17 973 0 0 17 973 419 165 0 25 1,557 
Total for Task A ( 5 detail records) 89 5,282 175 0 89 5,457 2,271 898 0 133 8,627 
Total for Subset 841 ( 5 detail records) 89 5,282 175 0 89 5,457 2,271 898 0 133 8,627 
 Total for Set 84 89 5,282 175 0 89 5,457 2,271 898 0 133 8,627 
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 Superset 7 G 
 Set 85 3706: COMMUN. & DOCUMENTATION SERVICES 

 Set 85 3706: COMMUN. & DOCUMENTATION SERVICES 

 Subset 851 3706: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 7.0 1,071 64,771 10,500 0 1,071 75,271 27,851 11,011 0 1,603 114,133 
 b Housekeep clean space Housekeep Clean Area; sqft 11,000.0 220 12,896 0 0 220 12,896 5,545 2,192 0 326 20,634 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 6,000.0 780 45,838 9,600 0 780 55,438 19,710 7,792 0 1,156 82,940 
 h Characterize contaminated  Characterize Cont. Space; sqft 89,928.0 12,050 706,791 0 0 12,050 706,791 303,920 120,154 0 17,852 1,130,865 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 37,470.0 5,755 336,991 23,419 176 5,755 360,585 144,906 57,288 0 8,522 562,780 
 j Fix contamination in space Fix Cont. in Space; sqft 37,470.0 1,199 68,810 0 0 1,199 68,810 29,588 11,698 0 1,764 110,096 
Total for Task A ( 6 detail records) 21,076 1,236,096 43,519 176 21,076 1,279,790 531,521 210,136 0 31,222 2,021,448 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 50.0 225 12,852 15,000 0 225 27,852 5,526 2,185 0 330 35,563 
Total for Task B ( 1 detail record) 225 12,852 15,000 0 225 27,852 5,526 2,185 0 330 35,563 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 8.0 33 1,956 2,400 360 33 4,716 841 333 0 49 5,890 
 f Capture refrigerant Capture Refrigerant;  2' fan 6.0 215 12,514 0 0 215 12,514 5,381 2,127 0 318 20,023 
Total for Task C ( 2 detail records) 248 14,470 2,400 360 248 17,230 6,222 2,460 0 367 25,913 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove bulk lead Remove Bulk Lead; lb 1,000.0 150 8,825 500 0 150 9,325 3,795 1,500 0 222 14,620 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 12.0 3,283 193,227 13,200 9,000 3,283 215,427 83,088 32,849 0 4,869 331,363 
Total for Task D ( 2 detail records) 3,433 202,052 13,700 9,000 3,433 224,752 86,882 34,349 0 5,092 345,983 
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 Superset 7 G 
 Set 85 3706: COMMUN. & DOCUMENTATION SERVICES 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 h Remove TRU piping Piping, TRU; linft 1,440.0 7,027 401,640 36,000 0 7,027 437,640 172,705 68,279 0 10,324 678,624 
 i Remove LLW piping Piping, LLW; linft 560.0 53 3,009 0 0 53 3,009 1,294 512 0 77 4,815 
 m Remove LLW ducting Smear/fix LLW ducting; linft 500.0 233 13,313 0 0 233 13,313 5,724 2,263 0 342 21,300 
 q Remove clean large equip Large equip, clean; pick 7.0 1,092 63,603 7,000 0 1,092 70,603 27,349 10,813 0 1,614 108,765 
Total for Task E ( 4 detail records) 8,404 481,565 43,000 0 8,404 524,565 207,073 81,866 0 12,357 813,504 
Total for Subset 851 ( 15 detail records) 33,386 1,947,035 117,619 9,536 33,386 2,074,190 837,225 330,996 0 49,368 3,242,411 
 Total for Set 85 33,386 1,947,035 117,619 9,536 33,386 2,074,190 837,225 330,996 0 49,368 3,242,411 

 Set 86 3745A: ELECTRON ACCLERATOR FACILITY 

 Subset 861 3745A: Interior 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 b Housekeep clean space Housekeep Clean Area; sqft 1,277.0 26 1,497 0 0 26 1,497 644 255 0 38 2,395 
 f Characterize industrial  Charact. Indust. Space; sqft 1,277.0 110 6,524 0 0 110 6,524 2,806 1,109 0 163 10,439 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,277.0 42 2,488 239 2 42 2,729 1,070 423 0 63 4,222 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,277.0 171 10,037 0 0 171 10,037 4,316 1,706 0 254 16,059 
 j Fix contamination in space Fix Cont. in Space; sqft 1,277.0 41 2,345 0 0 41 2,345 1,008 399 0 60 3,752 
Total for Task A ( 6 detail records) 849 50,650 4,739 2 849 55,391 21,779 8,610 0 1,264 85,781 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 
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 Superset 7 G 
 Set 86 3745A: ELECTRON ACCLERATOR FACILITY 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove lead sheet Lead sheet; sqft 72.0 49 2,803 0 0 49 2,803 1,205 476 0 72 4,484 
Total for Task D ( 1 detail record) 49 2,803 0 0 49 2,803 1,205 476 0 72 4,484 
Total for Subset 861 ( 8 detail records) 902 53,710 5,039 2 902 58,751 23,095 9,131 0 1,343 90,977 
 Total for Set 86 902 53,710 5,039 2 902 58,751 23,095 9,131 0 1,343 90,977 

 Set 87 3745B: POSITIVE ION ACCELERATOR FACILITY 

 Subset 871 3745B: Interior 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 780.0 101 5,959 1,248 0 101 7,207 2,562 1,013 0 150 10,782 
 f Characterize industrial  Charact. Indust. Space; sqft 6,745.0 580 34,462 0 0 580 34,462 14,818 5,858 0 863 55,138 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,372.0 112 6,569 632 5 112 7,207 2,825 1,117 0 166 11,148 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,745.0 904 53,012 0 0 904 53,012 22,795 9,012 0 1,339 84,820 
 j Fix contamination in space Fix Cont. in Space; sqft 6,745.0 216 12,387 0 0 216 12,387 5,326 2,106 0 318 19,818 
Total for Task A ( 6 detail records) 2,372 140,148 6,380 5 2,372 146,533 60,263 23,825 0 3,522 230,622 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 14.0 63 3,599 4,200 0 63 7,799 1,547 612 0 93 9,958 
Total for Task B ( 1 detail record) 63 3,599 4,200 0 63 7,799 1,547 612 0 93 9,958 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 5.0 21 1,222 1,500 225 21 2,947 526 208 0 31 3,681 
 f Capture refrigerant Capture Refrigerant;  2' fan 7.0 251 14,600 0 0 251 14,600 6,278 2,482 0 371 23,360 
Total for Task C ( 2 detail records) 271 15,823 1,500 225 271 17,548 6,804 2,690 0 401 27,041 
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 Superset 7 G 
 Set 87 3745B: POSITIVE ION ACCELERATOR FACILITY 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 2.0 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Task E ( 1 detail record) 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Subset 871 ( 10 detail records) 3,018 177,741 14,080 230 3,018 192,052 76,429 30,216 0 4,477 298,697 
 Total for Set 87 3,018 177,741 14,080 230 3,018 192,052 76,429 30,216 0 4,477 298,697 

 Set 88 3706A: VENTILATION EQUIP RM FOR 3706 BUILDING 

 Subset 881 3706A: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 4.0 612 37,012 6,000 0 612 43,012 15,915 6,292 0 916 65,219 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 1,510.0 196 11,536 2,416 0 196 13,952 4,960 1,961 0 291 20,873 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,020.0 405 23,736 0 0 405 23,736 10,206 4,035 0 600 37,977 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,510.0 232 13,580 944 7 232 14,531 5,840 2,309 0 343 22,679 
 j Fix contamination in space Fix Cont. in Space; sqft 1,540.0 49 2,828 0 0 49 2,828 1,216 481 0 72 4,525 
Total for Task A ( 5 detail records) 1,494 88,692 9,360 7 1,494 98,059 38,137 15,078 0 2,222 151,274 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
Total for Task B ( 1 detail record) 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 4.0 16 978 1,200 180 16 2,358 421 166 0 25 2,945 
 f Capture refrigerant Capture Refrigerant;  2' fan 5.0 179 10,429 0 0 179 10,429 4,484 1,773 0 265 16,686 
Total for Task C ( 2 detail records) 196 11,407 1,200 180 196 12,787 4,905 1,939 0 289 19,631 
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 Superset 7 G 
 Set 88 3706A: VENTILATION EQUIP RM FOR 3706 BUILDING 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove resin Remove Resin; gal 30.0 18 1,081 60 0 18 1,141 465 184 0 27 1,790 
Total for Task D ( 1 detail record) 18 1,081 60 0 18 1,141 465 184 0 27 1,790 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove LLW tank Remove LLW Tank; gal 317.0 56 3,303 92 0 56 3,395 1,420 562 0 84 5,377 
 f Remove clean tank Remove Clean Tank; gal 300.0 15 898 36 0 15 934 386 153 0 23 1,473 
 g Remove tank residue Remove Tank Residue; gal 0.1 30 1,756 2,500 0 30 4,256 755 299 0 44 5,310 
 i Remove LLW piping Piping, LLW; linft 60.0 6 322 0 0 6 322 139 55 0 8 516 
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 5 detail records) 575 33,539 5,628 0 575 39,167 14,422 5,702 0 851 59,290 
Total for Subset 881 ( 14 detail records) 2,306 136,004 17,748 187 2,306 153,939 58,482 23,121 0 3,422 235,541 
 Total for Set 88 2,306 136,004 17,748 187 2,306 153,939 58,482 23,121 0 3,422 235,541 

 Set 89 0321: HYDROMECHANICAL/SEISMIC FACILITY 

 Subset 891 321: AC Room 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 66.0 10,098 610,695 99,000 0 10,098 709,695 262,599 103,818 0 15,111 1,076,113 
 b Housekeep clean space Housekeep Clean Area; sqft 345.0 7 404 0 0 7 404 174 69 0 10 647 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 23,405.0 3,043 178,805 37,448 0 3,043 216,253 76,886 30,397 0 4,510 323,536 
 f Characterize industrial  Charact. Indust. Space; sqft 345.0 30 1,763 0 0 30 1,763 758 300 0 44 2,820 
 g Deactivate industrial space Deactivate Indust. Space;sqft 345.0 11 672 65 1 11 737 289 114 0 17 1,141 
 h Characterize contaminated  Characterize Cont. Space; sqft 54,186.0 7,261 425,876 0 0 7,261 425,876 183,127 72,399 0 10,757 681,402 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 23,405.0 3,595 210,496 14,628 110 3,595 225,233 90,513 35,784 0 5,323 351,531 
 j Fix contamination in space Fix Cont. in Space; sqft 45,155.0 1,445 82,923 0 0 1,445 82,923 35,657 14,097 0 2,126 132,676 
 k Cut out contaminated  Cut concretel;sq.ft. cut face 1,000.0 240 13,709 0 62,900 240 76,609 5,895 2,330 0 353 84,834 
Total for Task A ( 9 detail records) 25,730 1,525,342 151,141 63,010 25,730 1,739,494 655,897 259,308 0 38,250 2,654,699 
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 Superset 7 G 
 Set 89 0321: HYDROMECHANICAL/SEISMIC FACILITY 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 32.0 144 8,225 9,600 0 144 17,825 3,537 1,398 0 212 22,760 
Total for Task B ( 1 detail record) 144 8,225 9,600 0 144 17,825 3,537 1,398 0 212 22,760 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 250.0 215 12,334 188 0 215 12,522 5,304 2,097 0 316 19,922 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 11.0 45 2,689 3,300 495 45 6,484 1,156 457 0 67 8,098 
 e Drain wet transformers Drain Wet Transformers; cuft 7.0 119 7,009 0 420 119 7,429 3,014 1,192 0 176 11,635 
 f Capture refrigerant Capture Refrigerant;  2' fan 3.0 107 6,257 0 0 107 6,257 2,691 1,064 0 159 10,012 
Total for Task C ( 4 detail records) 486 28,290 3,488 915 486 32,693 12,165 4,809 0 719 49,667 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove LLW tank Remove LLW Tank; gal 830.0 148 8,649 241 0 148 8,889 3,719 1,470 0 219 14,078 
 e Remove haz tank Remove Haz Tank; gal 400.0 54 3,170 66 0 54 3,236 1,363 539 0 80 5,138 
 f Remove clean tank Remove Clean Tank; gal 50.0 3 150 6 0 3 156 64 25 0 4 246 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 330.0 41 2,328 0 0 41 2,328 1,001 396 0 60 3,726 
 p Remove LLW large equip Large equip, LLW; pick 15.0 2,925 170,366 18,750 0 2,925 189,116 73,257 28,962 0 4,323 291,336 
Total for Task E ( 5 detail records) 3,170 184,663 19,062 0 3,170 203,725 79,405 31,393 0 4,686 314,523 
Total for Subset 891 ( 19 detail records) 29,530 1,746,521 183,291 63,925 29,530 1,993,737 751,004 296,909 0 43,866 3,041,649 
 Total for Set 89 29,530 1,746,521 183,291 63,925 29,530 1,993,737 751,004 296,909 0 43,866 3,041,649 
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 Superset 7 G 
 Set 90 0321B: MODEL HEAT LOOP PART OF 321 BUILDING 

 Set 90 0321B: MODEL HEAT LOOP PART OF 321 BUILDING 

 Subset 901 321B: MODEL HEAT LOOP PART OF 321 BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 9.0 1,377 83,277 13,500 0 1,377 96,777 35,809 14,157 0 2,061 146,743 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 3,600.0 468 27,503 5,760 0 468 33,263 11,826 4,675 0 694 49,764 
 f Characterize industrial  Charact. Indust. Space; sqft 1,200.0 103 6,131 0 0 103 6,131 2,636 1,042 0 154 9,810 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,200.0 40 2,338 225 2 40 2,565 1,005 397 0 59 3,967 
 h Characterize contaminated  Characterize Cont. Space; sqft 8,400.0 1,126 66,020 0 0 1,126 66,020 28,389 11,223 0 1,668 105,632 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 3,600.0 553 32,377 2,250 17 553 34,644 13,922 5,504 0 819 54,070 
 j Fix contamination in space Fix Cont. in Space; sqft 8,400.0 269 15,426 0 0 269 15,426 6,633 2,622 0 395 24,681 
Total for Task A ( 7 detail records) 3,935 233,071 21,735 19 3,935 254,825 100,220 39,622 0 5,848 394,667 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 1.0 4 244 300 45 4 589 105 42 0 6 736 
 e Drain wet transformers Drain Wet Transformers; cuft 2.0 34 2,003 0 120 34 2,123 861 340 0 50 3,324 
Total for Task C ( 2 detail records) 38 2,247 300 165 38 2,712 966 382 0 56 4,060 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove haz tank Remove Haz Tank; gal 10,700.0 1,444 84,800 1,755 0 1,444 86,554 36,464 14,416 0 2,141 137,434 
 g Remove tank residue Remove Tank Residue; gal 1.0 600 35,128 50,000 0 600 85,128 15,105 5,972 0 888 106,205 
 j Remove haz  piping Remove  HAZ Piping; linft 1,000.0 374 21,543 0 0 374 21,543 9,263 3,662 0 551 34,468 
 p Remove LLW large equip Large equip, LLW; pick 5.0 975 56,789 6,250 0 975 63,039 24,419 9,654 0 1,441 97,112 
Total for Task E ( 4 detail records) 3,393 198,259 58,005 0 3,393 256,264 85,251 33,704 0 5,021 375,219 
Total for Subset 901 ( 13 detail records) 7,367 433,577 80,040 184 7,367 513,801 186,438 73,708 0 10,926 773,947 
 Total for Set 90 7,367 433,577 80,040 184 7,367 513,801 186,438 73,708 0 10,926 773,947 
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 Superset 7 G 
 Set 91 0321C: CORE PUMP SHELTER PART OF 321 BUILDING 

 Set 91 0321C: CORE PUMP SHELTER PART OF 321 BUILDING 

 Subset 911 321C: CORE PUMP SHELTER PART OF 321 BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 10.0 1,530 92,530 15,000 0 1,530 107,530 39,788 15,730 0 2,290 163,047 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 1,860.0 242 14,210 2,976 0 242 17,186 6,110 2,416 0 358 25,711 
 h Characterize contaminated  Characterize Cont. Space; sqft 5,580.0 748 43,856 0 0 748 43,856 18,858 7,456 0 1,108 70,170 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,860.0 286 16,728 1,163 9 286 17,899 7,193 2,844 0 423 27,936 
 j Fix contamination in space Fix Cont. in Space; sqft 5,580.0 179 10,247 0 0 179 10,247 4,406 1,742 0 263 16,395 
Total for Task A ( 5 detail records) 2,984 177,571 19,139 9 2,984 196,718 76,355 30,187 0 4,441 303,260 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 440.0 378 21,708 330 0 378 22,038 9,335 3,690 0 557 35,063 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 15.0 62 3,667 4,500 675 62 8,842 1,577 623 0 92 11,043 
Total for Task C ( 2 detail records) 440 25,376 4,830 675 440 30,881 10,912 4,314 0 648 46,106 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove lead sheet Lead sheet; sqft 35.0 24 1,362 0 0 24 1,362 586 232 0 35 2,180 
Total for Task D ( 1 detail record) 24 1,362 0 0 24 1,362 586 232 0 35 2,180 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove haz tank Remove Haz Tank; gal 43,250.0 5,839 342,765 7,093 0 5,839 349,858 147,389 58,270 0 8,652 555,517 
 g Remove tank residue Remove Tank Residue; gal 3.0 1,800 105,384 150,000 0 1,800 255,384 45,315 17,915 0 2,665 318,614 
 j Remove haz  piping Remove  HAZ Piping; linft 1,000.0 374 21,543 0 0 374 21,543 9,263 3,662 0 551 34,468 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 100.0 12 706 0 0 12 706 303 120 0 18 1,129 
 p Remove LLW large equip Large equip, LLW; pick 16.0 3,120 181,724 20,000 0 3,120 201,724 78,141 30,893 0 4,612 310,758 
Total for Task E ( 5 detail records) 11,145 652,121 177,093 0 11,145 829,214 280,412 110,861 0 16,498 1,220,487 
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 Superset 7 G 
 Set 91 0321C: CORE PUMP SHELTER PART OF 321 BUILDING 
Total for Subset 911 ( 13 detail records) 14,593 856,430 201,062 684 14,593 1,058,175 368,265 145,593 0 21,623 1,572,033 
 Total for Set 91 14,593 856,430 201,062 684 14,593 1,058,175 368,265 145,593 0 21,623 1,572,033 

 Set 92 0321D: SEISMIC TESTING FAC. PART OF 321 BLDG 

 Subset 921 321D: SEISMIC TESTING FAC. PART OF 321 BLDG 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 2.0 306 18,506 3,000 0 306 21,506 7,958 3,146 0 458 32,609 
 b Housekeep clean space Housekeep Clean Area; sqft 750.0 15 879 0 0 15 879 378 149 0 22 1,407 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 450.0 59 3,438 720 0 59 4,158 1,478 584 0 87 6,221 
 f Characterize industrial  Charact. Indust. Space; sqft 750.0 65 3,832 0 0 65 3,832 1,648 651 0 96 6,131 
 g Deactivate industrial space Deactivate Indust. Space;sqft 750.0 25 1,461 141 1 25 1,603 628 248 0 37 2,480 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,650.0 221 12,968 0 0 221 12,968 5,576 2,205 0 328 20,749 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 450.0 69 4,047 281 2 69 4,330 1,740 688 0 102 6,759 
 j Fix contamination in space Fix Cont. in Space; sqft 1,650.0 53 3,030 0 0 53 3,030 1,303 515 0 78 4,848 
Total for Task A ( 8 detail records) 812 48,161 4,142 3 812 52,307 20,709 8,187 0 1,207 81,203 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 25.0 103 6,112 7,500 1,125 103 14,737 2,628 1,039 0 153 18,405 
Total for Task C ( 1 detail record) 103 6,112 7,500 1,125 103 14,737 2,628 1,039 0 153 18,405 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove contaminated lead Remove Cont. Lead Bricks; ea 8.0 5 274 160 0 5 434 118 47 0 7 598 
Total for Task D ( 1 detail record) 5 274 160 0 5 434 118 47 0 7 598 
Total for Subset 921 ( 10 detail records) 920 54,547 11,802 1,128 920 67,478 23,455 9,273 0 1,367 100,206 
 Total for Set 92 920 54,547 11,802 1,128 920 67,478 23,455 9,273 0 1,367 100,206 

 Tuesday, March 20, 2001 Page 68 of 111 



 Superset 7 G 
 Set 93 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS 

 Set 93 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS 

 Subset 931 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 12.0 1,836 111,036 18,000 0 1,836 129,036 47,745 18,876 0 2,747 195,657 
 b Housekeep clean space Housekeep Clean Area; sqft 3,435.0 69 4,027 0 0 69 4,027 1,732 685 0 102 6,443 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 2,320.0 302 17,724 3,712 0 302 21,436 7,621 3,013 0 447 32,070 
 d Characterize office space Charact. Office Space; sqft 525.0 22 1,313 0 0 22 1,313 565 223 0 33 2,101 
 e Deactivate office space Deactivate Office Space; sqft 525.0 50 2,970 0 4 50 2,974 1,277 505 0 75 4,756 
 f Characterize industrial  Charact. Indust. Space; sqft 2,910.0 250 14,868 0 0 250 14,868 6,393 2,528 0 372 23,788 
 g Deactivate industrial space Deactivate Indust. Space;sqft 2,910.0 96 5,669 546 5 96 6,219 2,438 964 0 143 9,621 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,636.0 889 52,156 0 0 889 52,156 22,427 8,866 0 1,317 83,449 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 2,320.0 356 20,865 1,450 11 356 22,326 8,972 3,547 0 528 34,845 
 j Fix contamination in space Fix Cont. in Space; sqft 6,636.0 212 12,186 0 0 212 12,186 5,240 2,072 0 312 19,498 
Total for Task A ( 10 detail records) 4,083 242,814 23,708 19 4,083 266,541 104,410 41,278 0 6,076 412,230 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 8.0 36 2,056 2,400 0 36 4,456 884 350 0 53 5,690 
Total for Task B ( 1 detail record) 36 2,056 2,400 0 36 4,456 884 350 0 53 5,690 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 835.0 718 41,197 626 0 718 41,823 17,715 7,003 0 1,056 66,541 
 e Drain wet transformers Drain Wet Transformers; cuft 3.0 51 3,004 0 180 51 3,184 1,292 511 0 76 4,986 
 f Capture refrigerant Capture Refrigerant;  2' fan 6.0 215 12,514 0 0 215 12,514 5,381 2,127 0 318 20,023 
Total for Task C ( 3 detail records) 984 56,715 626 180 984 57,521 24,387 9,642 0 1,449 91,550 
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 Superset 7 G 
 Set 93 3745: RADIOLOGICAL CALIBRATIONS AND STANDARDS 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove bulk lead Remove Bulk Lead; lb 250.0 38 2,206 125 0 38 2,331 949 375 0 56 3,655 
Total for Task D ( 1 detail record) 38 2,206 125 0 38 2,331 949 375 0 56 3,655 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 1.0 967 57,081 12,500 0 967 69,581 24,545 9,704 0 1,435 103,829 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 180.0 22 1,270 0 0 22 1,270 546 216 0 33 2,032 
 m Remove LLW ducting Smear/fix LLW ducting; linft 30.0 14 799 0 0 14 799 343 136 0 21 1,278 
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 4 detail records) 1,471 86,408 15,500 0 1,471 101,908 37,155 14,689 0 2,180 153,753 
Total for Subset 931 ( 19 detail records) 6,612 390,200 42,359 199 6,612 432,758 167,786 66,334 0 9,815 666,878 
 Total for Set 93 6,612 390,200 42,359 199 6,612 432,758 167,786 66,334 0 9,815 666,878 

 Set 94 0323: MECHANICAL PROPERTIES LABORATORY 

 Subset 941 323: MECHANICAL PROPERTIES LABORATORY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 25.0 3,825 231,324 37,500 0 3,825 268,824 99,469 39,325 0 5,724 407,618 
 b Housekeep clean space Housekeep Clean Area; sqft 960.0 19 1,125 0 0 19 1,125 484 191 0 28 1,801 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 3,052.0 397 23,316 4,883 0 397 28,199 10,026 3,964 0 588 42,189 
 f Characterize industr ial  Charact. Indust. Space; sqft 960.0 83 4,905 0 0 83 4,905 2,109 834 0 123 7,848 
 g Deactivate industrial space Deactivate Indust. Space;sqft 960.0 32 1,870 180 1 32 2,052 804 318 0 47 3,174 
 h Characterize contaminated  Characterize Cont. Space; sqft 12,139.0 1,627 95,407 0 0 1,627 95,407 41,025 16,219 0 2,410 152,651 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 3,052.0 469 27,449 1,908 14 469 29,370 11,803 4,666 0 694 45,839 
 j Fix contamination in space Fix Cont. in Space; sqft 10,116.0 324 18,577 0 0 324 18,577 7,988 3,158 0 476 29,723 
 k Cut out contaminated  Cut concretel;sq.ft. cut face 49.0 12 672 0 3,082 12 3,754 289 114 0 17 4,157 
Total for Task A ( 9 detail records) 6,786 404,645 44,471 3,098 6,786 452,213 173,997 68,790 0 10,108 695,000 

 Tuesday, March 20, 2001 Page 70 of 111 



 Superset 7 G 
 Set 94 0323: MECHANICAL PROPERTIES LABORATORY 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 9.0 41 2,313 2,700 0 41 5,013 995 393 0 59 6,401 
Total for Task B ( 1 detail record) 41 2,313 2,700 0 41 5,013 995 393 0 59 6,401 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Drain process fluids, LLW Drain Process Fluids, ft 4,705.0 2,729 160,708 123,506 0 2,729 284,214 69,104 27,320 0 4,048 380,639 
 c Drain water lines Drain Water Lines; ft 1,000.0 860 49,337 750 0 860 50,087 21,215 8,387 0 1,265 79,690 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 2.0 8 489 600 90 8 1,179 210 83 0 12 1,472 
 f Capture refrigerant Capture Refrigerant;  2' fan 10.0 358 20,857 0 0 358 20,857 8,969 3,546 0 529 33,372 
Total for Task C ( 4 detail records) 3,955 231,391 124,856 90 3,955 356,338 99,498 39,337 0 5,855 495,172 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove contaminated lead Remove Cont. Lead Bricks; ea 240.0 139 8,208 4,800 0 139 13,008 3,529 1,395 0 207 17,933 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 3.0 821 48,307 3,300 2,250 821 53,857 20,772 8,212 0 1,217 82,841 
Total for Task D ( 2 detail records) 960 56,515 8,100 2,250 960 66,865 24,301 9,607 0 1,424 100,773 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove hot cell Remove Hot Cell; cuft 588.0 10,149 598,956 178,264 0 10,149 777,220 257,551 101,823 0 15,065 1,136,594 
 d Remove LLW tank Remove LLW Tank; gal 150.0 27 1,563 44 0 27 1,606 672 266 0 40 2,544 
 f Remove clean tank Remove Clean Tank; gal 150.0 8 449 18 0 8 467 193 76 0 11 737 
 g Remove tank residue Remove Tank Residue; gal 1.0 600 35,128 50,000 0 600 85,128 15,105 5,972 0 888 106,205 
 i Remove LLW piping Piping, LLW; linft 300.0 28 1,612 0 0 28 1,612 693 274 0 41 2,579 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 580.0 72 4,092 0 0 72 4,092 1,760 696 0 105 6,548 
 m Remove LLW ducting Smear/fix LLW ducting; linft 10.0 5 266 0 0 5 266 114 45 0 7 426 
 p Remove LLW large equip Large equip, LLW; pick 23.0 4,485 261,228 28,750 0 4,485 289,978 112,328 44,409 0 6,629 446,715 
Total for Task E ( 8 detail records) 15,373 903,295 257,075 0 15,373 1,160,371 388,417 153,560 0 22,787 1,702,348 
Total for Subset 941 ( 24 detail records) 27,115 1,598,159 437,202 5,438 27,115 2,040,800 687,209 271,687 0 40,233 2,999,695 
 Total for Set 94 27,115 1,598,159 437,202 5,438 27,115 2,040,800 687,209 271,687 0 40,233 2,999,695 
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 Superset 7 G 
 Set 95 3746A: RADIOLOGICAL PHYSICS BUILDING 

 Set 95 3746A: RADIOLOGICAL PHYSICS BUILDING 

 Subset 951 3746A: RADIOLOGICAL PHYSICS BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 f Characterize industrial  Charact. Indust. Space; sqft 5,100.0 439 26,057 0 0 439 26,057 11,204 4,430 0 652 41,691 
 g Deactivate industrial space Deactivate Indust. Space;sqft 5,100.0 169 9,936 956 8 169 10,900 4,272 1,689 0 251 16,862 
 h Characterize contaminated  Characterize Cont. Space; sqft 5,100.0 683 40,084 0 0 683 40,084 17,236 6,814 0 1,012 64,134 
 j Fix contamination in space Fix Cont. in Space; sqft 5,100.0 163 9,366 0 0 163 9,366 4,027 1,592 0 240 14,985 
Total for Task A ( 5 detail records) 1,913 113,201 5,456 8 1,913 118,665 48,676 19,244 0 2,842 186,586 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 24.0 108 6,169 7,200 0 108 13,369 2,653 1,049 0 159 17,070 
Total for Task B ( 1 detail record) 108 6,169 7,200 0 108 13,369 2,653 1,049 0 159 17,070 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 1,000.0 860 49,337 750 0 860 50,087 21,215 8,387 0 1,265 79,690 
 f Capture refrigerant Capture Refrigerant;  2' fan 3.0 107 6,257 0 0 107 6,257 2,691 1,064 0 159 10,012 
Total for Task C ( 2 detail records) 967 55,594 750 0 967 56,344 23,906 9,451 0 1,424 89,701 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove lead sheet Lead sheet; sqft 440.0 299 17,128 0 0 299 17,128 7,365 2,912 0 440 27,405 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 12.0 3,283 193,227 13,200 9,000 3,283 215,427 83,088 32,849 0 4,869 331,363 
Total for Task D ( 2 detail records) 3,582 210,355 13,200 9,000 3,582 232,555 90,453 35,760 0 5,309 358,768 
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 Superset 7 G 
 Set 95 3746A: RADIOLOGICAL PHYSICS BUILDING 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove hood Remove Hood; ea 6.0 5,801 342,483 75,000 0 5,801 417,483 147,268 58,222 0 8,612 622,973 
 m Remove LLW ducting Smear/fix LLW ducting; linft 500.0 233 13,313 0 0 233 13,313 5,724 2,263 0 342 21,300 
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 3 detail records) 6,190 364,882 76,000 0 6,190 440,882 156,899 62,030 0 9,185 659,811 
Total for Subset 951 ( 13 detail records) 12,761 750,201 102,606 9,008 12,761 861,816 322,587 127,534 0 18,919 1,311,936 
 Total for Set 95 12,761 750,201 102,606 9,008 12,761 861,816 322,587 127,534 0 18,919 1,311,936 

 Set 96 3730: GAMMA IRRADIATION FACILITY 

 Subset 961 3730: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 12.0 1,836 111,036 18,000 0 1,836 129,036 47,745 18,876 0 2,747 195,657 
 b Housekeep clean space Housekeep Clean Area; sqft 2,762.0 55 3,238 0 0 55 3,238 1,392 550 0 82 5,181 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 875.0 114 6,685 1,400 0 114 8,085 2,874 1,136 0 169 12,095 
 h Characterize contaminated  Characterize Cont. Space; sqft 88,728.0 11,890 697,360 0 0 11,890 697,360 299,865 118,551 0 17,614 1,115,775 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 3,637.0 559 32,710 2,273 17 559 35,000 14,065 5,561 0 827 54,626 
 j Fix contamination in space Fix Cont. in Space; sqft 3,637.0 116 6,679 0 0 116 6,679 2,872 1,135 0 171 10,686 
Total for Task A ( 6 detail records) 14,570 857,707 21,673 17 14,570 879,397 368,814 145,810 0 21,610 1,394,021 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 6.0 27 1,542 1,800 0 27 3,342 663 262 0 40 4,268 
Total for Task B ( 1 detail record) 27 1,542 1,800 0 27 3,342 663 262 0 40 4,268 
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 Superset 7 G 
 Set 96 3730: GAMMA IRRADIATION FACILITY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Drain process fluids, LLW Drain Process Fluids, ft 4,000.0 2,320 136,627 105,000 0 2,320 241,627 58,750 23,227 0 3,441 323,604 
 c Drain water lines Drain Water Lines; ft 700.0 602 34,536 525 0 602 35,061 14,850 5,871 0 885 55,783 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 22.0 91 5,379 6,600 990 91 12,969 2,313 914 0 135 16,196 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.3 82 4,797 0 0 82 4,797 2,063 816 0 122 7,676 
Total for Task C ( 4 detail records) 3,095 181,339 112,125 990 3,095 294,454 77,976 30,828 0 4,583 403,258 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove bulk lead Remove Bulk Lead; lb 21,000.0 3,150 185,321 10,500 0 3,150 195,821 79,688 31,505 0 4,671 307,013 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 10.0 2,736 161,023 11,000 7,500 2,736 179,523 69,240 27,374 0 4,058 276,136 
Total for Task D ( 2 detail records) 5,886 346,343 21,500 7,500 5,886 375,343 148,928 58,878 0 8,729 583,149 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove hot cell Remove Hot Cell; cuft 752.0 12,980 766,012 227,984 0 12,980 993,996 329,385 130,222 0 19,267 1,453,603 
 d Remove LLW tank Remove LLW Tank; gal 4,000.0 712 41,680 1,160 0 712 42,840 17,922 7,086 0 1,054 67,847 
 f Remove clean tank Remove Clean Tank; gal 50.0 3 150 6 0 3 156 64 25 0 4 246 
 i Remove LLW piping Piping, LLW; linft 80.0 8 430 0 0 8 430 185 73 0 11 688 
 m Remove LLW ducting Smear/fix LLW ducting; linft 75.0 35 1,997 0 0 35 1,997 859 339 0 51 3,195 
 p Remove LLW large equip Large equip, LLW; pick 3.0 585 34,073 3,750 0 585 37,823 14,651 5,792 0 865 58,267 
Total for Task E ( 6 detail records) 14,321 844,341 232,900 0 14,321 1,077, 241 363,067 143,538 0 21,252 1,583,846 
Total for Subset 961 ( 19 detail records) 37,899 2,231,273 389,998 8,507 37,899 2,629,778 959,447 379,316 0 56,214 3,968,542 
 Total for Set 96 37,899 2,231,273 389,998 8,507 37,899 2,629,778 959,447 379,316 0 56,214 3,968,542 
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 Superset 7 G 
 Set 153 3760:  TECHNICAL LIBRARY 

 Set 153 3760:  TECHNICAL LIBRARY 

 Subset 1531 3760:  TECHNICAL LIBRARY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 d Characterize office space Charact. Office Space; sqft 21,700.0 911 54,288 0 0 911 54,288 23,344 9,229 0 1,357 86,861 
 e Deactivate office space Deactivate Office Space; sqft 21,700.0 2,084 122,767 0 158 2,084 122,925 52,790 20,870 0 3,092 196,585 
 h Characterize contaminated  Characterize Cont. Space; sqft 26,160.0 3,505 205,605 0 0 3,505 205,605 88,410 34,953 0 5,193 328,968 
 j Fix contamination in space Fix Cont. in Space; sqft 21,800.0 698 40,034 0 0 698 40,034 17,214 6,806 0 1,026 64,054 
Total for Task A ( 5 detail records) 7,352 431,947 1,500 158 7,352 433,605 185,737 73,431 0 10,897 692,773 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 32.0 144 8,225 9,600 0 144 17,825 3,537 1,398 0 212 22,760 
Total for Task B ( 1 detail record) 144 8,225 9,600 0 144 17,825 3,537 1,398 0 212 22,760 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 3,000.0 2,580 148,012 2,250 0 2,580 150,262 63,645 25,162 0 3,795 239,069 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 1.0 4 244 300 45 4 589 105 42 0 6 736 
 f Capture refrigerant Capture Refrigerant;  2' fan 12.0 430 25,029 0 0 430 25,029 10,762 4,255 0 635 40,046 
Total for Task C ( 3 detail records) 3,014 173,285 2,550 45 3,014 175,880 74,513 29,458 0 4,436 279,851 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 10.0 1,560 90,862 10,000 0 1,560 100,862 39,071 15,447 0 2,306 155,379 
Total for Task E ( 1 detail record) 1,560 90,862 10,000 0 1,560 100,862 39,071 15,447 0 2,306 155,379 
Total for Subset 1531 ( 10 detail  12,070 704,319 23,650 203 12,070 728,172 302,857 119,734 0 17,851 1,150,763 
 Total for Set 153 12,070 704,319 23,650 203 12,070 728,172 302,857 119,734 0 17,851 1,150,763 
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 Superset 7 G 
 Set 153 3760:  TECHNICAL LIBRARY 
 Total for SU 7 195,371 11,483,225 1,646,245 99,301 195,371 13,228,770 4,937,787 1,952,148 0 289,629 20,118,705 
 Superset 8 H 

 Set 98 0328: ENG. SERVICES & SAFETY BUILDING 

 Subset 981 328: ENG. SERVICES & SAFETY BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 2.0 306 18,506 3,000 0 306 21,506 7,958 3,146 0 458 32,609 
 d Characterize office space Charact. Office Space; sqft 8,070.0 339 20,189 0 0 339 20,189 8,681 3,432 0 505 32,303 
 e Deactivate office space Deactivate Office Space; sqft 8,070.0 775 45,656 0 59 775 45,715 19,632 7,761 0 1,150 73,108 
 f Characterize industrial  Charact. Indust. Space; sqft 29,271.0 2,517 149,551 0 0 2,517 149,551 64,307 25,424 0 3,745 239,282 
 g Deactivate industrial space Deactivate Indust. Space;sqft 29,271.0 970 57,026 5,488 46 970 62,560 24,521 9,694 0 1,438 96,776 
 h Characterize contaminated  Characterize Cont. Space; sqft 38,353.0 5,139 301,436 0 0 5,139 301,436 129,618 51,244 0 7,614 482,298 
 j Fix contamination in space Fix Cont. in Space; sqft 31,961.0 1,023 58,693 0 0 1,023 58,693 25,238 9,978 0 1,505 93,909 
Total for Task A ( 7 detail records) 11,069 651,058 8,488 105 11,069 659,651 279,955 110,680 0 16,413 1,050,285 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 38.0 171 9,768 11,400 0 171 21,168 4,200 1,660 0 251 27,028 
Total for Task B ( 1 detail record) 171 9,768 11,400 0 171 21,168 4,200 1,660 0 251 27,028 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 5,000.0 4,300 246,686 3,750 0 4,300 250,436 106,075 41,937 0 6,325 398,448 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 25.0 103 6,112 7,500 1,125 103 14,737 2,628 1,039 0 153 18,405 
 e Drain wet transformers Drain Wet Transformers; cuft 3.0 51 3,004 0 180 51 3,184 1,292 511 0 76 4,986 
 f Capture refrigerant Capture Refrigerant;  2' fan 10.0 358 20,857 0 0 358 20,857 8,969 3,546 0 529 33,372 
Total for Task C ( 4 detail records) 4,812 276,660 11,250 1,305 4,812 289,215 118,964 47,032 0 7,083 455,211 
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 Superset 8 H 
 Set 98 0328: ENG. SERVICES & SAFETY BUILDING 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 500.0 26 1,497 60 0 26 1,557 644 255 0 38 2,456 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 300.0 37 2,117 0 0 37 2,117 910 360 0 54 3,387 
 q Remove clean large equip Large equip, clean; pick 10.0 1,560 90,862 10,000 0 1,560 100,862 39,071 15,447 0 2,306 155,379 
Total for Task E ( 3 detail records) 1,623 94,476 10,060 0 1,623 104,536 40,625 16,061 0 2,398 161,222 
Total for Subset 981 ( 15 detail records) 17,675 1,031,961 41,198 1,410 17,675 1,074,569 443,743 175,433 0 26,145 1,693,745 
 Total for Set 98 17,675 1,031,961 41,198 1,410 17,675 1,074,569 443,743 175,433 0 26,145 1,693,745 

 Set 99 0328A: SHEET METAL SHOP 

 Subset 991 328A: SHEET METAL SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 1,920.0 165 9,810 0 0 165 9,810 4,218 1,668 0 246 15,695 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,920.0 64 3,741 360 3 64 4,104 1,608 636 0 94 6,348 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,920.0 257 15,090 0 0 257 15,090 6,489 2,565 0 381 24,144 
 j Fix contamination in space Fix Cont. in Space; sqft 1,920.0 61 3,526 0 0 61 3,526 1,516 599 0 90 5,641 
Total for Task A ( 5 detail records) 547 32,166 360 3 547 32,529 13,832 5,468 0 811 51,829 
Total for Subset 991 ( 5 detail records) 547 32,166 360 3 547 32,529 13,832 5,468 0 811 51,829 
 Total for Set 99 547 32,166 360 3 547 32,529 13,832 5,468 0 811 51,829 
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 Superset 8 H 
 Set 101 3621BC: EMERGENCY GENERATOR BUILDING 

 Set 101 3621BC: EMERGENCY GENERATOR BUILDING 

 Subset 1011 3621BC: EMERGENCY GENERATOR BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 d Characterize office space Charact. Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 1,800.0 155 9,197 0 0 155 9,197 3,955 1,563 0 230 14,714 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,800.0 60 3,507 338 3 60 3,847 1,508 596 0 88 5,951 
 h Characterize contaminated  Characterize Cont. Space; sqft 180.0 24 1,415 0 0 24 1,415 608 241 0 36 2,264 
 j Fix contamination in space Fix Cont. in Space; sqft 1,800.0 58 3,306 0 0 58 3,306 1,421 562 0 85 5,289 
Total for Task A ( 7 detail records) 449 26,677 1,838 3 449 28,517 11,471 4,535 0 668 44,523 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Drain non-rad liq chem Drain Non-Rad Liq Chem; ft 10.0 9 507 340 0 9 847 218 86 0 13 1,152 
 c Drain water lines Drain Water Lines; ft 150.0 129 7,401 113 0 129 7,513 3,182 1,258 0 190 11,953 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 150.0 618 36,674 45,000 6,750 618 88,424 15,770 6,235 0 919 110,428 
Total for Task C ( 3 detail records) 756 44,582 45,453 6,750 756 96,785 19,170 7,579 0 1,122 123,534 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove haz tank Remove Haz Tank; gal 2,117.0 286 16,778 347 0 286 17,125 7,214 2,852 0 424 27,191 
 f Remove clean tank Remove Clean Tank; gal 3,524.0 180 10,552 423 0 180 10,975 4,538 1,794 0 266 17,307 
 g Remove tank residue Remove Tank Residue; gal 1.5 900 52,692 75,000 0 900 127,692 22,658 8,958 0 1,333 159,307 
 j Remove haz  piping Remove  HAZ Piping; linft 20.0 7 431 0 0 7 431 185 73 0 11 689 
 n Remove clean batteries Remove Clean Batteries; ea 60.0 31 1,844 1,200 0 31 3,044 793 313 0 46 4,150 
 q Remove clean large equip Large equip, clean; pick 3.0 468 27,259 3,000 0 468 30,259 11,721 4,634 0 692 46,614 
Total for Task E ( 6 detail records) 1,872 109,555 79,970 0 1,872 189,525 47,109 18,624 0 2,771 255,259 
Total for Subset 1011 ( 16 detail  3,077 180,814 127,260 6,753 3,077 314,827 77,750 30,738 0 4,561 423,315 
 Total for Set 101 3,077 180,814 127,260 6,753 3,077 314,827 77,750 30,738 0 4,561 423,315 
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 Superset 8 H 
 Set 102 3723: SOLVENT AND ACID STORAGE BUILDING 

 Set 102 3723: SOLVENT AND ACID STORAGE BUILDING 

 Subset 1021 3723: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 140.0 18 1,070 224 0 18 1,294 460 182 0 27 1,935 
 h Characterize contaminated  Characterize Cont. Space; sqft 280.0 38 2,201 0 0 38 2,201 946 374 0 56 3,521 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 140.0 22 1,259 88 1 22 1,347 541 214 0 32 2,103 
 j Fix contamination in space Fix Cont. in Space; sqft 140.0 4 257 0 0 4 257 111 44 0 7 411 
Total for Task A ( 5 detail records) 235 14,039 1,812 1 235 15,852 6,037 2,387 0 350 24,275 
Total for Subset 1021 ( 5 detail records) 235 14,039 1,812 1 235 15,852 6,037 2,387 0 350 24,275 
 Total for Set 102 235 14,039 1,812 1 235 15,852 6,037 2,387 0 350 24,275 

 Set 103 3714: SOILS LABORATORY 

 Subset 1031 3714: SOILS LABORATORY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 5.0 765 46,265 7,500 0 765 53,765 19,894 7,865 0 1,145 81,524 
 b Housekeep clean space Housekeep Clean Area; sqft 1,100.0 22 1,290 0 0 22 1,290 555 219 0 33 2,063 
 f Characterize industrial  Charact. Indust. Space; sqft 1,100.0 95 5,620 0 0 95 5,620 2,417 955 0 141 8,992 
 g Deactivate industrial space Deactivate Indust. Space;sqft 1,100.0 36 2,143 206 2 36 2,351 922 364 0 54 3,637 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,100.0 147 8,645 0 0 147 8,645 3,718 1,470 0 218 13,833 
 j Fix contamination in space Fix Cont. in Space; sqft 1,100.0 35 2,020 0 0 35 2,020 869 343 0 52 3,232 
Total for Task A ( 6 detail records) 1,101 65,983 7,706 2 1,101 73,691 28,373 11,217 0 1,642 113,281 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 
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 Superset 8 H 
 Set 103 3714: SOILS LABORATORY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Drain wet transformers Drain Wet Transformers; cuft 6.0 102 6,008 0 360 102 6,368 2,583 1,021 0 151 9,973 
 f Capture refrigerant Capture Refrigerant;  2' fan 3.0 107 6,257 0 0 107 6,257 2,691 1,064 0 159 10,012 
Total for Task C ( 2 detail records) 209 12,265 0 360 209 12,625 5,274 2,085 0 310 19,984 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 1.0 274 16,102 1,100 750 274 17,952 6,924 2,737 0 406 27,614 
Total for Task D ( 1 detail record) 274 16,102 1,100 750 274 17,952 6,924 2,737 0 406 27,614 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 k Remove clean pipe > 24" Piping, Clean>24in; linft 10.0 1 71 0 0 1 71 30 12 0 2 113 
 p Remove LLW large equip Large equip, LLW; pick 4.0 780 45,431 5,000 0 780 50,431 19,535 7,723 0 1,153 77,690 
Total for Task E ( 2 detail records) 781 45,502 5,000 0 781 50,502 19,566 7,735 0 1,155 77,802 
Total for Subset 1031 ( 12 detail  2,369 140,109 14,106 1,112 2,369 155,327 60,247 23,819 0 3,519 239,393 
 Total for Set 103 2,369 140,109 14,106 1,112 2,369 155,327 60,247 23,819 0 3,519 239,393 
 Total for SU 8 23,903 1,399,090 184,736 9,278 23,903 1,593,104 601,609 237,845 0 35,387 2,432,557 
 Superset 9 I 
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 Superset 9 I 
 Set 105 3717C: MATERIALS ARCHIVE BUILDING 

 Set 105 3717C: MATERIALS ARCHIVE BUILDING 

 Subset 1051 3717C: MATERIALS ARCHIVE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 2,304.0 198 11,772 0 0 198 11,772 5,062 2,001 0 295 18,835 
 g Deactivate industrial space Deactivate Indust. Space;sqft 2,304.0 76 4,489 432 4 76 4,924 1,930 763 0 113 7,617 
 h Characterize contaminated  Characterize Cont. Space; sqft 230.0 31 1,808 0 0 31 1,808 777 307 0 46 2,892 
 j Fix contamination in space Fix Cont. in Space; sqft 2,304.0 74 4,231 0 0 74 4,231 1,819 719 0 108 6,770 
Total for Task A ( 5 detail records) 532 31,552 1,932 4 532 33,488 13,567 5,364 0 791 52,419 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 1 detail record) 36 2,086 0 0 36 2,086 897 355 0 53 3,337 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove clean lead bricks Remove Clean Lead Bricks; ea 1.0 0 27 20 0 0 47 12 5 0 1 63 
Total for Task D ( 1 detail record) 0 27 20 0 0 47 12 5 0 1 63 
Total for Subset 1051 ( 7 detail records) 568 33,665 1,952 4 568 35,620 14,476 5,723 0 845 55,819 
 Total for Set 105 568 33,665 1,952 4 568 35,620 14,476 5,723 0 845 55,819 
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 Superset 9 I 
 Set 106 3718: OFFICE & STORAGE BUILDING 

 Set 106 3718: OFFICE & STORAGE BUILDING 

 Subset 1061 3718: OFFICE & STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 3,816.0 328 19,497 0 0 328 19,497 8,384 3,314 0 488 31,195 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,816.0 126 7,434 716 6 126 8,156 3,197 1,264 0 187 12,616 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,816.0 511 29,992 0 0 511 29,992 12,897 5,099 0 758 47,987 
 j Fix contamination in space Fix Cont. in Space; sqft 3,816.0 122 7,008 0 0 122 7,008 3,013 1,191 0 180 11,212 
Total for Task A ( 5 detail records) 1,241 73,184 2,216 6 1,241 75,405 31,469 12,441 0 1,842 119,315 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 5.0 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 
Total for Task B ( 1 detail record) 23 1,285 1,500 0 23 2,785 553 218 0 33 3,556 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 500.0 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845 
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 2 detail records) 466 26,754 375 0 466 27,129 11,504 4,548 0 685 43,182 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task E ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 
Total for Subset 1061 ( 9 detail records) 1,729 101,223 4,091 6 1,729 105,320 43,526 17,208 0 2,560 166,054 
 Total for Set 106 1,729 101,223 4,091 6 1,729 105,320 43,526 17,208 0 2,560 166,054 
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 Superset 9 I 
 Set 107 3718A: LABORATORY EQUIPMENT CENTRAL POOL BUILDING 

 Set 107 3718A: LABORATORY EQUIPMENT CENTRAL POOL  

 Subset 1071 3718A: LABORATORY EQUIPMENT CENTRAL POOL BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.5 77 4,626 750 0 77 5,376 1,989 787 0 114 8,152 
 b Housekeep clean space Housekeep Clean Area; sqft 6,400.0 128 7,503 0 0 128 7,503 3,226 1,276 0 190 12,005 
 f Characterize industrial  Charact. Indust. Space; sqft 6,400.0 550 32,699 0 0 550 32,699 14,061 5,559 0 819 52,318 
 g Deactivate industrial space Deactivate Indust. Space;sqft 6,400.0 212 12,469 1,200 10 212 13,679 5,361 2,120 0 314 21,160 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,400.0 858 50,301 0 0 858 50,301 21,629 8,551 0 1,270 80,481 
 j Fix contamination in space Fix Cont. in Space; sqft 6,400.0 205 11,753 0 0 205 11,753 5,054 1,998 0 301 18,805 
Total for Task A ( 6 detail records) 2,029 119,351 1,950 10 2,029 121,311 51,321 20,290 0 3,009 192,921 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 3.0 14 771 900 0 14 1,671 332 131 0 20 2,134 
Total for Task B ( 1 detail record) 14 771 900 0 14 1,671 332 131 0 20 2,134 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Task C ( 1 detail record) 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Subset 1071 ( 8 detail records) 2,215 129,989 3,000 10 2,215 132,999 55,895 22,098 0 3,282 210,993 
 Total for Set 107 2,215 129,989 3,000 10 2,215 132,999 55,895 22,098 0 3,282 210,993 
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 Superset 9 I 
 Set 108 3718B: LABORATORY EQUIPMENT CENTRAL POOL BUILDING 

 Set 108 3718B: LABORATORY EQUIPMENT CENTRAL POOL  

 Subset 1081 3718B: LABORATORY EQUIPMENT CENTRAL POOL BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.5 77 4,626 750 0 77 5,376 1,989 787 0 114 8,152 
 b Housekeep clean space Housekeep Clean Area; sqft 3,200.0 64 3,752 0 0 64 3,752 1,613 638 0 95 6,002 
 f Characterize industrial  Charact. Indust. Space; sqft 3,200.0 275 16,349 0 0 275 16,349 7,030 2,779 0 409 26,159 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,200.0 106 6,234 600 5 106 6,839 2,681 1,060 0 157 10,580 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,200.0 429 25,150 0 0 429 25,150 10,815 4,276 0 635 40,241 
 j Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0 0 102 5,876 2,527 999 0 151 9,402 
Total for Task A ( 6 detail records) 1,053 61,989 1,350 5 1,053 63,344 26,655 10,538 0 1,562 100,537 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Task C ( 1 detail record) 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Subset 1081 ( 7 detail records) 1,225 71,856 1,500 5 1,225 73,361 30,898 12,216 0 1,815 116,475 
 Total for Set 108 1,225 71,856 1,500 5 1,225 73,361 30,898 12,216 0 1,815 116,475 

 Set 109 3718C: STORAGE BUILDING 

 Subset 1091 3718C: STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 b Housekeep clean space Housekeep Clean Area; sqft 4,480.0 90 5,252 0 0 90 5,252 2,258 893 0 133 8,403 
 f Characterize industrial  Charact. Indust. Space; sqft 4,480.0 385 22,889 0 0 385 22,889 9,842 3,891 0 573 36,623 
 g Deactivate industrial space Deactivate Indust. Space;sqft 4,480.0 148 8,728 840 7 148 9,575 3,753 1,484 0 220 14,812 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,480.0 600 35,211 0 0 600 35,211 15,141 5,986 0 889 56,337 
 j Fix contamination in space Fix Cont. in Space; sqft 4,480.0 143 8,227 0 0 143 8,227 3,538 1,399 0 211 13,163 
Total for Task A ( 6 detail records) 1,520 89,560 2,340 7 1,520 91,907 38,511 15,225 0 2,255 145,643 
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 Superse t 9 I 
 Set 109 3718C: STORAGE BUILDING 
Total for Subset 1091 ( 6 detail records) 1,520 89,560 2,340 7 1,520 91,907 38,511 15,225 0 2,255 145,643 
 Total for Set 109 1,520 89,560 2,340 7 1,520 91,907 38,511 15,225 0 2,255 145,643 

 Set 110 3718E: STORAGE BUILDING 

 Subset 1101 3718E: STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 3,000.0 258 15,328 0 0 258 15,328 6,591 2,606 0 384 24,524 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,000.0 99 5,845 563 5 99 6,412 2,513 994 0 147 9,919 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,000.0 402 23,579 0 0 402 23,579 10,139 4,008 0 596 37,726 
 j Fix contamination in space Fix Cont. in Space; sqft 3,000.0 96 5,509 0 0 96 5,509 2,369 937 0 141 8,815 
Total for Task A ( 5 detail records) 1,008 59,513 2,063 5 1,008 61,580 25,591 10,117 0 1,497 97,288 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 1 detail record) 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Subset 1101 ( 6 detail records) 1,044 61,599 2,063 5 1,044 63,666 26,487 10,472 0 1,550 100,625 
 Total for Set 110 1,044 61,599 2,063 5 1,044 63,666 26,487 10,472 0 1,550 100,625 
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 Superset 9 I 
 Set 111 3718G: STORAGE BUILDING 

 Set 111 3718G: STORAGE BUILDING 

 Subset 1111 3718G: STORAGE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space;  sqft 4,000.0 344 20,437 0 0 344 20,437 8,788 3,474 0 512 32,699 
 g Deactivate industrial space Deactivate Indust. Space;sqft 4,000.0 133 7,793 750 6 133 8,549 3,351 1,325 0 196 13,225 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,000.0 536 31,438 0 0 536 31,438 13,518 5,344 0 794 50,301 
 j Fix contamination in space Fix Cont. in Space; sqft 4,000.0 128 7,346 0 0 128 7,346 3,159 1,249 0 188 11,753 
Total for Task A ( 5 detail records) 1,294 76,266 2,250 6 1,294 78,523 32,795 12,965 0 1,920 124,282 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 3.0 14 771 900 0 14 1,671 332 131 0 20 2,134 
Total for Task B ( 1 detail record) 14 771 900 0 14 1,671 332 131 0 20 2,134 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Task C ( 1 detail record) 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Subset 1111 ( 7 detail records) 1,479 86,905 3,300 6 1,479 90,211 37,369 14,774 0 2,192 142,354 
 Total for Set 111 1,479 86,905 3,300 6 1,479 90,211 37,369 14,774 0 2,192 142,354 
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 Superse t 9 I 
 Set 112 3718N: INSULATION SHOP 

 Set 112 3718N: INSULATION SHOP 

 Subset 1121 3718N: INSULATION SHOP 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 3,880.0 334 19,824 0 0 334 19,824 8,524 3,370 0 496 31,718 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,880.0 129 7,559 728 6 129 8,293 3,250 1,285 0 191 12,828 
 h Characterize contaminated  Characterize Cont. Space; sqft 388.0 52 3,049 0 0 52 3,049 1,311 518 0 77 4,879 
 j Fix contamination in space Fix Cont. in Space; sqft 3,880.0 124 7,125 0 0 124 7,125 3,064 1,211 0 183 11,400 
Total for Task A ( 5 detail records) 791 46,810 2,228 6 791 49,044 20,128 7,958 0 1,176 77,130 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Task C ( 1 detail record) 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
Total for Subset 1121 ( 7 detail records) 972 57,192 2,978 6 972 60,176 24,593 9,723 0 1,442 94,491 
 Total for Set 112 972 57,192 2,978 6 972 60,176 24,593 9,723 0 1,442 94,491 
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 Superset 9 I 
 Set 113 3721: CLASSIFIED SHREDDER FACILITY 

 Set 113 3721: CLASSIFIED SHREDDER FACILITY 

 Subset 1131 3721: CLASSIFIED SHREDDER FACILITY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 234.0 20 1,196 0 0 20 1,196 514 203 0 30 1,913 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 234.0 31 1,839 0 0 31 1,839 791 313 0 46 2,943 
 j Fix contamination in space Fix Cont. in Space; sqft 234.0 7 430 0 0 7 430 185 73 0 11 688 
Total for Task A ( 5 detail records) 74 4,390 150 0 74 4,540 1,888 746 0 110 7,174 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 1131 ( 6 detail records) 230 13,476 1,150 0 230 14,626 5,795 2,291 0 341 22,711 
 Total for Set 113 230 13,476 1,150 0 230 14,626 5,795 2,291 0 341 22,711 

 Set 114 3727: CLASSIFIED VAULT 

 Subset 1141 3727: CLASSIFIED VAULT 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.5 77 4,626 750 0 77 5,376 1,989 787 0 114 8,152 
 h Characterize contaminated  Characterize Cont. Space; sqft 876.0 117 6,885 0 0 117 6,885 2,961 1,170 0 174 11,016 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 876.0 135 7,878 548 4 135 8,430 3,388 1,339 0 199 13,157 
 j Fix contamination in space Fix Cont. in Space; sqft 876.0 28 1,609 0 0 28 1,609 692 273 0 41 2,574 
Total for Task A ( 4 detail records) 356 20,999 1,298 4 356 22,300 9,029 3,570 0 529 34,899 
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 Superset 9 I 
 Set 114 3727: CLASSIFIED VAULT 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 0.5 2 122 150 23 2 295 53 21 0 3 368 
 e Drain wet transformers Drain Wet Transformers; cuft 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task C ( 2 detail records) 2 122 150 23 2 295 53 21 0 3 368 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 7.0 1,915 112,716 7,700 5,250 1,915 125,666 48,468 19,162 0 2,840 193,295 
Total for Task D ( 1 detail record) 1,915 112,716 7,700 5,250 1,915 125,666 48,468 19,162 0 2,840 193,295 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 m Remove LLW ducting Smear/fix LLW ducting; linft 60.0 28 1,597 0 0 28 1,597 687 272 0 41 2,556 
 p Remove LLW large equip Large equip, LLW; pick 1.0 195 11,358 1,250 0 195 12,608 4,884 1,931 0 288 19,422 
Total for Task E ( 2 detail records) 223 12,955 1,250 0 223 14,205 5,571 2,202 0 329 21,978 
Total for Subset 1141 ( 9 detail records) 2,497 146,792 10,398 5,277 2,497 162,466 63,120 24,955 0 3,702 250,541 
 Total for Set 114 2,497 146,792 10,398 5,277 2,497 162,466 63,120 24,955 0 3,702 250,541 

 Set 115 3728: GEOTECHNICAL HIGH-BAY 

 Subset 1151 3728: GEOTECHNICAL HIGH-BAY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 3,200.0 275 16,349 0 0 275 16,349 7,030 2,779 0 409 26,159 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,200.0 106 6,234 600 5 106 6,839 2,681 1,060 0 157 10,580 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,700.0 630 36,940 0 0 630 36,940 15,884 6,280 0 933 59,104 
 j Fix contamination in space Fix Cont. in Space; sqft 3,200.0 102 5,876 0 0 102 5,876 2,527 999 0 151 9,402 
Total for Task A ( 5 detail records) 1,266 74,653 2,100 5 1,266 76,758 32,101 12,691 0 1,879 121,550 
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 Superset 9 I 
 Set 115 3728: GEOTECHNICAL HIGH-BAY 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 200.0 172 9,867 150 0 172 10,017 4,243 1,677 0 253 15,938 
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 2 detail records) 208 11,953 150 0 208 12,103 5,140 2,032 0 306 19,275 
Total for Subset 1151 ( 8 detail records) 1,483 87,120 2,850 5 1,483 89,975 37,462 14,810 0 2,198 142,247 
 Total for Set 115 1,483 87,120 2,850 5 1,483 89,975 37,462 14,810 0 2,198 142,247 

 Set 116 3762: TECHNICAL SECURITY 

 Subset 1161 3762: TECHNICAL SECURITY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 d Characterize office space Charact. Office Space; sqft 8,030.0 337 20,089 0 0 337 20,089 8,638 3,415 0 502 32,143 
 e Deactivate office space Deactiv ate Office Space; sqft 2,008.0 193 11,360 0 15 193 11,375 4,885 1,931 0 286 18,191 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,015.0 538 31,556 0 0 538 31,556 13,569 5,365 0 797 50,490 
 j Fix contamination in space Fix Cont. in Space; sqft 8,030.0 257 14,746 0 0 257 14,746 6,341 2,507 0 378 23,594 
Total for Task A ( 5 detail records) 1,478 87,005 1,500 15 1,478 88,519 37,412 14,791 0 2,192 140,722 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 19.0 86 4,884 5,700 0 86 10,584 2,100 830 0 126 13,514 
Total for Task B ( 1 detail record) 86 4,884 5,700 0 86 10,584 2,100 830 0 126 13,514 

 Tuesday, March 20, 2001 Page 90 of 111 



 Superset 9 I 
 Set 116 3762: TECHNICAL SECURITY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 360.0 310 17,761 270 0 310 18,031 7,637 3,019 0 455 28,688 
Total for Task C ( 1 detail record) 310 17,761 270 0 310 18,031 7,637 3,019 0 455 28,688 
Total for Subset 1161 ( 7 detail records) 1,873 109,650 7,470 15 1,873 117,134 47,149 18,640 0 2,773 182,924 
 Total for Set 116 1,873 109,650 7,470 15 1,873 117,134 47,149 18,640 0 2,773 182,924 

 Set 117 3768: OFFICE BUILDING 

 Subset 1171 3768: OFFICE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 38 2,313 375 0 38 2,688 995 393 0 57 4,076 
 d Characterize office space Charact. Office Space; sqft 2,880.0 121 7,205 0 0 121 7,205 3,098 1,225 0 180 11,528 
 e Deactivate office space Deactivate Office Space; sqft 2,880.0 277 16,293 0 21 277 16,314 7,006 2,770 0 410 26,091 
 h Characterize contaminated  Characterize Cont. Space; sqft 288.0 39 2,264 0 0 39 2,264 973 385 0 57 3,622 
 j Fix contamination in space Fix Cont. in Space; sqft 2,880.0 92 5,289 0 0 92 5,289 2,274 899 0 136 8,462 
Total for Task A ( 5 detail records) 567 33,364 375 21 567 33,760 14,347 5,672 0 840 53,779 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 7.0 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 
Total for Task B ( 1 detail record) 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 240.0 206 11,841 180 0 206 12,021 5,092 2,013 0 304 19,125 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 2 detail records) 278 16,012 180 0 278 16,192 6,885 2,722 0 409 25,800 
Total for Su bset 1171 ( 8 detail records) 876 51,176 2,655 21 876 53,852 22,006 8,700 0 1,296 84,557 
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 Superset 9 I 
 Set 117 3768: OFFICE BUILDING 
 Total for Set 117 876 51,176 2,655 21 876 53,852 22,006 8,700 0 1,296 84,557 

 Set 118 3769: OFFICE BUILDING 

 Subset 1181 3769: OFFICE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 38 2,313 375 0 38 2,688 995 393 0 57 4,076 
 d Characterize office space Charact. Office Space; sqft 2,880.0 121 7,205 0 0 121 7,205 3,098 1,225 0 180 11,528 
 e Deactivate office space Deactivate Office Space; sqft 2,880.0 277 16,293 0 21 277 16,314 7,006 2,770 0 410 26,091 
 h Characterize contaminated  Characterize Cont. Space; sqft 288.0 39 2,264 0 0 39 2,264 973 385 0 57 3,622 
 j Fix contamination in space Fix Cont. in Space; sqft 2,880.0 92 5,289 0 0 92 5,289 2,274 899 0 136 8,462 
Total for Task A ( 5 detail records) 567 33,364 375 21 567 33,760 14,347 5,672 0 840 53,779 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 7.0 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 
Total for Task B ( 1 detail record) 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 240.0 206 11,841 180 0 206 12,021 5,092 2,013 0 304 19,125 
 f Capture refrigerant Capture Refrigerant;  2' fan 4.0 143 8,343 0 0 143 8,343 3,587 1,418 0 212 13,349 
Total for Task C ( 2 detail records) 350 20,184 180 0 350 20,364 8,679 3,431 0 515 32,474 
Total for Subset 1181 ( 8 detail records) 948 55,347 2,655 21 948 58,023 23,799 9,409 0 1,402 91,232 
 Total for Set 118 948 55,347 2,655 21 948 58,023 23,799 9,409 0 1,402 91,232 
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 Superset 9 I 
 Set 119 3770: OFFICE BUILDING 

 Set 119 3770: OFFICE BUILDING 

 Subset 1191 3770: OFFICE BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 38 2,313 375 0 38 2,688 995 393 0 57 4,076 
 d Characterize office space Charact. Office Space; sqft 2,880.0 121 7,205 0 0 121 7,205 3,098 1,225 0 180 11,528 
 e Deactivate office space Deactivate Office Space; sqft 2,880.0 277 16,293 0 21 277 16,314 7,006 2,770 0 410 26,091 
 h Characterize contaminated  Characterize Cont. Space; sqft 288.0 39 2,264 0 0 39 2,264 973 385 0 57 3,622 
 j Fix contamination in space Fix Cont. in Space; sqft 2,880.0 92 5,289 0 0 92 5,289 2,274 899 0 136 8,462 
Total for Task A ( 5 detail records) 567 33,364 375 21 567 33,760 14,347 5,672 0 840 53,779 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 7.0 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 
Total for Task B ( 1 detail record) 32 1,799 2,100 0 32 3,899 774 306 0 46 4,979 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 240.0 206 11,841 180 0 206 12,021 5,092 2,013 0 304 19,125 
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 2 detail records) 278 16,012 180 0 278 16,192 6,885 2,722 0 409 25,800 
Total for Subset 1191 ( 8 detail records) 876 51,176 2,655 21 876 53,852 22,006 8,700 0 1,296 84,557 
 Total for Set 119 876 51,176 2,655 21 876 53,852 22,006 8,700 0 1,296 84,557 
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 Superset 9 I 
 Set 120 0307: RETENTION BASIN 

 Set 120 0307: RETENTION BASIN  

 Subset 1201 307: RETENTION BASIN 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 2.0 306 18,506 3,000 0 306 21,506 7,958 3,146 0 458 32,609 
 h Characterize contaminated  Characterize Cont. Space; sqft 3,350.0 449 26,329 0 0 449 26,329 11,322 4,476 0 665 42,127 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 500.0 77 4,497 313 2 77 4,812 1,934 764 0 114 7,510 
 j Fix contamination in space Fix Cont. in Space; sqft 335.0 11 615 0 0 11 615 265 105 0 16 984 
Total for Task A ( 4 detail records) 842 49,947 3,313 2 842 53,262 21,477 8,491 0 1,252 83,231 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 g Remove tank residue Remove Tank Residue; gal 4.0 2,400 140,512 200,000 0 2,400 340,512 60,420 23,887 0 3,553 424,819 
 i Remove LLW piping Piping, LLW; linft 180.0 17 967 0 0 17 967 416 164 0 25 1,548 
 o Remove contaminated  Remove Cont. Batteries; ea 2.0 3 199 54 60 3 313 86 34 0 5 433 
Total for Task E ( 3 detail records) 2,420 141,678 200,054 60 2,420 341,792 60,922 24,085 0 3,583 426,800 
Total for Subset 1201 ( 7 detail records) 3,263 191,626 203,367 62 3,263 395,055 82,399 32,576 0 4,836 510,030 
 Total for Set 120 3,263 191,626 203,367 62 3,263 395,055 82,399 32,576 0 4,836 510,030 

 Set 121 0340A: WASTE RETENTION BUILDING 

 Subset 1211 340A: Building 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 4.0 612 37,012 6,000 0 612 43,012 15,915 6,292 0 916 65,219 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 1,366.0 178 10,436 2,186 0 178 12,621 4,487 1,774 0 263 18,883 
 h Characterize contaminated  Characterize Cont. Space; sqft 2,732.0 366 21,472 0 0 366 21,472 9,233 3,650 0 542 34,356 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,366.0 210 12,285 854 6 210 13,145 5,283 2,088 0 311 20,517 
 j Fix contamination in space Fix Cont. in Space; sqft 5,366.0 172 9,854 0 0 172 9,854 4,237 1,675 0 253 15,767 
Total for Task A ( 5 detail records) 1,537 91,059 9,039 6 1,537 100,105 39,155 15,480 0 2,285 154,740 
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 Superset 9 I 
 Set 121 0340A: WASTE RETENTION BUILDING 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove bulk lead Remove Bulk Lead; lb 5,570.0 835 49,154 2,785 0 835 51,939 21,136 8,356 0 1,239 81,432 
Total for Task D ( 1 detail record) 835 49,154 2,785 0 835 51,939 21,136 8,356 0 1,239 81,432 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove haz tank Remove Haz Tank; gal 48,000.0 6,480 380,410 7,872 0 6,480 388,282 163,576 64,670 0 9,603 616,527 
 g Remove tank residue Remove Tank Residue; gal 1.0 600 35,128 50,000 0 600 85,128 15,105 5,972 0 888 106,205 
 i Remove LLW piping Piping, LLW; linft 200.0 19 1,075 0 0 19 1,075 462 183 0 28 1,720 
Total for Task E ( 3 detail records) 7,099 416,612 57,872 0 7,099 474,484 179,143 70,824 0 10,518 724,452 
Total for Subset 1211 ( 10 detail  9,476 557,083 69,996 6 9,476 627,085 239,546 94,704 0 14,049 961,335 
 Total for Set 121 9,476 557,083 69,996 6 9,476 627,085 239,546 94,704 0 14,049 961,335 

 Set 122 0340B: WASTE LOADOUT BUILDING 

 Subset 1221 340B:East 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 3.0 459 27,759 4,500 0 459 32,259 11,936 4,719 0 687 48,914 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 2,000.0 260 15,279 3,200 0 260 18,479 6,570 2,597 0 385 27,647 
 h Characterize contaminated  Characterize Cont. Space; sqft 6,400.0 858 50,301 0 0 858 50,301 21,629 8,551 0 1,270 80,481 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 1,600.0 246 14,390 1,000 8 246 15,397 6,188 2,446 0 364 24,031 
 j Fix contamination in space Fix Cont. in Space; sqft 4,000.0 128 7,346 0 0 128 7,346 3,159 1,249 0 188 11,753 
Total for Task A ( 5 detail records) 1,950 115,074 8,700 8 1,950 123,782 49,482 19,563 0 2,895 192,827 
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 Superset 9 I 
 Set 122 0340B: WASTE LOADOUT BUILDING 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 2.0 9 514 600 0 9 1,114 221 87 0 13 1,423 
Total for Task B ( 1 detail record) 9 514 600 0 9 1,114 221 87 0 13 1,423 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 e Remove HEPA filter media Remove HEPA Filter Media; ea 5.0 1,368 80,511 5,500 3,750 1,368 89,761 34,620 13,687 0 2,029 138,068 
Total for Task D ( 1 detail record) 1,368 80,511 5,500 3,750 1,368 89,761 34,620 13,687 0 2,029 138,068 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 i Remove LLW piping Piping, LLW; linft 150.0 14 806 0 0 14 806 347 137 0 21 1,290 
 j Remove haz  piping Remove  HAZ Piping; linft 100.0 37 2,154 0 0 37 2,154 926 366 0 55 3,447 
 m Remove LLW ducting Smear/fix LLW ducting; linft 82.0 38 2,183 0 0 38 2,183 939 371 0 56 3,493 
Total for Task E ( 3 detail records) 90 5,144 0 0 90 5,144 2,212 874 0 132 8,230 
Total for Subset 1221 ( 10 detail  3,417 201,243 14,800 3,758 3,417 219,801 86,535 34,211 0 5,069 340,547 
 Total for Set 122 3,417 201,243 14,800 3,758 3,417 219,801 86,535 34,211 0 5,069 340,547 

 Set 123 3707F: RADIATION MONITORING BUILDING 

 Subset 1231 3707F: RADIATION MONITORING BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.3 46 2,776 450 0 46 3,226 1,194 472 0 69 4,891 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 144.0 19 1,100 230 0 19 1,331 473 187 0 28 1,991 
 h Characterize contaminated  Characterize Cont. Space; sqft 288.0 39 2,264 0 0 39 2,264 973 385 0 57 3,622 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 144.0 22 1,295 90 1 22 1,386 557 220 0 33 2,163 
 j Fix contamination in space Fix Cont. in Space; sqft 144.0 5 264 0 0 5 264 114 45 0 7 423 
Total for Task A ( 5 detail records) 130 7,699 770 1 130 8,470 3,311 1,309 0 193 13,090 
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 Superset 9 I 
 Set 123 3707F: RADIATION MONITORING BUILDING 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 300.0 15 898 36 0 15 934 386 153 0 23 1,473 
 o Remove contaminated  Remove Cont. Batteries; ea 1.0 2 100 27 30 2 157 43 17 0 3 216 
Total for Task E ( 2 detail records) 17 998 63 30 17 1,091 429 170 0 25 1,690 
Total for Subset 1231 ( 7 detail records) 147 8,697 833 31 147 9,561 3,740 1,478 0 218 14,779 
 Total for Set 123 147 8,697 833 31 147 9,561 3,740 1,478 0 218 14,779 

 Set 124 0340: WASTE NEUTRALIZATION FACILITY 

 Subset 1241 340: Control Room 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 11.0 1,683 101,783 16,500 0 1,683 118,283 43,767 17,303 0 2,518 179,352 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 3,926.0 510 29,993 6,282 0 510 36,275 12,897 5,099 0 757 54,271 
 h Characterize contaminated  Characterize Cont. Space; sqft 12,397.0 1,661 97,434 0 0 1,661 97,434 41,897 16,564 0 2,461 155,895 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 4,851.0 745 43,628 3,032 23 745 46,683 18,760 7,417 0 1,103 72,859 
 j Fix contamination in space Fix Cont. in Space; sqft 10,480.0 335 19,245 0 0 335 19,245 8,276 3,272 0 493 30,793 
Total for Task A ( 5 detail records) 4,935 292,084 25,813 23 4,935 317,920 125,596 49,654 0 7,333 493,170 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 9.0 41 2,313 2,700 0 41 5,013 995 393 0 59 6,401 
 b Isolate process lines Isolate process line; ea 19.0 1,387 80,039 5,700 0 1,387 85,739 34,417 13,607 0 2,044 133,762 
Total for Task B ( 2 detail records) 1,428 82,352 8,400 0 1,428 90,752 35,411 14,000 0 2,103 140,163 
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 Superset 9 I 
 Set 124 0340: WASTE NEUTRALIZATION FACILITY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 430.0 370 21,215 323 0 370 21,537 9,122 3,607 0 544 34,266 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 63.0 260 15,403 18,900 2,835 260 37,138 6,623 2,619 0 386 46,380 
 f Capture refrigerant Capture Refrigerant;  2' fan 1.0 36 2,086 0 0 36 2,086 897 355 0 53 3,337 
Total for Task C ( 3 detail records) 665 38,704 19,223 2,835 665 60,761 16,643 6,580 0 983 83,984 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove bulk lead Remove Bulk Lead; lb 44,224.0 6,634 390,268 22,112 0 6,634 412,380 167,815 66,346 0 9,837 646,541 
 c Remove contaminated lead Remove Cont. Lead Bricks; ea 391.0 227 13,372 7,820 0 227 21,192 5,750 2,273 0 337 29,215 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 34.0 9,302 547,477 37,400 25,500 9,302 610,377 235,415 93,071 0 13,796 938,863 
Total for Task D ( 3 detail records) 16,163 951,117 67,332 25,500 16,163 1,043,949 408,980 161,690 0 23,970 1,614,619 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove Glovebox Remove Glovebox; ea 1.0 624 36,990 101,000 0 624 137,990 15,906 6,288 0 927 160,185 
 e Remove haz tank Remove Haz Tank; gal 30,000.0 4,050 237,756 4,920 0 4,050 242,676 102,235 40,419 0 6,002 385,330 
 f Remove clean tank Remove Clean Tank; gal 40.0 2 120 5 0 2 125 52 20 0 3 196 
 g Remove tank residue Remove Tank Residue; gal 2.0 1,200 70,256 100,000 0 1,200 170,256 30,210 11,944 0 1,777 212,410 
 i Remove LLW piping Piping, LLW; linft 508.0 48 2,730 0 0 48 2,730 1,174 464 0 70 4,368 
 j Remove haz  piping Remove  HAZ Piping; linft 20.0 7 431 0 0 7 431 185 73 0 11 689 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 12.0 1 85 0 0 1 85 36 14 0 2 135 
 m Remove LLW ducting Smear/fix LLW ducting; linft 255.0 119 6,789 0 0 119 6,789 2,919 1,154 0 174 10,863 
 p Remove LLW large equip Large equip, LLW; pick 19.0 3,705 215,797 23,750 0 3,705 239,547 92,793 36,686 0 5,476 369,026 
Total for Task E ( 9 detail records) 9,756 570,954 229,675 0 9,756 800,629 245,510 97,062 0 14,442 1,143,201 
Total for Subset 1241 ( 22 detail  32,946 1,935,210 350,443 28,358 32,946 2,314,011 832,140 328,986 0 48,831 3,475,137 
 Total for Set 124 32,946 1,935,210 350,443 28,358 32,946 2,314,011 832,140 328,986 0 48,831 3,475,137 
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 Superset 9 I 
 Set 125 MO-036: MOBILE OFFICE 

 Set 125 MO-036: MOBILE OFFICE 

 Subset 1251 MO-036: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,584.0 67 3,963 0 0 67 3,963 1,704 674 0 99 6,340 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,584.0 212 12,449 0 0 212 12,449 5,353 2,116 0 314 19,919 
 j Fix contamination in space Fix Cont. in Space; sqft 1,584.0 51 2,909 0 0 51 2,909 1,251 495 0 75 4,654 
Total for Task A ( 4 detail records) 345 20,246 150 0 345 20,396 8,706 3,442 0 511 32,544 
Total for Subset 1251 ( 4 detail records) 345 20,246 150 0 345 20,396 8,706 3,442 0 511 32,544 
 Total for Set 125 345 20,246 150 0 345 20,396 8,706 3,442 0 511 32,544 

 Set 126 MO-103: MOBILE OFFICE 

 Subset 1261 MO-103: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,344.0 56 3,362 0 0 56 3,362 1,446 572 0 84 5,380 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,344.0 180 10,563 0 0 180 10,563 4,542 1,796 0 267 16,901 
 j Fix contamination in space Fix Cont. in Space; sqft 1,344.0 43 2,468 0 0 43 2,468 1,061 420 0 63 3,949 
Total for Task A ( 4 detail records) 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
Total for Subset 1261 ( 4 detail records) 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
 Total for Set 126 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
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 Superset 9 I 
 Set 127 MO-105: MOBILE OFFICE 

 Set 127 MO-105: MOBILE OFFICE 

 Subset 1271 MO-105: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,344.0 56 3,362 0 0 56 3,362 1,446 572 0 84 5,380 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,344.0 180 10,563 0 0 180 10,563 4,542 1,796 0 267 16,901 
 j Fix contamination in space Fix Cont. in Space; sqft 1,344.0 43 2,468 0 0 43 2,468 1,061 420 0 63 3,949 
Total for Task A ( 4 detail records) 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
Total for Subset 1271 ( 4 detail records) 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 
 Total for Set 127 295 17,319 150 0 295 17,469 7,447 2,944 0 437 27,860 

 Set 128 MO-741: MOBILE OFFICE 

 Subset 1281 MO-741: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 240.0 10 600 0 0 10 600 258 102 0 15 961 
 h Characterize contaminated  Charac terize Cont. Space; sqft 240.0 32 1,886 0 0 32 1,886 811 321 0 48 3,018 
 j Fix contamination in space Fix Cont. in Space; sqft 240.0 8 441 0 0 8 441 190 75 0 11 705 
Total for Task A ( 4 detail records) 65 3,853 150 0 65 4,003 1,657 655 0 97 6,314 
Total for Subset 1281 ( 4 detail records) 65 3,853 150 0 65 4,003 1,657 655 0 97 6,314 
 Total for Set 128 65 3,853 150 0 65 4,003 1,657 655 0 97 6,314 
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 Superset 9 I 
 Set 129 MO-833: MOBILE OFFICE 

 Set 129 MO-833: MOBILE OFFICE 

 Subset 1291 MO-833: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 280.0 12 700 0 0 12 700 301 119 0 18 1,121 
 h Characterize contaminated  Characterize Cont. Space; sqft 280.0 38 2,201 0 0 38 2,201 946 374 0 56 3,521 
 j Fix contamination in space Fix Cont. in Space; sqft 280.0 9 514 0 0 9 514 221 87 0 13 823 
Total for Task A ( 4 detail records) 74 4,341 150 0 74 4,491 1,866 738 0 109 7,095 
Total for Subset 1291 ( 4 detail records) 74 4,341 150 0 74 4,491 1,866 738 0 109 7,095 
 Total for Set 129 74 4,341 150 0 74 4,491 1,866 738 0 109 7,095 
 Total for SU 9 69,858 4,103,662 691,244 37,622 69,858 4,832,529 1,764,575 697,623 0 103,543 7,294,727 
 Superset 10 J 

 Set 130 3614A: RIVER MONITORING STATION 

 Subset 1301 3614A: RIVER MONITORING STATION 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 144.0 12 736 0 0 12 736 316 125 0 18 1,177 
 g Deactivate industrial space Deactivate Indust. Space;sqft 144.0 5 281 27 0 5 308 121 48 0 7 476 
 h Characterize contaminated  Characterize Cont. Space; sqft 14.0 2 110 0 0 2 110 47 19 0 3 176 
 j Fix contamination in space Fix Cont. in Space; sqft 144.0 5 264 0 0 5 264 114 45 0 7 423 
Total for Task A ( 5 detail records) 39 2,316 177 0 39 2,493 996 394 0 58 3,883 
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 Superset 10 J 
 Set 130 3614A: RIVER MONITORING STATION 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 25.0 22 1,233 19 0 22 1,252 530 210 0 32 1,992 
Total for Task C ( 1 detail record) 22 1,233 19 0 22 1,252 530 210 0 32 1,992 
Total for Subset 1301 ( 7 detail records) 65 3,807 496 0 65 4,302 1,637 647 0 96 6,586 
 Total for Set 130 65 3,807 496 0 65 4,302 1,637 647 0 96 6,586 

 Set 131 0335: SODIUM TEST FACILITY 

 Subset 1311 335: SODIUM TEST FACILITY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 6,666.0 573 34,058 0 0 573 34,058 14,645 5,790 0 853 54,493 
 g Deactivate industrial space Deactivate Indust. Space;sqft 3,333.0 110 6,493 625 5 110 7,124 2,792 1,104 0 164 11,020 
 h Characterize contaminated  Characterize Cont. Space; sqft 667.0 89 5,242 0 0 89 5,242 2,254 891 0 132 8,388 
 j Fix contamination in space Fix Cont. in Space; sqft 6,666.0 213 12,241 0 0 213 12,241 5,264 2,081 0 314 19,586 
Total for Task A ( 5 detail records) 1,139 67,288 2,125 5 1,139 69,418 28,934 11,439 0 1,692 109,791 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 7.0 251 14,600 0 0 251 14,600 6,278 2,482 0 371 23,360 
Total for Task C ( 1 detail record) 251 14,600 0 0 251 14,600 6,278 2,482 0 371 23,360 
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 Superset 10 J 
 Set 131 0335: SODIUM TEST FACILITY 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove resin Remove Resin; gal 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task D ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Remove clean tank Remove Clean Tank; gal 1,000.0 51 2,994 120 0 51 3,114 1,288 509 0 76 4,911 
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 2 detail records) 207 12,081 1,120 0 207 13,201 5,195 2,054 0 306 20,449 
Total for Subset 1311 ( 9 detail records) 1,597 93,969 3,245 5 1,597 97,219 40,407 15,975 0 2,368 153,600 
 Total for Set 131 1,597 93,969 3,245 5 1,597 97,219 40,407 15,975 0 2,368 153,600 

 Set 132 0315B: CHLORINE STORAGE FACILITY 

 Subset 1321 315B: CHLORINE STORAGE FACILITY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 f Characterize industrial  Charact. Indust. Space; sqft 332.0 29 1,696 0 0 29 1,696 729 288 0 42 2,714 
 g Deactivate industrial space Deactivate Indust. Space;sqft 332.0 11 647 62 1 11 710 278 110 0 16 1,098 
 h Characterize contaminated  Characterize Cont. Space; sqft 33.0 4 259 0 0 4 259 112 44 0 7 415 
 j Fix contamination in space Fix Cont. in Space; sqft 332.0 11 610 0 0 11 610 262 104 0 16 975 
Total for Task A ( 5 detail records) 70 4,137 212 1 70 4,350 1,779 703 0 104 6,833 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 1.0 5 257 300 0 5 557 111 44 0 7 711 
Total for Task B ( 1 detail record) 5 257 300 0 5 557 111 44 0 7 711 
Total for Subset 1321 ( 6 detail records) 74 4,394 512 1 74 4,907 1,890 747 0 110 7,544 
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 Superset 10 J 
 Set 132 0315B: CHLORINE STORAGE FACILITY 
 Total for Set 132 74 4,394 512 1 74 4,907 1,890 747 0 110 7,544 

 Set 133 0324A: CHEMICAL ENGINEERING BUILDING 

 Subset 1331 324A: CHEMICAL ENGINEERING BUILDING 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.0 0 0 0 0 0 0 0 0 0 0 0 
 f Characterize industrial  Charact. Indust. Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 g Deactivate industrial space Deactivate Indust. Space;sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 j Fix contamination in space Fix Cont. in Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task A ( 5 detail records) 0 0 0 0 0 0 0 0 0 0 0 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Isolate drains Grout room drain; ea 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task B ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 
Total for Subset 1331 ( 6 detail records) 0 0 0 0 0 0 0 0 0 0 0 
 Total for Set 133 0 0 0 0 0 0 0 0 0 0 0 

 Set 134 3701U: SHUTDOWN 

 Subset 1341 3701U: SHUTDOWN 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,350.0 57 3,377 0 0 57 3,377 1,452 574 0 84 5,404 
 e Deactivate office space Deactivate Office Space; sqft 1,350.0 130 7,638 0 10 130 7,647 3,284 1,298 0 192 12,230 
 h Characterize contaminated  Characterize Cont. Space; sqft 135.0 18 1,061 0 0 18 1,061 456 180 0 27 1,698 
 j Fix contamination in space Fix Cont. in Space; sqft 1,350.0 43 2,479 0 0 43 2,479 1,066 421 0 64 3,967 
Total for Task A ( 5 detail records) 263 15,480 150 10 263 15,640 6,657 2,632 0 390 24,929 
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 Superset 10 J 
 Set 134 3701U: SHUTDOWN 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 2.0 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 
Total for Task C ( 1 detail record) 72 4,171 0 0 72 4,171 1,794 709 0 106 6,674 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 1.0 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Task E ( 1 detail record) 156 9,086 1,000 0 156 10,086 3,907 1,545 0 231 15,538 
Total for Subset 1341 ( 7 detail records) 491 28,738 1,150 10 491 29,898 12,357 4,885 0 726 47,141 
 Total for Set 134 491 28,738 1,150 10 491 29,898 12,357 4,885 0 726 47,141 

 Set 135 3718P: GENERAL STORAGE (WAS 324E) 

 Subset 1351 3718P: GENERAL STORAGE (WAS 324E) 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 f Characterize industrial  Charact. Indust. Space; sqft 12,000.0 1,032 61,310 0 0 1,032 61,310 26,363 10,423 0 1,535 98,097 
 g Deactivate industrial space Deactivate Indust. Space;sqft 12,000.0 398 23,379 2,250 19 398 25,647 10,053 3,974 0 589 39,674 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,200.0 161 9,431 0 0 161 9,431 4,056 1,603 0 238 15,090 
 j Fix contamination in space Fix Cont. in Space; sqft 12,000.0 384 22,037 0 0 384 22,037 9,476 3,746 0 565 35,259 
Total for Task A ( 5 detail records) 2,127 125,410 3,750 19 2,127 129,179 53,926 21,320 0 3,157 204,425 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Drain water lines Drain Water Lines; ft 500.0 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845 
Total for Task C ( 1 detail record) 430 24,669 375 0 430 25,044 10,607 4,194 0 632 39,845 
Total for Subset 1351 ( 6 detail records) 2,557 150,079 4,125 19 2,557 154,222 64,534 25,513 0 3,789 244,270 
 Total for Set 135 2,557 150,079 4,125 19 2,557 154,222 64,534 25,513 0 3,789 244,270 
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 Superset 10 J 
 Set 140 0308: FUELS DEVELOPMENT LABORATORY 

 Set 140 0308: FUELS DEVELOPMENT LABORATORY 

 Subset 1401 308: FUELS DEVELOPMENT LABORATORY 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 30.0 4,590 277,589 45,000 0 4,590 322,589 119,363 47,190 0 6,869 489,142 
 b Housekeep clean space Housekeep Clean Area; sqft 2,700.0 54 3,165 0 0 54 3,165 1,361 538 0 80 5,065 
 c Housekeep contaminated  Housekeep Cont. Areas; sqft 220,000.0 28,600 1,680,712 352,000 0 28,600 2,032,712 722,706 285,721 0 42,396 3,041,139 
 d Characterize office space Charact. Office Space; sqft 2,700.0 113 6,755 0 0 113 6,755 2,905 1,148 0 169 10,808 
 e Deactivate office space Deactivate Office Space; sqft 2,700.0 259 15,275 0 20 259 15,295 6,568 2,597 0 385 24,460 
 h Characterize contaminated  Characterize Cont. Space; sqft 614,760.0 82,378 4,831,719 0 0 82,378 4,831,719 2,077, 63 821,392 0 122,038 7,730,750 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 220,000.0 33,792 1,978,596 137,500 1,032 33,792 2,117,127 850,796 336,361 0 50,033 3,304,285 
 j Fix contamination in space Fix Cont. in Space; sqft 512,300.0 16,394 940,788 0 0 16,394 940,788 404,539 159,934 0 24,116 1,505,260 
Total for Task A ( 8 detail records) 166,180 9,734,598 534,500 1,051 166,180 10,270,149 4,185,877 1,654,882 0 246,085 16,110,909 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 80.0 330 19,559 24,000 3,600 330 47,159 8,411 3,325 0 490 58,895 
 e Drain wet transformers Drain Wet Transformers; cuft 40.0 678 40,053 0 2,400 678 42,453 17,223 6,809 0 1,007 66,485 
Total for Task C ( 2 detail records) 1,008 59,613 24,000 6,000 1,008 89,613 25,633 10,134 0 1,497 125,380 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 d Remove lead sheet Lead sheet; sqft 144.0 98 5,606 0 0 98 5,606 2,410 953 0 144 8,969 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 250.0 68,400 4,025,564 275,000 187,500 68,400 4,488,064 1,730,99 684,346 0 101,443 6,903,402 
 g Remove special hazards Remove TRIGA Reactor; ea 1.0 1,132 66,149 0 0 1,132 66,149 28,444 11,245 0 1,675 105,839 
Total for Task D ( 3 detail records) 69,630 4,097,319 275,000 187,500 69,630 4,559,819 1,761,847 696,544 0 103,262 7,018,210 
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 Superset 10 J 
 Set 140 0308: FUELS DEVELOPMENT LABORATORY 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Remove Glovebox Remove Glovebox; ea 150.0 93,525 5,548,551 15,150,000 0 93,525 20,698,551 2,385,87 943,254 0 139,069 24,027,682 
 b Remove hood Remove Hood; ea 8.0 7,735 456,645 100,000 0 7,735 556,645 196,357 77,630 0 11,483 830,631 
 c Remove hot cell Remove Hot Cell; cuft 1,000.0 17,260 1,018,633 303,170 0 17,260 1,321,803 438,012 173,168 0 25,621 1,932,983 
 d Remove LLW tank Remove LLW Tank; gal 30,000.0 5,340 312,596 8,700 0 5,340 321,296 134,416 53,141 0 7,906 508,854 
 e Remove haz tank Remove Haz Tank; gal 1,600.0 216 12,680 262 0 216 12,943 5,453 2,156 0 320 20,551 
 h Remove TRU piping Piping, TRU; linft 1,200.0 5,856 334,700 30,000 0 5,856 364,700 143,921 56,899 0 8,603 565,520 
 i Remove LLW piping Piping, LLW; linft 10,000.0 940 53,736 0 0 940 53,736 23,106 9,135 0 1,381 85,977 
 j Rem ove haz  piping Remove  HAZ Piping; linft 400.0 150 8,617 0 0 150 8,617 3,705 1,465 0 220 13,787 
 k Remove clean pipe > 24" Piping, Clean>24in; linft 600.0 74 4,234 0 0 74 4,234 1,820 720 0 109 6,774 
 m Remove LLW ducting Smear/fix LLW ducting; linft 4,500.0 2,093 119,813 0 0 2,093 119,813 51,519 20,368 0 3,076 191,700 
 p Remove LLW large equip Large equip, LLW; pick 52.0 10,140 590,603 65,000 0 10,140 655,603 253,959 100,403 0 14,988 1,009,965 
 q Remove clean large equip Large equip, clean; pick 16.0 2,496 145,379 16,000 0 2,496 161,379 62,513 24,714 0 3,689 248,607 
Total for Task E ( 12 detail records) 145,824 8,606,187 15,673,132 0 145,824 24,279,319 3,700,660 1,463,052 0 216,467 29,443,031 
Total for Subset 1401 ( 25 detail  382,642 22,497,716 16,506,632 194,551 382,642 39,198,900 9,674,018 3,824,612 0 567,311 52,697,530 
 Total for Set 140 382,642 22,497,716 16,506,632 194,551 382,642 39,198,900 9,674,018 3,824,612 0 567,311 52,697,530 

 Set 143 MO-274: MOBILE OFFICE 

 Subset 1431 MO-274: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239 
 j Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430 
Total for Task A ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
Total for Subset 1431 ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
 Total for Set 143 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
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 Superset 10 J 
 Set 144 MO-275: MOBILE OFFICE 

 Set 144 MO-275: MOBILE OFFICE 

 Subset 1441 MO-275: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239 
 j Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430 
Total for Task A ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
Total for Subset 1441 ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
 Total for Set 144 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
 Total for SU 10 388,226 22,825,636 16,516,460 194,586 388,226 39,536,682 9,815,024 3,880,358 0 575,587 53,232,064 
 Superset 11 K 

 Set 146 3764: OFFICES 

 Subset 1461 3764: OFFICES 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtas k Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 1.0 153 9,253 1,500 0 153 10,753 3,979 1,573 0 229 16,305 
 d Characterize office space Charact. Office Space; sqft 8,030.0 337 20,089 0 0 337 20,089 8,638 3,415 0 502 32,143 
 e Deactivate office space Deactivate Office Space; sqft 0.0 0 0 0 0 0 0 0 0 0 0 0 
 h Characterize contaminated  Characterize Cont. Space; sqft 4,015.0 538 31,556 0 0 538 31,556 13,569 5,365 0 797 50,490 
 j Fix contamination in space Fix Cont. in Space; sqft 8,030.0 257 14,746 0 0 257 14,746 6,341 2,507 0 378 23,594 
Total for Task A ( 5 detail records) 1,285 75,644 1,500 0 1,285 77,144 32,527 12,860 0 1,906 122,531 
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 Superset 11 K 
 Set 146 3764: OFFICES 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 f Capture refrigerant Capture Refrigerant;  2' fan 0.0 0 0 0 0 0 0 0 0 0 0 0 
Total for Task C ( 1 detail record) 0 0 0 0 0 0 0 0 0 0 0 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 q Remove clean large equip Large equip, clean; pick 2.0 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Task E ( 1 detail record) 312 18,172 2,000 0 312 20,172 7,814 3,089 0 461 31,076 
Total for Subset 1461 ( 7 detail records) 1,597 93,817 3,500 0 1,597 97,317 40,341 15,949 0 2,367 153,607 
 Total for Set 146 1,597 93,817 3,500 0 1,597 97,317 40,341 15,949 0 2,367 153,607 

 Set 148 0309: SP-100 GES TEST FACILITY 

 Subset 1481 309: M&M 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 26.0 3,978 240,577 39,000 0 3,978 279,577 103,448 40,898 0 5,953 423,923 
 b Housekeep clean space Housekeep Clean Area; sqft 6,663.0 133 7,811 0 0 133 7,811 3,359 1,328 0 197 12,498 
 f Characterize industrial  Charact. Indus t. Space; sqft 34,925.0 3,004 178,439 0 0 3,004 178,439 76,729 30,335 0 4,468 285,502 
 g Deactivate industrial space Deactivate Indust. Space;sqft 34,925.0 1,157 68,041 6,548 54 1,157 74,644 29,258 11,567 0 1,716 115,469 
 h Characterize contaminated  Characterize Cont. Space; sqft 57,384.0 7,689 451,011 0 0 7,689 451,011 193,935 76,672 0 11,392 721,617 
 i Deactivate contaminated  Deactivate Cont. Space; sqft 18,800.0 2,888 169,080 11,750 88 2,888 180,918 72,704 28,744 0 4,276 282,366 
 j Fix contamination in space Fix Cont. in Space; sqft 51,481.0 1,647 94,540 0 0 1,647 94,540 40,652 16,072 0 2,423 151,264 
 k Cut out contaminated  Cut concretel;sq.ft. cut face 120.0 29 1,645 0 7,548 29 9,193 707 280 0 42 10,180 
Total for Task A ( 8 detail records) 20,525 1,211,144 57,298 7,691 20,525 1,276,133 520,792 205,894 0 30,467 2,002,819 

  Task B Utility isolation Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Isolate process lines Isolate process line; ea 13.0 949 54,763 3,900 0 949 58,663 23,548 9,310 0 1,399 91,521 
Total for Task B ( 1 detail record) 949 54,763 3,900 0 949 58,663 23,548 9,310 0 1,399 91,521 
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 Superset 11 K 
 Set 148 0309: SP-100 GES TEST FACILITY 

  Task C Drain Piping/Equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a Drain process fluids, LLW Drain Process Fluids, ft 372.0 216 12,706 9,765 0 216 22,471 5,464 2,160 0 320 30,095 
 c Drain water lines Drain Water Lines; ft 60.0 52 2,960 45 0 52 3,005 1,273 503 0 76 4,781 
 d Drain lubricant reservoirs Drain Lubricant Reserviors; ga 95.0 391 23,227 28,500 4,275 391 56,002 9,988 3,949 0 582 69,938 
 f Capture refrigerant Capture Refrigerant;  2' fan 6.0 215 12,514 0 0 215 12,514 5,381 2,127 0 318 20,023 
Total for Task C ( 4 detail records) 874 51,408 38,310 4,275 874 93,993 22,105 8,739 0 1,296 124,838 

  Task D Remove Hazards Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 b Remove clean lead bricks Remove Clean Lead Bricks; ea 112.0 52 3,039 2,240 0 52 5,279 1,307 517 0 76 7,102 
 c Remove contaminated lead Remove Cont. Lead Bricks; ea 2,116.0 1,227 72,366 42,320 0 1,227 114,686 31,118 12,302 0 1,821 158,106 
 e Remove HEPA filter media Remove HEPA Filter Media; ea 11.0 3,010 177,125 12,100 8,250 3,010 197,475 76,164 30,111 0 4,463 303,750 
 g Remove special hazards Remove PRTR Reactor; ea 1.0 22,327 1,319,174 284,000 1,975,000 22,327 3,578,174 567,245 224,260 0 33,155 4,369,678 
 h Excavate and Dispose TW  Excav. & Disp. of TW Farm; ea 1.0 7,941 470,721 128,000 0 7,941 598,721 202,410 80,023 0 11,805 881,154 
Total for Task D ( 5 detail records) 34,557 2,042,425 468,660 1,983,250 34,557 4,494,335 878,243 347,212 0 51,322 5,719,790 

  Task E Remove equipment Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 c Remove hot cell Remov e Hot Cell; cuft 720.0 12,427 733,416 218,282 0 12,427 951,698 315,369 124,681 0 18,447 1,391,748 
 d Remove LLW tank Remove LLW Tank; gal 16,300.0 2,901 169,844 4,727 0 2,901 174,571 73,033 28,873 0 4,296 276,477 
 e Remove haz tank Remove Haz Tank; gal 1,000.0 135 7,925 164 0 135 8,089 3,408 1,347 0 200 12,844 
 f Remove clean tank Remove Clean Tank; gal 800.0 41 2,396 96 0 41 2,492 1,030 407 0 60 3,929 
 g Remove tank residue Remove Tank Residue; gal 0.1 60 3,513 5,000 0 60 8,513 1,511 597 0 89 10,620 
 i Rem ove LLW piping Piping, LLW; linft 321.0 30 1,725 0 0 30 1,725 742 293 0 44 2,760 
 m Remove LLW ducting Smear/fix LLW ducting; linft 455.0 212 12,114 0 0 212 12,114 5,209 2,059 0 311 19,383 
 p Remove LLW large equip Large equip, LLW; pick 27.0 5,265 306,659 33,750 0 5,265 340,409 131,863 52,132 0 7,782 524,405 
 q Remove clean large equip Large equip, clean; pick 35.0 5,460 318,017 35,000 0 5,460 353,017 136,747 54,063 0 8,070 543,827 
Total for Task E ( 9 detail records) 26,531 1,555,609 297,019 0 26,531 1,852,628 668,912 264,454 0 39,300 2,785,994 
Total for Subset 1481 ( 27 detail  83,436 4,915,349 865,188 1,995,216 83,436 7,775,753 2,113,600 835,609 0 123,783 10,724,963 
 Total for Set 148 83,436 4,915,349 865,188 1,995,216 83,436 7,775,753 2,113,600 835,609 0 123,783 10,724,963 
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 Superset 11 K 
 Set 149 MO-270: MOBILE OFFICE 

 Set 149 MO-270: MOBILE OFFICE 

 Subset 1491 MO-270: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239 
 j Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430 
Total for Task A ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
Total for Subset 1491 ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
 Total for Set 149 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 

 Set 150 MO-271: MOBILE OFFICE 

 Subset 1501 MO-271: MOBILE OFFICE 

  Task A Deactivate space Matls/  Subcontr  Direct Cost Indirect Costs Totals 
 Direct Labor Suppl Svcs Subtotals Plan/Eng. Proj.Mgmt. Supt. Svcs. 
 Subtask Work Unit WUs Hours $  $  $  Hours $  $  $  $  Hours $  
 a General Support and Work  General Support & Work Doc; ea 0.1 15 925 150 0 15 1,075 398 157 0 23 1,630 
 d Characterize office space Charact. Office Space; sqft 1,848.0 78 4,623 0 0 78 4,623 1,988 786 0 116 7,397 
 h Characterize contaminated  Characterize Cont. Space; sqft 1,848.0 248 14,524 0 0 248 14,524 6,245 2,469 0 367 23,239 
 j Fix contamination in space Fix Cont. in Space; sqft 1,848.0 59 3,394 0 0 59 3,394 1,459 577 0 87 5,430 
Total for Task A ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
Total for Subset 1501 ( 4 detail records) 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
 Total for Set 150 400 23,467 150 0 400 23,617 10,091 3,989 0 592 37,697 
 Total for SU 11 85,832 5,056,099 868,988 1,995,216 85,832 7,920,303 2,174,123 859,537 0 127,335 10,953,962 
 Total for REPT  ( 1154 detail records ) 1,442,183 84,741,499 25,520,709 2,626,918 1,442,183 112,889,125 36,438,845 14,406,055 0 2,137,769 163,734,025 
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